
EPA Region 5 Records Ctr. 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

321489 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 81 
DATE: October 22, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

CLOUDY BUT CLE/iLRING 

Rainfall in Inches 

TRACE INCHES 

Daily max. Temj). 

60-" F 

Daily low Temp 

39° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

l. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION • 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES, INCLUDING PERSONAL AND PERIMETER AIR 
MONITORING FOR THE STABILIZATION TASK. 

INSTALLED A TEMPORARY DAM AT THE NORTH END OF THE CREEK TO DIRVERT THE NORMAL 
CREEK DRAINAGE ANOTHER DIRECTION DURING THE CREEK EXCAVATION. 

STARTED EXCAVATING THE CREEK SLOPES AND THE BASE OF THE CREEK. NORTH END. 

STOCKPILED THE SOILS REMOVED FROM THE CREEK AND IT'S SLOPES ON THE EDGE OF THE 
CREEK. 

RETURNED TO THE RAILROAD PROPERTY TO REMOVE AN ADDITIONAL 6" OF SOILS IN ADDITION 
TO REMOVING THE REMAINING TIMBER/BRUSH AND FINALLY EXCAVATING THE CREEK AND IT'S 
SLOPES IN TIS AREA. 

CONTINUED SAMPLING ACTIVITIES AS NEEDED. 

1,500 GALLONS OF WATER WAS USED FOR DUST CONTROL, UTILIZING TI-IE WATER TRUCK AND 
THE GARDEN HOSE. MARTIN LUTHER KING JR. DRIVE WAS ALSO WASHED DOWN TODAY. 

LOADED 12 SEMI TRACTOR TRAILER LOADS FOR DISPOSAL. 

TRANSPORTATION AND DISPOSAL WAS SUSPENDED DUE TO THE LANDFILL NOT MAINTAINING 
THEIR HAUL ROADS WELL ENOUGH FOR OUR TRANSPORTER TO SAFELY ACCESS. 

HAD THE DAILY COORDINATION MEETING. 



CONTIUED THE EXCAVATION OF HAZ SOILS FROM THE NORTH EAST CORNER OF TFJE PROPERTY 
WORKING TO TFIE EAST AROUNG THE PCB AREA. EXCAVATED 000 CUBIC YARDS TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

MARK MEADE EXCAVATING DELIVERED BACKFILL. (29 DUMP TRUCKS X lOCY AND 23 SEMI 
TRUCKS X 18C Y, FOR A TOTAL OF 704 CUBIC YARDS. 

CHAMBER'S EXCAVATING DELIVERED BACKFILL. (11 SEMI TRUCKS X 1XCY") FOR A TOTAL OF 198 
CUBIC YARDS. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

FEDERAL EXPRESS DELIVERIES AND PICK UP. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

AMERICAN MINERALS DELIVERED 1 LOADS OF ENVIROPHOS. (22-1 TON TOTES) 

JACK GRAY PROVIDED TRANSPORTATION OF TREATED NON-HAZ SOILS TO BFI LANDFILL. 

BFI LANDFILL PROVIDED DISPOSAL OF THE TREATED NON-HAZ SOILS. 

OLSON OIL PROVIDED A FUEL DELIVERY. 

3. COMPLETE AIVD ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX I. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

NO BACKFILL CAN BE HAD TODAY DUE TO THE EXCESSIVE RAINS RECENTLY, IT IS TOO WET FOR 
ANYBODY TO GET TO THEIR BORROW SOURCE. 

DUE TO THE RAIN AND EXTREMELY WET CONDITIONS WE WERE NOT ABLE TO BACK THE 
TRUCKS DELIVERING THE STABILIZER UP TO WHERE WE COULD OFFLOAD TITEM WITH THE FORK 
Lff T TRUCK. WE HAD TO OFFLOAD THEM AT THE DECON AREA WITH THE LONG STICK 
EXCAVATOR. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, WNITIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 



F-FOLLOW UP INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. ALL ACTIVITIES 
ARE PROCEEDING WELL. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. OBSERVED CLEAR 
WATER RUNNING OUT OF THEIR PIPE TODAY. 

F-FOLLOW UP INSPECTION DEWATERING OF THE NORTHERN SECTION OF TI-IE CREEK. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER. DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE. HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

3 SAMPLES 

TESTED 

AMPLIFYING INFORMATION 

1-1,000 CUBIC YARD STABILIZED STOCKPILES HAD PREVIOUSLY BEEN S.AMPLED. AWAITTING 
ANALYTICAL. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

NONE AT THIS TIME. 



AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

NONE AT THIS 

LD. NO. 

TIME 

MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS. ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

THE QUANTIY OF BACKFILL HAS BEEN ESTIMATED DUE TO THE SIGN IN SHEET DISAPEARING 
BEFORE THE END OF THE DAY. FINAL VERIFICATION OF QUANTITIY RECEIVED CAN BE 
DETERMINED BY THE NUMBER OF BILL OF LADINGS SIGNED BY OUR DESIGNATED 
SPOTTER/REPRESENTATIVE. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

957^<^/ 
mju. 

CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 82 
DATE: October 23, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

SUNNY with a mild WIND 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

54= F 

Daijy low Temp 

34° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDING A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

PROCURED A LASER LEVEL. 

GENERATING A NEW FORWARD LOOK FOR THE PROJECT. 

CONTINL^ED WITH SITE SAFETY ACTIVITIES, INCLUDING PERSONAL AND PERIMETER AIR 
MONITORING FOR THE STABILIZATION TASK. 

ARRANGED FOR AND MET WITH COM ED AND NORTH SHORE GAS CO. TO DISCUSS WORKING 
AROUND THEIR UTILITIES. SAFETY CONCERNS AND ENGINEERING REQUIRMENTS THAT MIGHT 
BE NECESSARY. 

CONTINUED SAMPLING ACTIVITIES AS NEEDED. 

CONTINUED TO DEWATER AREAS OF COLLECTED WATER ON SITE AS NEEDED. 

5,000 GALLONS OF WATER WAS USED FOR DUST CONTROL, UTILIZING THE WATER TRUCK AND 
THE GARDEN HOSE. MARTIN LUTHER KING JR. DRIVE WAS ALSO WASHED DOWN TODAY. 

LOADED 37 SEMI TRACTOR TRAILER LOADS FOR DISPOSAL. 

SCHEDULED TRUCKING FOR T & D ACTIVITIES TOMORROW, NINE (9) TRUCKS. 

REQUESTED ADDITIONAL MANFEST FROM THE BFI. 

BACKFILL FROM MARK MEADE EXCAVATING H\S BEEN SHUT DOWN AND CHAMBERS 
EXCAVATING WILL CONTINUE TO PROVIDE THE BACKFILL SINCE WE HAVE BEEN ABLE TO 
COMPLETE THE ROADWAY. CHAMBERS WILL ALSO PROVIDE PLACEMENT OF THE BACKFILL TO 
THE GRADES THAT WE ESTABLISH. 

HAD THE DAILY COORDINATION MEETING. 

OFFLOADED 1 FLAT BED L O / ^ S OF ENVIROPHOS STABILIZER AND COVERED IT WITH PLASTIC. 



CONTIUED THE EXCAVATION OF HAZ SOILS FROM THE NORTH EAST CORNER OF THE PROPERTY 
WORKING TO THE EAST AROUNG THE PCB AREA. EXCAVATED 000 CUBIC YARDS TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

MARK MEADE EXCAVATING DELIVERED BACKFILL. (29 DUMP TRUCKS X 1 OCY AND 23 SEMI 
TRUCKS X 18CY, FOR A TOTAL OF 704 CUBIC YARDS. 

CHAIVlBER'S EXCAVATING DELIVERED BACKFILL. (11 SEMI TRUCKS X 1SCY) FOR A TOTAL OF 198 
CUBIC YARDS. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

FEDERAL EXPRESS DELIVERIES AND PICK UP. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

AMERICAN MINERALS DELIVERED I LOADS OF ENVIROPHOS. (22-1 TON TOTES) 

JACK GRAY PROVIDED TRANSPORTATION OF TREATED NON-HAZ SOILS TO BFI LANDFILL. 

BFI LANDFILL PROVIDED DISPOSAL OF THE TREATED NON-HAZ SOILS. 

OLSON OIL PROVIDED A FUEL DELIVERY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

NO BACKFILL CAN BE HAD TODAY DUE TO THE EXCESSIVE RAINS RECENTLY, IT IS TOO WET FOR 
ANYBODY TO GET TO THEIR BORROW SOURCE. 

DUE TO THE RAIN AND EXTREMELY WET CONDITIONS WE WERE NOT ABLE TO BACK THE 
TRUCKS DELIVERING THE STABILIZER UP TO WHERE WE COULD OFFLOAD THEM WITH THE FORK 
LIFT TRUCK. WE HAD TO OFFLOAD THEM AT THE DECON AREA WITH THE LONG STICK 
EXCAVATOR. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INITUL, 
OR F-FOLLOW UP AND EXCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 



F-FOLLOW UP INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. ALL ACTIVITIES 
ARE PROCEEDING WELL. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. OBSERVED CLEAR 
WATER RUNNING OUT OF THEIR PIPE TODAY. 

F-FOLLOW UP INSPECTION DEWATERING OF THE NORTHERN SECTION OF TITE CREEK. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

3 SAMPLES 

TESTED 

AMPLIFYING EVFORMATION 

1-1,000 CUBIC YARD STABILIZED STOCKPILES HAD PREVIOUSLY BEEN S/VMPLED, AWAITTING 
ANALYTICAL. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

NONE AT THIS TIME. 



AMPLIFYING INFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTITY AIVD UNITS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

THE QUANTIY OF BACKFILL HAS BEEN ESTIMATED DUE TO THE SIGN IN SHEET DISAPEARING 
BEFORE THE END OF THE DAY. FINAL VERIFICATION OF QUANTITIY RECEIVED CAN BE 
DETERMINED BY THE NUMBER OF BILL OF LADINGS SIGNED BY OUR DESIGNATED 
SPOTTER/REPRESENTATIVE. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLUNCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

95> '^59/. 

CONTRACTORS DESIGNATED 
'ALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Qlinois 

REPORT NO.: 83 CONTRACT NO.: DACW45-94-0005 
DATE: October 24, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY with a mild WIND 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

54° F 

Dailx low Temp 

34° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES. 

SET UP THE ROAD CLOSED BARRICADES AND SIGNS FOR WORKING ALONG COMMONWEALTH 
AVE. 

CONTINUED SAMPLING ACTI'VITIES, PROVIDING VERFICATION SAMPLES FROM THE 
EXCAVATION OUTSIDE THE FENCE. (WEST SIDE ALONG COMMONWEALTH AVE.) 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

MARK MEADE EXCAVATING DELIVERED BACKFILL. (29 DUMP TRUCKS X lOCY AND 23 SEMI 
TRUCKS X 18CY, FOR A TOTAL OF 704 CUBIC YARDS. 

CHAMBER'S EXCAVATING DELIVERED BACKFILL. (11 SEMI TRUCKS X 18C Y) FOR A TOTAL OF 198 
CUBIC YARDS. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

FEDERAL EXPRESS DELIVERIES AND PICK UP. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

AMERICAN MINERALS DELIVERED 1 LOADS OF ENVIROPHOS. (22-1 TON TOTES) 



JACK GRAY PROVIDED TRANSPORTATION OF TREATED NON-HAZ SOILS TO BFI LANDFILL. 

BFI LANDFILL PRO"VIDED DISPOSAL OF THE TREATED NON-HAZ SOILS. 

OLSON OIL PROVIDED A FUEL DELI'VERY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER. DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

NO BACKFILL CAN BE HAD TODAY DUE TO THE EXCESSIVE RAINS RECENTLY. IT IS TOO WET FOR 
ANYBODY TO GET TO THEIR BORROW SOURCE. 

DUE TO THE RAIN AND EXTREMELY WET CONDITIONS WE WERE NOT ABLE TO BACK THE 
TRUCKS DELIVERING THE STABILIZER UP TO WHERE WE COULD OFFLOAD THEM WITH THE FORK 
LIFT TRUCK. WE HAD TO OFFLOAD THEM AT THE DECON AREA WITH THE LONG STICK 
EXCAVATOR. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. ALL ACTIVITIES 
ARE PROCEEDING WELL. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. OBSERVED CLEAR 
WATER RUNNING OUT OF THEIR PIPE TODAY. 

F-FOLLOW UP INSPECTION DEWATERING OF THE NORTHERN SECTION OF TITE CREEK. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 



SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

3 SAMPLES 

TESTED 

AMPLIFYING INFORMATION 

1-1,000 CUBIC YARD STABILIZED STOCKPILES HAD PREVIOUSLY BEEN SAMPLED. AWAITTING 
ANALYTICAL. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING INFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST Ar«JY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 



INVOICE NUMBERER, CONVERSATIONS. ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE TTHE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

THE QUANTIY OF BACKFILL HAS BEEN ESTIMATED DUE TO THE SIGN IN SHEET DIS/VPE/VRING 
BEFORE THE END OF THE DAY. FINAL VERIFICATION OF QUANTITIY RECEIVED CAN BE 
DETERMINED BY THE NUMBER OF BILL OF LADINGS SIGNED BY OUR DESIGNATED 
SPOTTER/REPRESENTATIVE. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE LN STRICT 
COMPLUJVCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

. 13 -̂591 

/ / CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 84 CONTRACT NO.: DACW45-94-0005 
DATE: October 25, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY with a mild WIND 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

60=̂  F 

Daily low Temp 

47° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE, 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

NONE AT THIS TIME. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

NONE AT THIS TIME. 



6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TLME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMEIVT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

AMPLIFYEVG EVFORMATION 

NONE AT THIS TIME. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: ( CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS D»J YARDS OR TONS 

NONE AT THIS TIME. 

AMPLLFYEVG EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTITY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 



FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AIVD ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REEUBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTLFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE ENSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHDP ARE EV STRICT 
COMPLLANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
ALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 85 CONTRACT NO.: DACW45-94-0005 
DATE: October 26, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

6 5 ' F 

Daily low Temp 

49° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCREPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

PROCURING TRANSPORTATION AND DISPOSAL FOR THE SPECIAL WASTES ON SITE. 

CONTINUED WITH SITE SAFETY ACTIVITIES, INCLUDING AIR MONITORING WHEN NEEDED.. 

REVIEWING COSTS TO KEEP EQUIPMENT VS DEMOBING EQUIPMENT UNTIL WE NEED IT. 

CONTINUED SAMPLING ACTIVITIES AS NEEDED. 

4,500 GALLONS OF WATER WAS USED FOR DUST CONTROL, UTILIZING THE WATER TRUCK AND 
THE GARDEN HOSE. MARTIN LUTHER KING JR. DRIVE WAS ALSO WASHED DOWN TODAY. 

HAD THE DAILY COORDINATION MEETING. 

STARTED RELOCATING THE NON-HAZ SOILS FROM THE NORTH END OF THE CREEK TO A 
CONTAINMENT AREA SET UP AT THE NORTHEAST CORNER OF THE PROPERTY. 

STARTED EXCAVATING THE PCE SOURCE AREA, 75CY SO FAR, AND STOCKPILED IT INTO A 
SEPARATE CONTAINMENT. TOTAL TO DATE REMOVED FROM THIS AREA AND STOCKPILED IS 
85CY. 

STARTED TO EXCAVATE THE PCB AREAS STOCKPILING IT IN A CONTAINMENT AREA SET UP ON 
THE MAIN PCB AREA EAST SIDE. EXCAVATED 60CY FROM THIS ISOLATED PCB AREA. 

CONTIUED THE EXCAVATION OF HAZ SOILS FROM THE NORTH EAST CORNER OF THE PROPERTY 
WORKING TO THE EAST AROUNG THE NORTH SIDE OF THE PCB AREA AND A POWER POLE/GUIDE 
LINES/ UTILITY LINE. EXCAVATED 650 CUBIC YARDS TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 



CHAMBER'S EXCAVATING DELIVERED BACKFILL. (16 SEMI TRUCKS X 18CY) FOR A TOTAL OF 288 
CUBIC YARDS. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

AMERICAN MINERALS DELIVERED 1 LOADS OF ENVIROPHOS. (22-1 TON TOTES) 

JACK GRAY PROVIDED TRANSPORTATION OF TREATED NON-HAZ SOILS TO BFI LANDFILL. 

BFI LANDFILL PROVIDED DISPOSAL OF THE TREATED NON-HAZ SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQULRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (EVCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED EV DELAYED PROGRESS: 

NO BACKFILL CAN BE HAD TODAY DUE TO THE EXCESSIVE RAINS RECENTLY. IT IS TOO WET FOR 
ANYBODY TO GET TO THEIR BORROW SOURCE. 

NOT RECEIVING BACKFILL, MEANS THE ROADWAY DIDN'T GET COMPLETED WITICH FORCED US 
TO DEAL WITH DELIVERIES BY BACKING THEM UP INTO ONE AREA. THIS ALSO IMPACTED OUR 
LOADING TASKS FOR T&D. 

5. TYPE AND RESULTS OIS INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. ALL ACTIVITIES 
ARE PROCEEDING WELL. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. OBSERVED CLEAR 
WATER RUNNING OUT OF THEIR PIPE TODAY. 

F-FOLLOW UP INSPECTION DEWATERING OF THE NORTHERN SECTION OF THE CREEK. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCEES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPEIVDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 



REQUIRED FOR ALL COST REEWBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTEFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

3 S/VMPLES 

TESTED 

AMPLIFYEVG EVFORMATION 

1-1,000 CUBIC YARD STABILIZED STOCKPILES HAD PREVIOUSLY BEEN SAMPLED. AWAITTING 
ANALYTICAI.. 

10. LIST THE TOTAL QUANTIFY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLBFYEVG EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTIFY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 



15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEVIB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

THE QUANTIY OF BACKFILL HAS BEEN ESTIMATED DUE TO THE SIGN IN SHEET DISAPEARING 
BEFORE THE END OF THE DAY. FINAL VERIFICATION OF QUANTITIY RECEIVED CAN BE 
DETERMINED BY THE NUMBER OF BILL OF LADINGS SIGNED BY OUR DESIGNATED 
SPOTTER/REPRESENTATIVE. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

'hwf 
CONTRACTORS DESIGNATED 

iUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Qlinois 

REPORT NO.: 86 CONTRACT NO.: DACW45-94-0005 
DATE: October 27, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY WITH RAIN ALL DAY 

Rainfall in Inches 

0.6 INCHES 

Daily max. Temp. 

65° F 

Daily low Temp 

55° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED TO PROCURE TRANSPORTATION AND DISPOSAL FOR THE SPECIAL WASTES ON SITE. 

CONTINUED WITH SITE SAFETY ACTIVITIES. 

SAMPLED THE CREEK, CREEK NON-HAZ SOIL STOCKPILE, PCB STOCKPILE. PCB AREA 
EXCAVATION FLOOR. AND THE STABILIZED SOILS TODAY. 

DEWATERED THE CREEK FOR SAMPLING. 

SILT FENCING WAS INSTALLED ALONG THE CREEK ALONG WITH ADDITIONAL EXCLUSION ZONE 
FENCING. 

2,000 GALLONS OF WATER WAS USED TODAY. 

HAD THE DAILY COORDINATION MEETING, DISCUSSING SAMPLING ACTIVITIES. 

COMPLETED EXCAVATING THE WESTERN HALF OF THE PCB CONTAMINATED AREA AND 
STOCKPILING IT ONTOP OF THE EASTERN SECTION OF THE PCB 

STARTED DECONNING THE EQUIPMENT USED TO EXCAVATE ANE) STOCKî ILE PCB 
CONTAMINATED SOILS. (ESTIMATED 1,000 CUBIC YARDS OF PCB CONTAMINATED SOILS 
EXCAVATED TO DATE) 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 



CHAMBER'S EXCAVATING DELIVERED A 963 OR EQUIVALENT LOADER. WITH OPERATOR. FOR 
BACKFILLING OUR CLEAN AREAS. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED BV DELA'VTED PROGRESS: 

HAVING RECEIVED RAIN ON TUESDAY ALSO LIMITED TODAY'S ACTIVITIES DUE TO THE SITE 
BEING EXTREMELY MUDDY. SITE DUMP TRUCKS WOULD HAVE GOTTEN STUCK. THE RAIN ALSO 
CAUSED US TO DEWATER THE NORTH END OF THE CREEK TO OBTAIN VERIFICATION SAMPLES. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF STABILIZATION. MAINTAINING A 2.5 TO 3. 0% MIX RATIO. 
PROCEEDING WELL. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. OBSERVED RUSTY 
COLORED WATER RUNNING OUT OF THEIR PIPE TODAY. 

F-FOLLOW UP INSPECTION DEWATERING OF THE NORTHERN SECTION OF THE CREEK. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

14 PCB SCREEN TESTS WERE RUN ON THE BASE OF THE PCB EXCAVATED AREAS. 1 SAMPLE 
WITFUN THE LARGE EXCAVATED AREA REVEALED LEVELS BETWEEN 5 AND 40PPM. THE 
REMAINING 13 SAMPLES WERE LESS THAN 5PPM. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NO DEVIATIONS FROM THE WORK PLAN WILL BE TOLERATED. ALL WORK IDENTIFIED ON THE 
WORK PLAN IS EXPECTED TO BE COMPLETED FOR THAT DAY IDENTIFIED. ALL SAMPLING 
REQUESTED WILL BE FINISHED TODAY. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMEIVT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELWERY ORDER NUMBER, DATE, 
EQUBPMEIVT TYPE AND IDENTEFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 



HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

10 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

10 ADDITIONAL SAMPLES TAKEN OF THE TREATED HAZ SOILS IN ORDER TO SATISFY THE 
LANDFILL QUALITY CONTROL REQUIREMENTS TO BE ANALYZED FOR TCLP Pb. STOCKPILES #4, 5, 
AND 6. 

14 PCB SCREENS WERE ALSO RUN ON THE PCB AREA. (1 OF THESE 14 SAMPLES REVEALED 10 TO 
40 PPM FOR PCB's, WHILE THE REMAINING 13 WERE LESS THAN 5PPM.) 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUEUED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT IVUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 



HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTERE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

10 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

10 ADDITIONAL SAMPLES TAKEN OF THE TREATED HAZ SOILS IN ORDER TO SATISFY THE 
LANDFILL QUALITY CONTROL REQUIREMENTS TO BE ANALYZED FOR TCLP Pb. STOCKPILES #4, 5. 
AND 6. 

14 PCB SCREENS WERE ALSO RUN ON THE PCB AREA. (1 OF THESE 14 .SAMPLES REVEALED 10 TO 
40 PPM FOR PCB's, WHILE THE REMAINING 13 WERE LESS THAN 5PPM.) 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. J DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)), AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCEIVTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 



NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT Tins TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT 1, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLLINCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 87 CONTRACT NO.: DACW45-94-0005 
DATE: October 28, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY W/MORNING LT. RAIN 

Rainfall in Inches 

TRACE INCHES 

Daily max. Temp. 

70° F 

Daily low Temp^ 

56° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED TO PROCURE TRANSPORTATION AND DISPOSAL FOR THE SPECIAL WASTES ON SITE. 

MET WITH THE TRANSPORTER THAT WILL BE PROVIDING TRUCKS TO SHIP CONTAMINATED 
SOILS OUT FOR DISPOSAL. 

GENERATING AN UPDATED FORWARD LOOK AND THE LETTER IDENTIFYING THAT WE HAVE 
REACHED 75% OF OUR CONTRACT VALUE. THE ON SITE CORP REP WAS VERBALY NOTIFIED. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED, PUTTING SIGNS BACK UP, 
INSURING THE EXCLUSION ZONE FENCE IS MAINTAINED, AND SETTING UP THE AIR MONITORING 
PUMPS IN CASE THE SITE CONDITIONS WOULD ALLOW US TO START EXCAVATING AGAIN. 

SAMPLED THE CREEK, CREEK NON-HAZ SOIL STOCKPILE, PCB STOCKI'ILE, PCB AREA 
EXCAVATION FLOOR, AND THE STABILIZED SOILS TODAY. 

STARTED STABILIZING ACTIVITIES ON THE 1,000 CUBIC YARD STOCKPILE WHICH SAMPLE 
RESULTS JUST RECEIVED SHOWED IT NEEDING TREATMENT PRIOR DISPOSAL. (58PPM TCLP Pb) 

REPAIRING THE HAUL ROAD IN PREPARATION FOR STARTING BACK UP WTTH T&D. 

SILT FENCING WAS INSTALLED ALONG THE CREEK. 

8,000 GALLONS OF WATER WAS USED FOR DUST CONTROL DURING THE STABILIZATION 
ACTIVITIES. 

HAD THE DAILY COORDINATION MEETING, DISCUSSING SAMPLING ACTIVITIES. 

COMPLETED DECONNING THE EQUIPMENT USED TO EXCAVATE AND STOCKPILE PCB 
CONTAIvUNATED SOILS. (ESTIMATED 1,000 CUBIC YARDS OF PCB CONTAMINATED SOILS 
EXCAVATED TO DATE) 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCREPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

CHAMBER'S EXCAVATING DELIVERED A 963 OR EQUIVALENT LOADER. WITH OPERATOR, FOR 
BACKFILLING OUR CLEAN AREAS. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTERE DAILY REPORT. 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

HAVING RECEIVED RAIN ON TUESDAY ALSO LIMITED TODAY'S ACTIVITIES DUE TO THE SITE 
BEING EXTREMELY MUDDY. SITE DUMP TRUCKS WOULD HAVE GOTTEN STUCK. THE RAIN ALSO 
CAUSED US TO DEWATER THE NORTH END OF THE CREEK TO OBTAIN VERIFICATION .SAMPLES. 

5. TYPE AND RESULTS ON INSPECTIONS: (CVDICATE WHETHER: P-PREPARATORY, I-C^JHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAFSIN)? 

F-FOLLOW UP INSPECTION OF STABILIZATION. MAINTAINING A 2.5 TO 3. 0% MIX RATIO. 
PROCEEDING WELL. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. OBSERVED RUSTY 
COLORED WATER RUNNING OUT OF THEIR PIPE TODAY. 

F-FOLLOW UP INSPECTION DEWATERE^IG OF THE NORTHERN SECTION OF THE CREEK. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

PCB SCREENED THE PCB EXCAVATED AREA. ONE AREA REVEALED LEVELS BETWEEN 5 AND 
40PPM. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NO DEVIATIONS FROM THE WORK PLAN WILL BE TOLERATED. ALL WORK IDENTIFIED ON THE 
WORK PLAN IS EXPECTED TO BE COMPLETED FOR THAT DAY IDENTIFIED. ALL SAMPLING 
REQUESTED WILL BE FINISHED TODAY. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 



SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUEPMENT TYPE AND IDENTIFICATION NUMBER, HOURS CV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEMATED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

11 SAMPLES 

TESTED 

SEE ATTACHED REPORT 

AMPLIFYEVG INFORMATION 

2 CREEK BASE SAMPLES, TAKEN OF THE FIRST 320', NORTH END FOR TOTAL Pb, BERRYLIUM, AND 
PAH's. 

2 SAMPLES FROM THE 600 CUBIC YARDS OF STABILIZED SOILS FOR TCLP Pb 

1 SAMPLE OF THE EXCAVATED PERC SOILS FOR TCLP Pb AND PERC . (TETRy\CHLOROETHYLENE) 

1 SAMPLE OF THE NON-HAZ SOILS REMOVED FROM THE CREEK AND SLOPES AND STOCKPILED 
FOR DISPOSAL ANALYSIS (#8 STOCKPILE) 

SAMPLE OF THE PCB STOCKPILE FOR LANDFILL DISPOSAL ANALYSIS. 

4 CONFIRMATION SAMPLES OF THE CREEK SLOPES FOR TOTAL Pb. BERRYLIUM. AND PAH's. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYEVG EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

ID. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 



SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSIHP ARE EV STRICT 
CO MPLUNCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

><f)AU^^ L CJn^i,^— 
r / CONTRACTORS DESIGNATED 

QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 88 CONTRACT NO.: DACW45-94-0005 
DATE: October 29, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY with HEAVY RAIN 

Rainfall in Inches 

EST. 2. INCHES 

Dailyjnax. Tem^ 

65° F 

Daily low Temp 

57° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAELY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED TO PROCURE TRANSPORTATION AND DISPOSAL FOR THE SPECIAL WASTES ON SITE. 

MET WITH THE A-1 TRANSPORTER AND BFI LANDFILL, TO DISCUSS TRANSPORTATION AND 
DISPOSAL. 

MET WITH THE EJ&E RAILROAD ENGINEER, MR. WEIGEL, AND WE RE'VIEWED THE WORK THAT 
WAS DONE ON THEIR PROPERTY. MR. WEIGEL WAS SATISFIED WITH THE EXCAVATION, AND 
WAS NOT CONCERNED AS LONG AS IT WASN'T LEFT OPEN FOR 1 TO 2 MONTHS. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED, PUTTING SIGNS BACK UP, 
INSURING THE EXCLUSION ZONE FENCE IS MAINTAINED, AND SETTING UP THE AIR MONITORING 
PUMPS IN CASE THE SITE CONDITIONS WOULD ALLOW US TO START EXCAVATING AGAIN. 

LOADED UP AND SHIPPED 2 LOADS OF CONCRETE OUT FOR RECYCLING. 

EXCAVATED NON-HAZ SOILS FROM ALONG THE CREEK SLOPE. 280 CUBIC YARDS REMOVED 
AND RELOCATED TO THE NON-HAZ STOCKPILE. 

SAMPLED THE CREEK, CREEK NON-HAZ SOIL STOCKPILE, PCB STOCKPILE, PCB AREA 
EXCAVATION FLOOR, AND THE STABILIZED SOILS TODAY. 

COMPLETED THE STABILIZING ACTI'VITIES ON THE 1,000 CUBIC YARD STOCKPILE WHICH SAMPLE 
RESULTS JUST RECEIVED SHOWED IT NEEDING TREATMENT PRIOR DISPOS/VL. (STOCKPILE #8, 
58PPM TCLP Pb) 

REPAIRING THE HAUL ROAD IN PREPARATION FOR STARTING BACK UP WITH T&D. 

SILT FENCING WAS INSTALLED ALONG THE CREEK AND THE SORBENT BOOM WAS ALSO PLACED 
IN THE CREEK. 

FANSTEEL DELIVERED THE WATER BILL FOR THE MONTH OF OCTOBER. 40,500 GALLONS OF 
WATER WAS USED FOR DUST CONTROL DURING THE STABILIZATION ACTIVITIES. || 



HAD THE DAILY COORDINATION MEETING, DISCUSSING SAMPLING ACTIVITIES. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

CHAMBER'S EXCAVATING DELIVERED ANOTHER LO/^DER FOR BACKFILLING AND PLACEMENT 
OF BACKFILL. 

CHAMBERS DELIVERED BACKFILL. ( 7 LO/\DS X 15+ CUBIC YARDS FOR A TOTAL TO DATE OF 

CHAMBERS PLACED AND GRADED THE BACKFILL THAT WAS DELIVERED. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SITE AND OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED EV DELAYED PROGRESS: 

RAIN ALL DAY HINDERED THE OPERATIONS TODAY. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICEENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF STABILIZATION. (MAINTAINING A 2.5 TO 3. 0% MIX RATIO) 
FINISHED STABILIZING ACTIVITIES WITH EVERYTHING TITAT NEEDS STABILIZED TO DATE. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. OBSERVED RUSTY 
COLORED WATER RUNNING OUT OF THEIR PIPE TODAY. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 



SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEMATED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

16 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

CREEK SLOPE SAMPLE (1) 

PCB GRID MRI SAMPLES (13) 

GRID #19 SAMPLE COMPOSITE (3 SUBGRIDS SAMPLED, I COMPOSITE SAMPLE) 

SAMPLED TREATED STOCKPILE #7 (1 SAMPLE REPRESENTING 300 CUBIC YARDS) 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING INFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTITY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAELY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 



15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
ALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 89 CONTRACT NO.: DACW45-94-0005 
DATE: October 30, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY with RAIN 

Rainfall in Inches 

EST. .75 INCHES 

Daily max. Temp. 

66° F 

Daily low Temp 

55° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED TO PROCURE TRANSPORTATION AND DISPOSAL FOR THE SPECIAL WASTES ON SITE. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED, PUTTING SIGNS BACK UP, 
INSURING THE EXCLUSION ZONE FENCE IS MAINTAINED. 

PROCURED EQUIPMENT FOR THE WORK PLANNED ON SATURDAY. 

PLACED AN ORDER FOR PPE AND RUBBER BOOTS FOR THE CREW. 

CONTACTED THE PERSONNEL THAT WERE NOT CONTACTED YESTERDAY TO INFORM THEM 
THAT WE AREN'T SCHEDULING ANY ON SITE ACTIVITIES TODAY DUE TO ALL OF THE RAIN WE 
JUST RECENTLY RECEIVED. 

A LIMITED CREW WAS BROUGHT IN TO CHANGE THE T&D ROUTE ON SITE DUE TO THE 
EXCESSIVE RAINS LATELY. 

CLEANED THE ASPHALT ROADWAY AND COVERED A SECTION OF GROUND THAT HAD NOT BEEN 
EXCAVATED YET, SO THE EXCLUSION ZONE COULD BE RELOCATED TO OPPOSITE SIDE OF THE 
RO/UDWAY, IN PREPARATION FOR T & D ON MONDAY. 

RELOCATED THE EXCLUSION ZONE FENCING FROM THE NORTH SIDE OF THE SITE ASPHALT 
ROADWAY TO THE EAST SIDE OF THE ASPHALT ROADWAY. 

PLACED WOOD CHIPS ALONG THE PLANNED T&D ROADWAY, FILLING IN SOFT SPOTS AND LOW 
SPOTS. 

DEMOBILIZED 2 PEOPLE FROM THE JOB SITE, THE T&D COORDINATOR, AND A LABORER IN ONE 
OF THE COMPANY VANS. 



2, WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

HERTZ EQUIPMENT DELIVERED EQUIPMENT FOR SATURDAY WORK. 

LESTER'S LANDSCAPING DELIVERED 45 CUBIC YARDS OF WOOD CHIPS. (3 DUMP TRUCK LOADS) 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

RAINED OFF AND ON, ALL DAY LIMITING THE ACTIVITIES PRIMARARILY TO ADMINISTRATI"VE 
AND DOCUMENTATIVE ACTIVITIES. 

ALL OF THIS RECENT RAIN CAUSED US TO PURCHASE ADDITIONAL WOOD CHIPS, STONE, ETC. TO 
MAINTAIN AND REROUTE THE PLANNED SITE TRUCKING ROUTE ANOTHER WAY. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST T'VT'E AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUEPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPEIVDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 



TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

SEE ATTACHED 

AMPLIFYING INFORMATION 

NONE AT THIS TIME. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACJCED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS CV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLEFYEVG EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 



17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

WITH AIL OF THE RAIN AND NO SUN RECENTLY THE ORIGINAL HAUL ROAD, JUST WOULDN'T 
SUPPORT OUR PLANNED T&D ACTIVITIES. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORKED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

>^''''U.^ .nu^ 
CONTRACTORS DESIGNATED 

QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 90 CONTRACT NO.: DACW45-94-0005 
DATE: October 31, 1998 DELIVERY ORDER NO.; 55 

Weather 

CLOUDY with RAIN 

Rainfall in Inches 

EST. .75 INCHES 

Daily max. Temp. 

66° F 

Daily low Temp 

55° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

PROCURED RIP RAP STONE FOR HAUL ROAD REPAIR. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED, PUTTING SIGNS BACK UP, 
INSURING THE EXCLUSION ZONE FENCE IS MAINTAINED. 

SHUT DOWN COMMONWEALTH AVE., ERECTING ROAD CLOSED BARRICADES, AND SETTING UP 
WARNING SIGNS. 

EXECAVATED NON-HAZ SOILS FROM OUTSIDE THE FENCE ALONG COMMONWEALTH AVE. (80 
CUBIC YARDS) 

A 30' SECTION HAD BEEN PREVIOUSLY EXCAVATED 1' DEEP AND BACKFILLED. THE 1' OF CLEAN 
BACKFILL WAS REMOVED AND THEN ANOTHER FOOT OF NON-HAZ SOILS WAS REMOVED PRIOR 
TO BACKFILLING. 

STOCKPILED THE NON-HAZ SOILS WITH THE OTHER STOCKPILED NON-HAZ SOILS ON SITE. 

VERIFICATION S/\MPLES WERE TAKEN OF THE EXCAVATED AREAS PRIOR TO BEING BACKFILLED. 

BACKFILLED THE EXCAVATED AREAS OUTSIDE THE FENCE LINE ALONG COMMONWEALTH AVE. 

PRESSURE WASHED THE ROADS WITH THE WATER TRUCK ONCE COMPLETED WITH THE WORK. 

REPAIRED A SOFT SPOT IN THE HAUL ROAD WITH THE RIP RAP RECEIVED. 

GENERATED AN PPE INVENTORY LISTING, REMAINING ON SITE. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDE A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

UEC LABS PROVIDING ANALYTIC/VL SERVICES. 



GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPEIVDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

WET CONDITIONS WOULD NOT ALLOW FOR US TO COMPACT THE BACKFILLED SOILS OUTSIDE 
THE FENCE LINE. 

5. T'VPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEFVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUBRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUEPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUEPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTERE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

2 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYING EVFORMATION 

VERIFICATION SAMPLES TAKEN OF THE AREAS EXCAVATED OUTSIDE THE FENCE LINE ALONG 
COMMONWEALTH AVE., TO BE ANALYZED FOR TOTAL Pb. 



10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYEVG INFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATH^E BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

SINCE WE COULD NOT USE THE COMPACTOR, THE RENTAL COMPANY WAS CONTACTED AND 
THEY AGREED NOT TO CHARGE US FOR IT UNLESS WE WERE TO USE IT. IN THE MEAN TIME, 
THEY SAID THEY WOULD LEAVE THE COMPACTOR HERE FOR A COUPLE OF DAYS. 



19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

' 'rU^ 
/ / CONTRACTORS DESIGNATED 
ALHY CONTROL REPRESENTATIVE 

i. 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Qlinois 

REPORT NO.: 91 CONTRACT NO.: DACW45-94-0005 
DATE: November 1, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY, RAIN 

Rainfall in Inches 

EST. .5 INCHES 

Daily max. Temp. 

66° F 

Daily low Temp 

55° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

NO ON-SITE ACTIVITIES TODAY. 

REMOBILIZED THE T&D COORDINATOR. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCREPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVBDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 



NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER. DATE, 
EQUEPMENT TYPE AND IDENTEFICATION NUMBER, HOURS CV SERVICE, HOURS STANDBY. 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

SEE ATTACHED 

AMPLIFYING EVFORMATION 

SAMPLES ARE STILL BEING ANALYZED, ANTICIPATING RESULTS ON MONDAY THE 2ND OF NOV. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYEVG EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 



QUANTHY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DA Y WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REEMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTEFICATION: ICERTEFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE WITH THE PLANS AIVD SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

•y CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 92 CONTRACT NO.: DACW45-94-0005 
DATE: November 2, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY, RAIN 

Rainfall in Inches 

EST. .5 INCHES 

Daily max. Temp. 

60= F 

Daily low Temp 

55= F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

COMPLETED THE PROCUREMENT FOR TRANSPORTATION AND DISPOSAL. 

ORIENTATED THE TRUCK DRIVERS TO THE SITE HEALTH AND SAFETY PLAN, SITE SPECIFIC 
RULES. AND THE LOADING ACTIVITIES. 

STARTED LOADING TRUCKS FOR TRANSPORTATION AND DISPOSAL OF TREATED SOILS TO 
KESTREL HAWK PARK LANDFILL. 43 TRUCKS WERE SHIPPED TODAY. 

STARTED MANIFESTING, TRACKING, AND DOCUMENTATION OF THE T & D. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED, PUTTING SIGNS BACK UP, AND 
INSURING THE EXCLUSION ZONE FENCE IS MAINTAINED. 

REMOBILIZED AN OPERATOR TO THE JOB SITE. 

WASHED THE ROADWAY DOWN WITH THE WATER TRUCK. 

RE-EXCAVATED 6" NON-HAZ SOILS FROM TWO SECTIONS, #2 AND #3, OF THE CREEK SLOPE. 280 
CUBIC YARDS REMOVED WITH SOME OF IT BEING RELOCATED TO THE CREEK SOIL STOCKPILE 
#9. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 



NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

705 CUBIC YARDS. 

AMPLIFYING EVFORMATION: 

TREATED NON-HAZ SOILS WERE SHIPPED TO KESTREL HAWK PARK LANDFILL BY JACK GRAY 
TRUCKING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTITY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCEIVTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 4. (THE DAELY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 



(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED BV DELAYED PROGRESS: 

WET CONDITIONS PREVAILED WHICH WOULD NOT ALLOW FOR DUMP TRUCKS TO BE USED, 
RELOCATING EXCAVATED SOILS. 

IT WAS WINDY OVERNIGHT WHICH KNOCK DOWN SOME OF OUR FENCING. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE LO/^LDING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUERED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUEPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVEDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUEPMENT TYPE AND IDENTEFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

NONE AT THIS TIME. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( EV GALLONS) 



19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLLANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

?575;/ 
*/l,n/\J^CL. 

CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 93 CONTRACT NO.: DACW45-94-0005 
DATE: November 3, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY 

Rainfall in Inches 

TRACE INCHES 

Daily max. Temp. 

58= F 

Daily low Temp 

47° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUEING TO GET A DECISION FROM THE LANDFILL ABOUT ACCEPTING THE NON-TREATED 
NON-HAZ SOILS ON THE SAME WASTE PROFILE AS THE TREATED SOILS. 

ORIENTATED THE TRUCK DRIVERS TO THE SITE HEALTH AND SAFETY PLAN, SITE SPECIFIC 
RULES. AND THE LOADING ACTIVITIES. 

CONTINUED WITH LOADING TRUCKS FOR TRANSPORTATION AND DISPOSAL OF TREATED SOILS 
TO KESTREL HAWK PARK LANDFILL. (64 LOADS WERE SHIPPED TODAY) 

MAINIFESTING, TRACKING, AND DOCUMENTATION CONTINUED. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED, PUTTING SIGNS BACK UP, 
INSURING THE EXCLUSION ZONE FENCE IS MAINTAINED, AND SETTING UP THE AIR MONITORING 
PUMPS IN CASE THE SITE CONDITIONS WOULD ALLOW US TO START EXCAVATING AGAIN. 

RELOCATED SOME OF THE SOILS RE-EXCAVATED FROM THE CREEK SLOPES TO THE NON-HAZ 
STOCKPILE #9. 

DECONNED THE LONG STICK EXCAVATOR AND REMOVED IT FROM THE EXCLUSION ZONE. 

DECONNED THE DUMP TRUCKS AND REMOVED THEM FROM THE EXCLUSION ZONE. 

SET UP TO START EXCAVATING THE WEST SIDE OF THE CREEK. 

REMOBILIZED AN OPERATOR TO THE JOB SITE. 

HAD THE DAILY COORDINATION MEETING, DISCUSSING SAMPLING ACTIVITIES. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 



CHAMBER'S EXCAVATING BEADED OUT THE MAJOR RUTTS TO HELP MINIMIZE PONDING. 

UEC LABS PROVIDING ANALYTICAL SERVICES. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED, ORGANIZED, AND 
DOCUMENTED THE SITE INFORJVIATION. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 

4. ON-SITE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

WET CONDITIONS PREVAILED WHICH WOULD NOT ALLOW FOR DUMP TRUCKS TO BE USED, 
RELOCATING EXCAVATED SOILS. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE LOADING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

PROVIDE ONLY THE FACTS, NO ASSUMPTIONS OR SPECULATIONS WITH THE SAMPLING DATA. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVEDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTERE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 



COLLECTED 

NONE AT THIS TIME. 

TESTED 

SEE ATTACHED 

AMPLIFYING EVFORMATION 

ALL ANALYTICAL RESULTS HAVE BEEN RECEIVED, NO OUTSTANDING ANALYSIS AT THIS TIME. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

960 CUBIC YARDS. 

AMPLIFYEVG EVFORMATION: 

TREATED NON-HAZ SOILS WERE SHIPPED TO KESTREL HAWK PARK LANDFILL BY JACK GRAY 
TRUCKING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAELY MATERUL COST REPORT IS REQUERED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 



COST REIMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AIVD WORKMANSHIP ARE EV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

25?5p/ 
H-'^A^-IL 

f J CONTRACTORS DESIGNATED 
JALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 94 CONTRACT NO.: DACW45-94-0005 
DATE: November 4, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY COLD SNOW*DRIZZLE 

Rainfall in Inches 

.5 INCHES* 

Daily max. Temp. 

48° F 

Dailyjow Tem^ 

30° F 
EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

TWO WAY COMMUNICATION WITH THE LANDFILL, TRYING TO OBTAIN A DECISION ABOUT 
ACCEPTING THE NON-TREATED NON-HAZ SOILS ON THE SAME WASTE PROFILE AS THE TREATED 
SOILS. APPROVAL WAS GIVEN AND A CONFIRMATION LETTER WAS GENERATED. 

ORIENTATED A TRUCK DRIVER TO THE SITE HEALTH AND SAFETY PLAN, SITE SPECIFIC RULES, 
AND THE LOADING ACTIVITIES. 

CONTINUED WITH LOADING TRUCKS FOR TRANSPORTATION AND DISPOSAL OF TREATED SOILS 
TO KESTREL HAWK PARK LANDFILL. (66 LOADS WERE SHIPPED TODAY) 

MANIFESTING, TRACKING, AND DOCUMENTATION CONTINUED. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED 

STARTED STABILIZING STOCKPILE #9, WITH A 1% MIX RATIO. 560C Y TREATED TODAY. 

EXCAVATED 35 CUBIC YARDS OF NON-HAZ SOILS ALONG THE CREEK. EXCAVATED 50 CUBIC 
YARDS OF HAZ SOILS ALONG THE CREEK. 

REMOVED SOME TREE STUMPS AND TEMPORARILY PLACED THEM ALONG THE SIDE OF THE 
CREEK. 

HAD THE DAILY COORDINATION MEETING. DISCUSSING SAMPLING ACTIVITIES. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCREPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SER'VICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED, ORGANIZED, AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 



3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

WET CONDITIONS DIDN'T STOP THE ACTIVITIES BUT HINDERED THE EXCAVATION ACTIVITIES. 

5. T'VTE AND RESULTS ON INSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAF^EN): 

F-FOLLOW UP INSPECTION OF THE LOADING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICEENCIES OR RETESTEVG REQUIRED: 

THERE REMAINS AREAS REQUIRING SILT FENCE AND THE CRZ AREA ITAS BECOME CLUTTERED, 
THESE ITEMS NEED TO BE RECTIFIED. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

1 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYING EVFORMATION 



1 SAMPLE OF THE CREEK SLOPE SECTION #3, TO BE ANALYZED FOR TOTAL BENZO(A)PYRENE 
AND BERRYLIUM. (2 DAY TURN) 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

9(S0 CUBIC YARDS. 

AMPLIFYEVG EVFORMATION: 

TREATED NON-HAZ SOILS WERE SHIPPED TO KESTREL HAWK P.ARK LANDFILL BY JACK GRAY 
TRUCKING. 

13. LIST THE FOLLOWCVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUERED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 



HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 

i , 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 95 CONTRACT NO.: DACW45-94-0005 
DATE: November 5, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY, COLD, SNOW*, &RAIN 

Rainfall in Inches 

.5 INCHES* 

Daily max. Temp. 

44° F 

Daily low Temp 

28° F 
EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

INSTALLED SILT FENCING ALONG THE CREEK. 

REPAIRING EXCLUSION ZONE FENCING. 

WASHED DOWN THE SUPPORT ZONE AND THE SITE ROADWAY. 

SITE HOUSE KEEPING 

INVENTORIED THE PPE AND EXPENDABLES REMAININT ON SITE. 

STARTED LOADING OUT THE PPE WITH THE TREATED SOILS. 

CONTINUED WITH LOADING TRUCKS FOR TRANSPORTATION AND DISPOSAL OF TREATED SOILS 
TO KESTREL HAWK PARK LANDFILL. (73 LOADS WERE SHIPPED TODAY) 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED 

COMPLETED STABILIZING STOCKPILE #9, WITH A 1% MIX RATIO, 400C Y TREATED TODAY. 

EXCAVATED 240 CUBIC YARDS OF HAZ SOILS ALONG THE CREEK SLOPES SECTION #8 AND #10, 
AND TEMPORARILY STOCKPILED IT ALONG THE WEST SIDE OF THE CREEK. 

RE-INSTALLED THE COFFER DAM AT THE NORTH END OF THE CREEK. 

CONTINUED WITH HEALTH AND SAFETY ACTIVITIES. 

CONTINUED WITH S/VMPLING AND DOCUMENTATION. 

VIDEO TAPED THE EMCO DISCHARGE AND THE JOB SITE ACTI'WTIES. 

HAD THE DAILY COORDINATION MEETING, DISCUSSING SAMPLING ACTIVITIES. 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED. ORGANIZED. AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED BV DELAYED PROGRESS: 

THE WET CONDITIONS CONTINUED TO HINDERED THE EXCAVATION ACTIVITIES. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE LOADING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEFVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMEIVT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUEPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 



9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

1 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

1 SAMPLE OF THE CREEK SLOPE SECTION #3, TO BE ANALYZED FOR TOTAL BENZO(A)PYRENE 
AND BERRYLIUM. (2 DAY TURN) 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUEDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

1.095 CUBIC YARDS. 

AMPLIFYEVG INFORMATION: 

TREATED NON-HAZ SOILS WERE SHIPPED TO KESTREL HAWK PARK LANDFILL BY JACK GRAY 
TRUCKING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

ID. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAELY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 



NONE AT THIS TIME. 

17. COMPLETE AIVD ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORU^ED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

) ^ 
CONTRACTORS DESIGNATED 

ALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 96 CONTRACT NO.: DACW45-94-0005 
DATE: November 6, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

44° F 

Daily low Temp 

28° F 
EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AIVD THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREMARY CONTRACTOR ON-SHE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

INSTALLED SILT FENCING ALONG THE CREEK. 

REPAIRING EXCLUSION ZONE FENCING. 

WASHED DOWN THE SUPPORT ZONE AND THE SITE ROADWAY. 

SITE HOUSE KEEPING 

INVENTORIED THE PPE AND EXPENDABLES REMAININT ON SITE. 

STARTED LOADING OUT THE PPE WITH THE TREATED SOILS. 

CONTINUED WITH LOADING TRUCKS FOR TRANSPORTATION AND DISPOSAL OF TREATED SOILS 
TO KESTREL HAWK PARK LANDFILL. (73 LOADS WERE SHIPPED TODAY) 

CONTINUED WITH SITE SAFETY ACTI'VITIES WHICH INCLUDED 

EXCAVATED 260 CUBIC YARDS OF HAZ SOILS ALONG THE CREEK SLOPES SECTION #8 AND #10. 

RE-INSTALLED THE COFFER DAM AT THE NORTH END OF THE CREEK. 

CONTINUED WITH HEALTH AND SAFETY ACTIVITIES. 

CONTINUED WITH SAMPLING AND DOCUMENTATION. 

VIDEO TAPED THE EMCO DISCHARGE AND THE JOB SITE ACTIVITIES. 

HAD THE DAILY COORDINATION MEETING, DISCUSSING SAMPLING ACTIVITIES. 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUD E A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED, ORGANIZED, AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAELY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED BV DELAYED PROGRESS: 

THE WET CONDITIONS CONTINUED TO HINDERED THE EXCAVATION ACTIVITIES. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE LOADING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMEIVT TYPE AND IDEIVTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS BDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEMATED COST OF 
EQUIPMENT. 



9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

1 SAMPLES 

TESTED 

.SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

1 SAMPLE OF THE CREEK SLOPE SECTION #3, TO BE ANALYZED FOR TOT..\L BENZO(A)PYRENE 
AND BERRYLIUM. (2 DAY TURN) 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

1,095 CUBIC YARDS. 

AMPLIFYEVG INFORMATION: 

TREATED NON-HAZ SOILS WERE SHIPPED TO KESTREL HAWK PARK LANDFILL BY .lACK GRAY 
TRUCKING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTITY 

SEE 
ATTACHED 

LD, NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 



17. COMPLETE AND ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDK 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORKED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHEP ARE BV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

f^^// 
CONTRACTORS DESIGNATED 

QUA'LHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 97 CONTRACT NO.: DACW45-94-0005 
DATE: November 7, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

44° F 

Daily low Temp 

28° F 
INSTRUCTIONS; THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREMARY CONTRACTOR ON-SHE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH THE PROJECT COST TRACKING. 

INSTALLED SILT FENCING AND SORBENT BOOM ALONG THE CREEK. 

REPAIRING EXCLUSION ZONE FENCING. 

WASHED DOWN THE SUPPORT ZONE AND THE SITE ROADWAY. 

SITE HOUSE KEEPING, ORGANIZATION. 

INVENTORIED THE PPE AND EXPENDABLES REMAINING ON SITE. 

STARTED LOADING OUT THE PPE WITH THE TREATED SOILS. 

CONTINUED WITH LOADING TRUCKS FOR TRANSPORTATION AND DISPOSAL OF TREATED SOILS 
TO KESTREL HAWK PARK LANDFILL. (73 LOADS WERE SHIPPED TODAY) 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED 

EXCAVATED 470 CY OF HAZ SOILS, GRID #18 AND THE CREEK SLOPES. 

RE-INSTALLED THE COFFER DAM AT THE NORTH END OF THE CREEK. 

CONTINUED WITH HEALTH AND SAFETY ACTIVITIES. 

CONTINUED WITH SAMPLING AND DOCUMENTATION. 

VIDEO TAPED THE EMCO DISCHARGE AND THE JOB SITE ACTIVITIES. 

HAD THE DAILY COORDINATION MEETING, DISCUSSING SAMPLING ACTIVITIES. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUD EA 



COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED. ORGANIZED, AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

THE WET CONDITIONS CONTINUED TO HINDERED THE EXCAVATION ACTIVITIES. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-CVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE LOADING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICEENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTinCATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 



COLLECTED 

1 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIF'VTNG EVFORMATION 

1 SAMPLE OF THE CREEK SLOPE SECTION #3, TO BE ANALYZED FOR TOTAL BENZO(A)PYRENE 
AND BERRYLIUM. (2 DAY TURN) 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUAIVTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

1.095 CUBIC Y.ARDS. 

AMPLEFYEVG EVFORMATION: 

TREATED NON-HAZ SOILS WERE SHIPPED TO KESTREL HAWK PARK LANDFILL BY JACK GRAY 
TRUCKING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTHY 

SEE 
ATTACHED 

ID. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (CVCLUDCVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 



DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION; I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
TTUT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLIANCE W H H THE PLANS AIVD SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Olinois 

REPORT NO.: 98 CONTRACT NO.: DACW45-94-0005 
DATE: November 8, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY 

Rainfall in Inches 

TRACE INCHES 

Daily max. Temp. 

45= F 

Daily low Temp 

35° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESEIVTATFVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

NO FIELD ACTIVITIES TODAY. 

ORIENTATED THE PATTON TRACTOR MECHANICS TO THE SITE HEALTH AND SAFTEY PLAN. 

MONITORED PATTON TRACTOR'S ACTIVITIES. 

GENERATED MANIFESTS. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDE A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

PATTON TRACTOR SERVICED THE 320 EXCAVATOR. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TIME. 



5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-BVHUL. 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN); 

NONE AT THIS TIME. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE. 
SITE NAME, CONTRACTOR, CONTRACT IVUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS CV SERVICE. HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

SEE ATTACHED 

AMPLIFYING EVFORMATION 

SAMPLES ARE STILL BEING ANALYZED, ANTICIPATING RESULTS ON MONDAY THE 2ND OF NOV. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIF"VTVG EVFORMATION; 

NONE AT THIS TIME. 



13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NO. 

TIME 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DADLY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT IVUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST AIVY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE B*} STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

( J CONTRACTORS DESIGNATED 
QtJALHY CONTROL REPRESENTATIVE 





AMPLEFYEVG EVFORMATION 

1 SAMPLE OF GRID #20. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS m BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS ESI YARDS OR TONS 

870 CUBIC YARDS. 

AMPLIFYING EVFORMATION: 

NON-HAZ AND TREATED NON-HAZ SOILS, 58 LOADS, WERE SHIPPED TO KESTREL HAWK PARK 
LANDFILL BY JACK GRAY TRUCKING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAILY WORK ORDER AT THE END OF THIS 



DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDING SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMEIVTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

9^96?/ 
'-yyiPi. 

/ J CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 100 CONTRACT NO.: DACW45-94-0005 
DATE: November 10, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY, WINDY, AND RAIN 

Rainfall in Inches 

EST 1. INCHES 

Daily max. Temp. 

53° F 

Daily low Temp 

47° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE, 

1. WORK PERFORMED TODAY BY PREMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCREPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

COLLECTED, ORGANIZED, AND PHOTOCOPIED THE DAILY QAQC PACKAGES. 

MOBILIZED AN EXCAVATOR IN TO STABILIZE THE NON-HAZ SOILS. 

SEARCHING FOR THE STATE METHOD, COSTS, AND A SUBCONTRACTOR FOR PROPERLY 
ABANDONING THE ON SITE WELLS. 

HAD THE EXCAVATOR RENTAL COMPANY REPLUMB THE HYDRAULICS ON THEIR EXCAVATOR 
AS NEEDED. 

ORIENTATED THE MECHANIC TO THE SITE HEALTH AND SAFETY PLAN. 

CONTACTED THE RAILROAD CONTACT AFTER NUMEROUS ATTEMPTS TO DISCUSS BACKFILLING 
THEIR PROPERTY AND TO SEE IF THEY HAD SIDE DUMP RAILCARS THAT WE COULD USE. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE AND THE SITE ACTIVITIES. 

EXCAVATED 275 CUBIC YARDS OF HAZ SOILS ALONG THE CREEK SLOPES SECTION #11. 

EXCAVATED 230 CUBIC YARDS OF HAZ SOILS FROM GRID #21. 

BEGAN STABILIZING HAZ SOILS AS IT WAS BEING EXCAVATED. 

CONTINUED WITH SAMPLING AND DOCUMENTATION. 

RELOCATED THE PERC STOCKPILE INTO THE HAZ SOIL STOCKPILE TO BE STABILIZED. 

HAD A SAMPLING COORDINATION MEETING. 

MET WITH THE NORTH SHORE GAS COMPANY AND REVIEWED PRINTS THEY PROVIDED. 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED, ORGANIZED, AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WHICH RESULTED EV DELAYED PROGRESS: 

HIGH WINDS HINDERED OPERATIONS AND ANNIHILATED OUR SAFETY FENCE ALONG WITH THE 
SILT FENCE INSTALLED ON SITE. HAD WINDS IN EXCESS OF 60MPH. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVITUL. 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE LOADING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATTON NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEMATED COST OF 
EQUIPMENT. 



9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

4 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

CREEK SLOPE AND SEDIMENT SECTIONS #18, 16, 15, AND 11 WERE SAMPLED. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLEDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYEVG EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NO. 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 



17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

DON'T PROVIDE THE EXCAVATION RECORD WITH THE WEEKLY AND DON'T USE THE WORD 
BANKED CUBIC YARD. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLUJVCE WHH THE PLANS AIVD SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

/y CONTRACTORS DESIGNATED 
JALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, fllinois 

REPORT NO.: 101 CONTRACT NO.: DACW45-94-0005 
DATE: November 11, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY and WINDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

45° F 

Daily low Temp 

38° F 

EVSTRUCTIONS; THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETING, POST SAFETY MEETEMG. 

CONTINUED WITH THE PROJECT COST TRACKING. 

COORDINATED ALL SITE ACTIVITIES. 

ORGANIZED AND PHOTOCOPIED THE DAILY QAQC PACKAGES. 

COLLECTED AND PICKED UP ALL OF THE SAFETY/SILT FENCING THAT WAS RUINED BY THE WEVD 
AND DISPOSED OF IT. APPROXIMATELY 600' OF SAFETY FENCE AND 800' OF SILT FENCE. 

SEARCHING FOR THE STATE METHOD, COSTS, AND SUBCONTRACTORS FOR PROPERLY 
ABANDONING THE ON SITE WELLS. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND SAFETY PLAN. 

EXCAVATED 273 CUBIC YARDS OF HAZ SOILS, CREEK SEDIMENTS ALONG WITH CREEK SLOPES 
SECTION #9. 

EXCAVATED 280 CUBIC YARDS OF HAZ SOILS FROM GRID #21. 

STABILIZED =600 CUBIC YARDS OF STOCKPILE #13 

STARTED STABILIZING SOILS AS THEY ARE BEING EXCAVATED 

CONTINUED WITH SAMPLING AND DOCUMENTATION. 

HAD A SAMPLING COORDE^ATION MEETING. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDING A 
COMPLETE DESCRIPTION): 



METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED, ORG/UVIZED, AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDBVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WHICH RESULTED BV DELAYED PROGRESS: 

HIGH WINDS HINDERED OPERATIONS AND ANNIHILATED OUR SAFETY FENCE ALONG WITH THE 
SILT FENCE INSTALLED ON SITE. HAD WINDS IN EXCESS OF 60MPH. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER; P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE LOADING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICEENCIES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUEPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 2. (THE DAELY EQUEPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL IVUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 



COLLECTED 

7 SAMPLES 

TESTED 

SEE ATTACHED 

A1MPLIF"VTVG INFORMATION 

5 S/VMPLES FROM THE CREEK SLOPE AND SEDIMENT SECTIONS #12, 10, 8, 6, AND 7 WERE 
S/\MPLED. 

2 S/iJvlPLES OF THE TREATED STOCKPILE #13 FOR TCLP METALS. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: (BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYEVG EVFORMATION; 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTHY 

NONE AT THIS 

LD. NO. 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR; EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELFVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 



17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

DON'T PROVIDE THE EXCAVATION RECORD WITH THE WEEKLY /SiND DON'T USE THE WORD 
BANKED CUBIC YARD. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHEP ARE EV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
[LHY CONTROL REPRESENTATIVE 



RAPED RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 102 CONTRACT NO.: DACW45-94-0005 
DATE: November 12, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY v^ith CLEARING 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

52° F 

Daily low Tenip 

41°F 

INSTRUCTIONS; THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

ORGANIZED AND PHOTOCOPIED THE DAILY QAQC PACKAGES. 

COORDINATED ALL SITE ACTIVITIES. 

OBTAINED THE STATE METHOD AND A COUPLE OF SUBCONTRACTOR NAMES FOR PROPERLY 
ABANDONING THE ON SITE WELLS. 

INSTALLED SAFETY FENCING SECURING OUR EXCLUSION ZONE AND MARKING THE ROADWAY. 

INSTALLED SILT FENCE AT THE SOUTH END OF PETTIBONE CREEK. (AROUND GRID #11 AND 12. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND SAFETY PLAN. 

SHIPPED A LOAD OF CONCRETE TODAY. TOTAL SHIPPED FOR RECYCLING TO DATE IS 7 LOADS. 

HAD 18 LOADS OF BACKFILL DELIVEFIED, STAGED, AND SOME OF IT GRADED OUT. 

EXCAVATED SECTION #9, REMOVING 280 CUBIC YARDS OF HAZ SOILS. 

EXCAVATED 300 CUBIC YARDS OF HAZ SOILS FROM GRID #21. 

STARTED STABILIZING THE NON-PCB, HAZ SOIL STOCKPILE. (COMPLETED = 400 CY) 

COMPLETED STABILIZING THE STOCKPILED HAZ SOILS. (COMPLETED -500 CY OF STOCKPILE #13) 

CONTINUED WITH SAMPLING AND DOCUMENTATION. 

LOADED AND SHIPPED THE UNUSED ROLL OF GEOTECH FABRIC BACK TO THE SUPPLIER. WE 
WILL BE CREDITED FOR THE FABRIC BUT DEDUCT SHIPPING AND 15% FOR RESTOCK 



LOADED AND SHIPPED COLLECTED SCRAP METAL FROM AROUND THE SITE OUT FOR 
RECYCLING. 

RECEIVED 56 ROLLS OF PLASTIC AND OFFLO/UDED IT. 

HAD A SAMPLEVG COORDINATION MEETING. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDBVG A 
COMPLETE DESCRIPTION); ^ 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING AN/^LYTIC/U. SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED, ORGANIZED, AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR, 

4. ON-SHE CONDHIONS WHICH RESULTED BV DELAYED PROGRESS; 

WET AND MUDDY CONDITIONS LIMITED THE BACKFILLING ACTIVITIES. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN); 

F-FOLLOW UP INSPECTION OF THE BACKFILLING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6, LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUERED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVBDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTEFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 



HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

7 SAMPLES 

TESTED 

SEE ATTACHED 

AIMPLBF"yEVG EVFORMATION 

4 SAMPLES FROM STOCKPILE #13. TREATED SOILS, FOR TCLP. 

3 SAMPLES FROM THE STOCKPILE #14, TREATED SOILS, FOR TCLP. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

==20 CUBIC YARDS OF CONCRETE 

s 1 TON OF SCRAP METAL 

AMPLIFYEVG EVFORMATION: 

CONCRETE AND SCRAP METAL LOADED THEN SHIPPED OUT FOR RECYCLING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

20 TON 

EST. 1 TON 

LD. NO. 

N/A 

N/A 

MATERUL 

CONCRETE 

SCRAP METAL 

MANIFEST NO. 

N/A 

N/A 

DISPOSAL LOCATION 

HIGHLAND STEEL CO. 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMEIVT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVEDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERIAL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 



NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

?>/^JF/V/ ^.o 

CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 103 CONTRACT NO.: DACW45-94-0005 
DATE: November 13, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY TO PARTYLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

52° F 

Daily low Tenip 

44° F 
EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDING A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORG/^LNIZATION/^L MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

COORDINATED ALL SITE ACTIVITIES. 

ORGANIZED AND PHOTOCOPIED THE DAILY QAQC PACKAGES. 

REMOVED MONITORING WELL #2 SINCE THE EXCAVATION CAME WITIflN 2' OF THE BOTTOM OF 
THE WELL. GRID #21 

MEASURED THE REMAINING (5)M0NIT0RING WELLS TO OBTAIN CLOSURE COST QUOTES. 

INSTALLED SAFETY FENCING AROUND THE HAZ SOILS REMOVED FROM THE CREEK. 

CONTINUED TO FDC THE SILT FENCE ALONG THE CREEK THAT WAS DAMAGED BY THE WIND. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND SAFETY PLAN. 

LOADED AND SHIPPED 36 LOADS OF NON-HAZ SOILS, PILE #9 AND STARTED LOADING OUT #8. 

EXCAVATED SECTION #6, REMOVING 50 CUBIC YARDS OF HAZ SOILS. 

EXCAVATED SECTION #17, 75 CUBIC YARD REDIG, TO REMOVE SEPTIC WASTE ENCOUNTERED, 
PRIOR SAMPLING IT. 

STARTED A GROSS DECON OF THE LONG STICK EXCAVATOR. 

COMPLETED STABILIZING THE NON-PCB, HAZ SOIL STOCKPILE. (COMPLETED == 170 CY) 

EXCAVATED 80 CUBIC YARDS OF HAZ SOILS FROM SECTION #1. 

RESCRAPED ==60 CUBIC YARDS, REMOVING 6" FROM ALONG GRIDS #22, AND 18. 



RESCRAPED =30 CUBIC YARDS FROM GRID #21 WASH OUT. 

CONTINUED WITH SAMPLING AND DOCUMENTATION. 

COVERED ALL OF THE STOCKPILED SOILS AT THE END OF THE DAY. 

UNCOVERED AN UNNOWN FUMING 5 G/̂ iLLON CONTAINER WITHIN GRID #22. 

THE AREA WAS EVACUATED, AIR MONITORING READINGS TAKEN, THE CONTAINER 
INVESTIGATED, THEN COVERED UP WITH DIRT FOR THE EVENING. 

ORDERED THE EQUIPMENT AND MATERL\LS TO PROPERLY CONTAINERIZE THIS MATERLU AND 
THE EFFECTED SOILS. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTIC/U. SERVICE. 

ACCUSTAFF PROVIDED AN OFFICE SECRETARY WHO FILED, PHOTOCOPIED, ORGANIZED, AND 
DOCUMENTED THE SITE INFORMATION AS NEEDED 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

H'TORAULICS ON A RENTED EXCAVATOR HAD TO BE SWITCHED AROUND, FOR SAFETY 
PURPOSES. 

THE CASE FRONT END LOADER'S FUEL FILTER PLUGGED UP REQUIRING US TO OBTAIN A 
REPLACEMENT. 

UNCOVERING AN UNKNOWN CONTAINER DUREMG THE EXCAVATION ACTIVITY, SHUT DOWN 
THE JOB FOR THIS DAY JUST A LITTLE EARLIER THAN NORMAL. 

5, TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVHIAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN); 

F-FOLLOW UP INSPECTION OF THE BACKFILLING AND EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 



6. UST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

TOOK A pH TEST OF THE LIQUID IN THE UNKNOWN CONTAINER IDENTIFYING IT AS BEING ACIDIC 
WITH A pH OF 2. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTEFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAELY EFFORT. THE ENTERE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

13 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

2 SAMPLES FROM THE PCB STOCKPILE , TREATED SOILS, FOR TCLP. 

2 SAMPLES FROM THE STOCKPILE #14, TREATED SOILS, FOR TCLP. 

4 SAMPLES FROM CREEK SECTIONS #17, 9, 1, AND 3 TO BE ANALYZED. 

5 SAMPLES FROM GRID #21,1 COMPOSITE TO BE ANALYZED AT THIS TIME. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: (EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

AMPUF'VTNG EVFORMATION: 

NONE AT THIS TIME. 



13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT ES REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR; EACH PURCHASE, THE ENTIRE DAELY EFFORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUERED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDING SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE UNKNOWN CONTAINER WAS COVERED UP WITH DIRT TO ELIMINATE ANY MORE FUMING 
UNTIL WE WOULD BE ABLE TO HANDLE IT PROPERLY. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLL\NCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

^ 9 7 ^ ^ / . I Ceso 
,/h&v— 

'^' CONTRACTORS DESIGNATED 
ALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 104 CONTRACT NO.: DACW45-94-0005 
DATE: November 14, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

54° F 

Daily low Temp 

46° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORG/LNIZATION/U, MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROIECT COST TRACKING. 

COORDINATED ALL SITE ACTIVITIES. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND SAFETY PLAN. 

EXCAVATED GRID #1 FROM BETWEEN THE FENCE AND THE SIDE WALK, 40 CUBIC YARDS 
REMOVED. THESE SOILS WERE TRANFERED OVER TO A NON-HAZ STOCKPILE AREA. 

RE-EXCAVATED THE RAILROAD PROPERY ANOTHER 6". AND THESE SOILS WERE STOCKPILED. 

OBTAINED A PUMP AND A GENERATOR TO DEWATERED THE EASTERN HALF OF THE RAILRO/UD'S 
PROPERTY SO IT COULD BE EXCAVATED. 

CONTINUED TO DECON OF THE LONG STICK EXCAVATOR. 

DECONNED THE FRONT CASE END LOADER AND DEMOBILIZED IT. 

OBTAINED LEVEL "B" PROTECTIVE EQUIPMENT FOR WORKING WITH THE UNKNOWN 
CONTAINER. 

HELD A PREPARATORY MEETING TO DISCUSS HOW WE WERE GOING TO PROPERLY HANDLE THE 
UNKNOWN CONTAINER AND ANY CONTAMINATED SOILS. 

LOCATED THEN OVERPACKED THE 5 GALLON CONTAINER, AND THE CONTAMINATED SOILS 
SURROUNDING IT INTO DRUMS. 

PLACED SAFETY FENCING AROUND THE CREEK SOIL STOCKPILE. 

VIDEO TAPED THE CONTAINERIZATION OF THE UNKNOWN 5 GALLON CAN. 

THE CONTAMINATED SOILS WERE S/\MPLED FOR AN/\LYSIS. 



FUEL WAS OBT/UNED AND ALL OF THE EQUIPMENT WAS FILLED UP FOR MONDAY. 

MARTIN LUTHER KING JR. DRIVE WAS WASHED DOWN WITH THE WATER TRUCK. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTIC/U. SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 

SUPPLIED BREATHING AIR EQUIPMENT DIDN'T ARRIVE UNTIL LATE AFTERNOON, WHICH 
CAUSED US TO ADDRESS THE UNKNOWN CONTAINER IN THE AFTERNOON. 

FUMES EMMINATING FROM THE UNKNOWN CONTAINER KEPT PERSONNEL OUT OF THE 
NORTHERN AREA WHILE IT AND THE CONTAMINATED SOILS WERE BEING OVERPACKED. 

THE RAILROAD PROPERTY EAST SIDE WAS FLOODED REQUIRING DEWATERING PRIOR 
EXCAVATION. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE EXCAVATING AND THE OVERPACKING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERIVMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 



REQUBRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDEIVTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS CV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

NONE AT THIS TIME 

TESTED 

SEE ATTACHED 

AMPLIF'VTNG EVFORMATION 

NONE AT THIS TIME. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLEDS EV YARDS OR TONS 

AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUAIVTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAELY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTERE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 



NONE AT THIS TIME. 

16. UST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDING SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLUNCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

/ ' ^ 5 f 5 ? / / / -̂X. 

1/ CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 105 CONTRACT NO.: DACW45-94-0005 
DATE: November 15, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY TO PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

54° F 

Daily low Temp 

44° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

NO FIELD ACTIVITIES TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDE A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDEX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUBRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SIULL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED CV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. T'VTE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN); 

NONE AT THIS TIME. 



FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMEIVT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMEIVT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (DJCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
ALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 106 CONTRACT NO.: DACW45-94-0005 
DATE: November 16, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

54° F 

Daily low Temp 

46° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORGANIZATION/U. MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND SAFETY PLAN. 

OFFLOADED AND STAGED A DELIVERY OF EN'VIROPHOS STABILIZER. 

ORDERED 44 MORE TOTES OF ENVIROPHOS. DELIVERY TO BE SCHEDULED FOR THE NOVEMBER 
30TH. 

LOADED 62 TRUCKS WITH TREATED NON-HAZ SOILS AND MAMFESTED THEM OUT FOR 
DISPOSAL. 

RESCRAPED 6" GRIDS #18 AND 19. FROM BETWEEN THE FENCE AND THE SIDE WALK, 210 CUBIC 
YARDS REMOVED. 

EXCAVATED GRID #25, REMOVING 90 CUBIC YARDS. 

REMOVED THE FENCE FABRIC AND SEVERAL POSTS TO ALLOW FOR SOIL REMOVAL. 

INST/iiLLED FENCE POSTS TO HELP THE REMAINING SECTION OF FENCE FROM FALLING OVER. 

RE-EXCAVATED THE FRONT FENCE LINE OF GRID #1, REMOVING 20 CUBIC YARDS OF NON-HAZ 
SOILS. 

RE-EXCAVATED THE TOP OF SECTION #12 FROM AROUND THE BILLBOARD UPRIGHT SUPPORT, 
REMOVING 20 CUBIC YARDS. 

PLACED SAFETY FENCING AROUND THE EXCAVATION UP FRONT. 

RESTABILIZED A SECTION OF STOCKPILE #13 AND A SECTION OF THE PCB PILE WHICH F/JLED 
THE TCLP ANALYSIS FOR LEAD. (18 TOTES REMAIN) 



RETURNED THE PUMP RENTED, TO DEWATER THE RAILROAD PROPERTY. 

CONTINUED TO DECON THE LONG STICK EXCAVATOR. 

OBTAINED LEVEL "B" PROTECTIVE EQUIPMENT FOR WORKEVG WITH THE UNKNOWN CONTAINER 
TOMORROW. 

FIXED THE RAILROAD SAFETY FENCING THAT HAD COME DOWN. 

BREATHING AIR, LUMBER, AND FUEL WAS OBTAINED. 

RESOURCING LABS TO REPLACE GREAT LAKES. 

SAMPLING AND DOCUMENTATION CONTINUED. 

MARTIN LUTHER KING JR. DRIVE WAS WASHED DOWN WITH THE WATER TRUCK. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN); 

F-FOLLOW UP INSPECTION OF THE EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMEIVT PERSONNEL ON ANY 
DEFICIENCEES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 



8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTTFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED.AND TESTED FOR THE DAY: 

COLLECTED 

4 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIF'VTNG EVFORMATION 

GRID #18 S/KMPLED FOR TOTAL LEAD 

GRID RAILROAD PROPERTY SAMPLED FOR TOTAL LEAD 

FRONT FENCE LINE OF GRID #1 SAMPLED FOR TOTAL METALS 

NORTHERN SECTION OF STOCKPILE #14 SAMPLED FOR TCLP LEAD 

NOTE: SAMPLES WERE NOT SHIPPED TO GREAT LAKES LABS TODAY, SINCE THEY HAVE 
PLANNED NOT TO DO BUSINESS WITH US AFTER TODAY. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

930 CUBIC YARDS 

AMPLIF'VTNG EVFORMATION: 

JACK GRAY IS THE TRANSPORTER AND WASTE MANAGEMENT(KESTREL HAWK PARK LANDFILL) 
IS THE DISPOSAL FACILITY. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 



14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUAIVTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUBRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARFK: 

REQUESTED THE LOCAL RESPONSE CENTER SEND UP THEIR RESPONSE TRUCK SO WE COULD 
USE THEIR BREATHING AIR TO PERFORM SOME NEEDED INVESTIGATIVE DIGGING. THIS TRUCK 
HAD BREATHING AIR UNITS THAT WERE NON-USEABLE BECAUSE OF IMPROPER FITTINGS AND 
NO PROPER FITTINGS ON THE TRUCK. SEVERAL EMPLOYEES SPENT TIME TRYING TO FIND THE 
FITTINGS THAT WERE SUPPOSE TO BE ON THE TRUCK. THE TRUCK AND BREATHING AIR UNITS 
WERE SENT BACK WITH THE TRUCK AND THE JOB HAD TO ORDER THE PROPER GEAR TO 
PERFORM THE JOB. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLLANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

P^W// ] ^ 
'/fA^i 0 ^ • U ^ 

CONTRACTORS DESIGNATED 
LHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 107 CONTRACT NO.: DACW45-94-0005 
DATE: November 17, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

50° F 

Daily low Temp 

34° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AIVD THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND S/\FETY PLAN. 

ORDERED 44 MORE TOTES OF ENVIROPHOS. DELIVERY TO BE SCHEDULED FOR THE NOVEMBER 
30TH. 

CANCELED THE ENVIROPHOS ORDER, UNTIL FURTHER NOTICE. 

LOADED 72 TRUCKS WITH TREATED NON-HAZ SOILS AND MAMFESTED THEM OUT FOR 
DISPOSAL. 

RESCRAPED 6" GRIDS #18 AND 19. FROM BETWEEN THE FENCE AND THE SIDE WALK, 210 CUBIC 
YARDS REMOVED. 

EXCAVATED GRID #25, REMOVING 90 CUBIC YARDS. 

REMOVED THE FENCE FABRIC AND SEVERAL POSTS TO ALLOW FOR SOIL REMOVAL. 

INSTALLED FENCE POSTS TO HELP THE REMAINING SECTION OF FENCE FROM FALLING OVER. 

RE-EXCAVATED THE FRONT FENCE LINE OF GRID #1, REMOVING 20 CUBIC YARDS OF NON-HAZ 
SOILS. 

RE-EXCAVATED THE TOP OF SECTION #12 FROM AROUND THE BILLBOARD UPRIGHT SUPPORT, 
REMOVING 20 CUBIC YARDS. 

PLACED SAFETY FENCING AROUND THE EXCAVATION UP FRONT. 

RESTABILIZED A SECTION OF STOCKPILE #13 AND A SECTION OF THE PCB PILE WHICH FAILED 
THE TCLP ANALYSIS FOR LEAD. (18 TOTES REMAIN) 



RETURNED THE PUMP RENTED, TO DEWATER THE RAILROAD PROPERTY. 

CONTINUED TO DECON THE LONG STICK EXCAVATOR. 

OBTAINED LEVEL "B" PROTECTIVE EQUIPMENT FOR WORKING WITH THE UNKNOWN CONTAINER 
TOMORROW. 

FIXED THE RAILROAD SAFETY FENCING THAT HAD COME DOWN. 

BREATHING AIR, LUMBER, AND FUEL WAS OBTAINED. 

RESOURCING LABS TO REPLACE GREAT LAKES. 

SAMPLING AND DOCUMENTATION CONTINUED. 

MARTIN LUTHER KING JR. DRIVE WAS WASHED DOWN WITH THE WATER TRUCK. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCREPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

GREAT LAKES LAB PROVIDING ANALYTICAL SERVICE. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON INSPECTIONS; (INDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCEES W H H 
ACTION TO BE TAKEN); 

F-FOLLOW UP INSPECTION OF THE EXCAVATING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 



NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDK 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUBRED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND EDENTTFICATTON NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

9 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIF'VTVG EVFORMATION 

5 SAMPLES FROM GRIDS #19, 22,23,24, AND 25 SAMPLED FOR TOTAL LEAD 

2 SAMPLES FROM THE CREEK SECTIONS #6, AND 7 

1 SAMPLE FROM HALF OF THE PCB PILE. (APPROXIMATELY 300 CY) 

NORTHERN SECTION OF STOCKPILE #13 SAMPLED FOR TCLP LEAD 

NOTE: RESOURCING ANOTHER LAB SINCE GREAT LAKES WILL NOT ANALYZE OUR SAMPLES 
ANYMORE. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZrCAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

930 CUBIC YARDS 

AMPLIFYEVG EVFORMATION: 

JACK GRAY IS THE TRANSPORTER AND WASTE MANAGEMENT(KESTREL HAWK PARK LANDFILL) 
IS THE DISPOSAL FACILITY. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 



QUANTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDEX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AIVD THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS THvIE. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS; 

REQUESTED THE LOCAL RESPONSE CENTER SEND UP THEIR RESPONSE TRUCK SO WE COULD 
USE THEIR BREATHING AIR TO PERFORM SOME NEEDED INVESTIGATIVE DIGGING. THIS TRUCK 
HAD BREATHING AIR UNITS THAT WERE NON-USEABLE BECAUSE OF IMPROPER FITTINGS AND 
NO PROPER FITTINGS ON THE TRUCK. SEVERAL EMPLOYEES SPENT TIME TRYING TO FIND THE 
FITTINGS THAT WERE SUPPOSE TO BE ON THE TRUCK. THE TRUCK AND BREATHING AIR UNITS 
WERE SENT BACK WITH THE TRUCK AND THE JOB HAD TO ORDER THE PROPER GEAR TO 
PERFORM THE JOB. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

Cod 

CONTRACTORS DESIGNATED 
ALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALTTY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT STTE 
North Chicago, Illinois 

REPORT NO.: 108 CONTRACT NO.: DACW45-94-0005 
DATE: November 18, 1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY TO CLOUDY 

Rainfall in Inches 

TRACE INCHES 

Daily max. Temp. 

52° F 

Daily low Temp 

38° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(TNCLUDEVG A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND S/\FETY PLAN. 

MADE PLANS TO HAVE A BOX TRUCK MOB TO THE JOB SITE TO REMOVE ANY AND ALL NON-
ESSENTLAL EQUIPMENT, TAKING IT BACK TO THE RESPONSE CENTER. 

RESOURCED STONE AND TRUCKING COMPANIES WITH BACK UP ALARMS TO START DELIVERING 
TOMORROW. 

CONTACTED CHAMBERS EXCAVATING CONFIRMING THAT WE WILL CONTINUE TO GET BACKFILL 
AND HAVE IT PLACED TOMORROW. 

ORDER ANOTHER 44 TOTES OF PHOSPHATE REAGENT FOR STABILIZATION. 

FAXED CONFIRMATION LETTER OR THE PHOSPHATE REAGENT ORDER. 

CONTACTED THE SECURITY COMPANY AND SCHEDULED 24 HOUR SECURITY FOR THE HOLIDAY 
BREAK PLANNED, WHICH WILL START ON FRIDAY THE 20TH AT 1800 HOURS RIGHT ON THROUGH 
MONDAY THE 30TH AT 0600 HOURS. (NOVEMBER) 

CONTACTED HERTZ RENTAL AND SCHEDULED TO HAVE THEIR EQUIPMENT DEMOBILZED ON 
FRIDAY THE 20TH AND REMOBILIZED THE MORNING OF MONDAY THE 30TH. (NOVEMBER) 

LOADED 1 TRUCK WITH CONCRETE. 

LOADED 70 TRUCKS WITH TREATED NON-HAZ SOILS AND MANIFESTED THEM OUT FOR 
DISPOSAL. 

STARTED PACKING UP JOB FILES TO DEMOBILIZE THE PROJECT. 



FINALIZED PREPARATIONS TO DISCONNECT AND RELOCATE THE OFFICE TRAILER ON THURSDAY 
AND FRIDAY. 

19 LOADS OF BACKFILL WAS DELIVERED AND PLACED. (285 CUBIC YARDS) 

BACKFILLED GRID #11 AND A LOW SPOT ON THE WEST SIDE OF THE PROPERTY. 

OBTAINED A METAL DETECTOR, FROM THE LOC/U. CITY, TO SEE IF WE COULD LOCATE THE GAS 
LINE. TOO MUCH INTERFERENCE IT DIDN'T WORK VERY WELL. 

MADE ARRANGEMENTS TO UTILIZE A PIPE LOCATING EQUIPMENT TO PIN POINT THE GAS LINE 
LOCATION TOMORROW. 

RELOCATED EXCAVATED SOILS, MOVING IT UP FRONT AND PLACING IT INTO A CONTAINMENT 
AREA. 

CONTINUED WITH EXCAVATING GRIDS #25, 26, 27. 

ADDITIONAL SILT FENCING WAS INSTALLED WHERE NEEDED. 

RECEIVED CONFIRMATION THAT ADDITIONAL SECTIONS OF THE CREEK MET THE CLEAN UP 
CRITERIA. 

REMOVED SAFETY FENCING FROM AROUND PARTS OF THE CREEK THAT MET THE CLEAN UP 
CRITERLA.. 

THE PCB PROFILE WAS COMPLETED AND SUBMITTED TO THE ON SITE CORP REP AND FAXED TO 
JIM BARONS IN THE OMAHA OFFICE. 

THE LAB WAS CONTACTED AND PLANS WERE MADE TO RUSH THEM ANOTHER SAMPLE FOR 
TOTAL METALS. 

FUEL WAS OBTAINED AND THE EQUIPMENT WAS FILLED UP. 

CONTINUED RESOURCING LABS TO REPLACE GREAT LAKES. 

SAMPLING AND DOCUMENTATION CONTINUED. 

MARTIN LUTHER KING JR. DRIVE WAS WASHED DOWN WITH THE WATER TRUCK. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

NET LABS PROVIDED ANALYTICAL SERVICES. 

3. COMPLETE AND ATTACH THE DAELY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEVIBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 



4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 

AWAITING SAMPLE RESULTS TO PROCEED. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-DVmAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN); 

F-FOLLOW UP INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICEENCIES OR RETESTING REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUEPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUEPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDEIVTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS EDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AIVD THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

3 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIF'VTNG CWORMATION 

SAMPLE, COMPOSITE OF ==2 SUBGRIDS OF GRID #26, TO BE ANALYZED FOR TOTAL METALS. 

1 SAMPLE, -1 SUBGRID OF GRID #24. TO BE ANALYZED FOR TOTAL METALS. 

1 SAMPLE, ^ 1 SUBGRID OF GRID #25, TO BE ANALYZED FOR TOTAL METALS 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

IL LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 



12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

1050 CUBIC YARDS OF SPECIAL WASTE SOILS 

15 CUBIC YARDS OF CONCRETE 

AMPLIF'VTNG EVFORMATION: 

JACK GRAY IS THE TRANSPORTER AND WASTE MANAGEMENT(KESTREL HAWK PARK LANDFILL) 
IS THE DISPOSAL FACILITY FOR THE SPECIAL WASTE SOILS. 

CHAMBERS EXCAVATING TRANSPORTED 15 CY OF CONCRETE TO DOESTCH BROTHERS CO. FOR 
RECYCLING. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NO. MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTERE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE EIVD OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE CREW IS TO DEMOBILIZE ON FRIDAY THE 20TH AND REMOBILIZE ON MONDAY THE 30TH OF 
NOVEMBER, ALONG WITH THE RENTAL EQUIPMENT. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 



DETERMEVED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

^7 :5? / , / G ^ 'd^ 
CONTRACTORS DESIGNATED 

QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Qlinois 

REPORT NO.: 109 CONTRACT NO.: DACW45-94-0005 
DATE: November 19, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

45° F 

Daily low Temp 

34° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREVURY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETING, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MONITORING EMCO'S 
DISCHARGE, AIR MONITORING, MAKING CORRECTIONS TO THE SITE HEALTH AND SAFETY PLAN. 

1 TON BOX TRUCK DISPATCHED FROM OUR LOCAL SHOP WAS LOADED WITH NON-ESSENTL\L 
EQUIPMENT AND SUPPLIES THEN TAKEN BACK TO THE SHOP. 

STONE WAS DELIVERED FOR BACKFILLING THE RAILROAD PROPERTY. (500 TONS DELIVERED) 

CONTACTED CHAMBERS EXCAVATING CONFIRMING THAT WE WILL CONTINUE TO GET BACKFILL 
AND HAVE IT PLACED TOMORROW. 

STARTED THE INFORMATIONAL MEMO FOR THE SECURITY GUARDS IDENTIFYING PHONE 
NUMBERS AND ACTIVITIES THAT WILL HAPPEN DURING THE 10 DAY HL^TUS. 

WORKED OUT ARRANGEMENTS WITH HERTZ RENTAL TO KEEP ALL OF THE EQUIPMENT HERE ON 
SITE WITHOUT CHARGES, SO IT WOULD BE HERE AND READY FOR OUR RETURN ON MONDAY 
THE 30TH. 

LOADED 10 TRUCKS WITH TREATED NON-HAZ SOILS AND MAMFESTED THEM OUT FOR 
DISPOSAL. 

CONTINUED PACKING UP JOB FILES TO DEMOBILIZE THE PROJECT. 



THE MAIN OFFICE TRAILER WAS DISCONNECTED, RELOCATED, AND REHOOKED UP TO POWER. 
THE WILLIAMSCOTTSMAN TRAILER IS SCHEDULED TO BE REMOVED ON FRIDAY. 

19 LO/^DS OF BACKFILL WAS DELIVERED AND PLACED. (285 CUBIC YARDS) 

BACKFILLED GRID #11 AND A LOW SPOT ON THE WEST SIDE OF THE PROPERTY. 

RETURNED THE METAL DETECTOR RECEIVED FROM THE CITY OF NORTH CHICAGO. 

NORTHSHORE GAS COMPANY PIN POINTED THEIR 10" GAS LINE FOR US. 

RELOCATED EXCAVATED SOILS. MOVING IT UP FRONT AND PLACING IT INTO A CONT/UNMENT 
AREA AS IT WAS BEING EXCAVATED. 

CONTINUED WITH EXCAVATING GRIDS #25,26, 27. 

REMOVED SAFETY FENCING FROM AROUND PARTS OF THE CREEK THAT MET THE CLEAN UP 
CRITERIA. 

FUEL WAS OBTAINED AND THE EQUIPMENT WAS FILLED UP. 

CONTINUED RESOURCING LABS TO REPLACE GREAT LAKES. 

SAMPLING AND DOCUMENTATION CONTINUED. 

MARTIN LUTHER KING IR. DRIVE WAS WASHED DOWN WITH THE WATER TRUCK. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

NET LABS PROVIDED ANALYTICAL SERVICES. 

CHAMBERS EXCAVATING PROVIDED BACKFILL AND GRADED THE WEST SIDE OF THE PROPERTY. 

3. COMPLETE AND ATTACH THE DAELY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLO'VTE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS; 

AWAITING SAMPLE RESULTS TO GUIDE THE WORK SHEDULE. 

5. TYPE AND RESULTS ON EVSPECTIONS; (INDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AIVD INCLUDE SATISFACTORY WORK COMPLETED OR DEnCIENCIES W H H 
ACTION TO BE TAKEN); 



F-FOLLOW UP INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUEPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE EIVTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

1 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYING EVFORMATION 

1 SAMPLE, FROM THE UNKNOWN SPILL AREA, FOR HAZ CAT ANALYSIS. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: (BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUAIVTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

105 CUBIC YARDS OF SPECIAL WASTE SOILS 

AMPLIF'VTNG EVFORMATION: 

JACK GRAY IS THE TRANSPORTER AND WASTE MANAGEMENT(KESTREL HAWK PARK LANDFILL) 
IS THE DISPOSAL FACILITY FOR THE SPECL^L WASTE SOILS. SHIPPED 7 LOADS OF TREATED NON-
HAZ SPECIE WASTE SOILS. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 



QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VEIVDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS; 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERIVMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE EIVD OF TfflS 
DOCUMENT AND LABEL AS APPENDEX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDING SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS; 

THE CREW IS TO DEMOBILIZE ON FRIDAY THE 20TH AND REMOBILIZE ON MONDAY THE 30TH OF 
NOVEMBER. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Olinois 

REPORT NO.: 110 CONTRACT NO.: DACW45-94-0005 
DATE: November 20, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

45° F 

Daily low Temp 

34° F 

OVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAELY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SIULL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDING A COMPLETE DESCREPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETEVG, POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MOMTORING EMCO'S 
DISCHARGE, AIR MOMTORING, MAKING CORRECTIONS TO THE SITE HEALTH AND SAFETY PLAN. 

DISCONNECTED AND REMOVED THE CREW OFFICE TRAILER. 

ADDITIONAL STONE WAS DELIVERED FOR BACKFILLING THE RAILROAD PROPERTY. (==475 TONS 
DELIVERED) 

CHAMBERS DELIVERED BACKFILL TODAY, 19 LOADS, =285 CY. 

CHAMBERS BACKFILLED AREAS ALONG THE NORTHERN SECTION OF THE FENCE LINE. 

COMPLETED THE INFORMATIONAL MEMO FOR THE SECURITY GUARDS IDENTIFYING PHONE 
NUMBERS AND ACTIVITIES THAT WILL HAPPEN DURING THE 10 DAY HL\TUS. 

SCHEDULED A FORK LIFT TO BE DELIVERED MONDAY MORNING AT 0800 HOURS, FOR 
OFFLOADING REAGENT. 

SCHEDULED 15 TRUCKS FOR T&D ACTIVITIES ON MONDAY, STARTING AT 1030 HOURS. 

LOADED OUT 2 LO/UDS OF CONCRETE FOR RECYCLING. 

BACKFILLED THE AREA BETWEEN THE FENCE AND THE SIDEWALK OF GRID #1. 

CONTINUTED TO BACKFILL THE RAILROAD PROPERTY. 

RELOCATED EXCAVATED SOILS, MOVING IT UP FRONT AND PLACING IT INTO A CONTAINMENT 
AREA AS IT WAS BEING EXCAVATED. 

CONTINUED WITH EXCAVATING GRIDS #27 AND #29 



FUEL WAS OBTAINED AND THE EQUIPMENT WAS FILLED UP. 

CONTINUED RESOURCING LABS TO REPLACE GREAT L/^KES. 

SAMPLING AND DOCUMENTATION CONTINUED. 

MARTIN LUTHER KING JR. DRIVE WAS WASHED DOWN WITH THE WATER TRUCK. 

2. WORK PERFORMED EY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

NET LABS PROVIDED ANALYTICAL SERVICES. 

CHAMBERS EXCAVATING PROVIDED BACKFILL AND GRADED THE WEST SIDE OF THE PROPERTY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 

AWAITING SAMPLE RESULTS TO GUIDE THE WORK SHEDULE. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

F-FOLLOW UP INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK AND EMCO's DISCHARGE POINT. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTEFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 



SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. UST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

1 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIF'VTNG EVFORMATION 

1 SAMPLE, FROM THE UNKNOWN SPILL AREA, FOR HAZ CAT ANALYSIS. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL IVUMBER OF DRUMS OVER PACKED: 

QUAIVTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

105 CUBIC YARDS OF SPECL\L WASTE SOILS 

AMPLIFYEVG EVFORMATION: 

JACK GRAY IS THE TRANSPORTER AND WASTE MANAGEMENT(KESTREL HAWK PARK LANDFILL) 
IS THE DISPOSAL FACILITY FOR THE SPECIAL WASTE SOILS. SHIPPED 7 LOADS OF TREATED NON-
HAZ SPECIAL WASTE SOILS. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

ID. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDING 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAELY EFFORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 



EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAttY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDING SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE CREW IS TO DEMOBILIZE ON FRIDAY THE 20TH AND REMOBILIZE ON MONDAY THE 30TH OF 
NOVEMBER. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHEP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
Q r A L H Y CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Olinois 

REPORT NO.: I l l CONTRACT NO.: DACW45-94-0005 
DATE: November 21, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

45° F 

Daily low Temp 

34° F 

EVSTRUCTIONS; THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDING A COMPLETE DESCRIPTION 

PROVIDED THE MORNING ORGANIZATIONAL MEETING. POST SAFETY MEETING. 

CONTINUED WITH THE PROJECT COST TRACKING. 

CONTINUED WITH SITE SAFETY ACTIVITIES WHICH INCLUDED VIDEO MOMTORING EMCO'S 
DISCHARGE, AIR MOMTORING, MAKING CORRECTIONS TO THE SITE HEALTH AND S/^LFETY PLAN. 

DISCONNECTED AND REMOVED THE CREW OFFICE TRAILER. 

/ADDITIONAL STONE WAS DELIVERED FOR BACKFILLING THE RAILROAD PROPERTY. (==475 TONS 
DELIVERED) 

CHAMBERS DELIVERED BACKFILL TODAY, 19 LOADS, =285 CY. 

CHAMBERS BACKFILLED AREAS ALONG THE NORTHERN SECTION OF THE FENCE LINE. 

COMPLETED THE INFORMATIONAL MEMO FOR THE SECURITY GUARDS IDENTIFYING PHONE 
NUMBERS AND ACTIVITIES THAT WILL HAPPEN DURING THE 10 DAY HL\TUS. 

SCHEDULED A FORK LIFT TO BE DELIVERED MONDAY MORNING AT 0800 HOURS, FOR 
OFFLOADING REAGENT. 

SCHEDULED 15 TRUCKS FOR T & D ACTIVITIES ON MONDAY, STARTING AT 1030 HOURS. 

LOADED OUT 2 LO/ADS OF CONCRETE FOR RECYCLING. 

BACKFILLED THE AREA BETWEEN THE FENCE AND THE SIDEWALK OF GRID #1. 

CONTINUTED TO BACKFILL THE RAILROAD PROPERTY. 

RELOCATED EXCAVATED SOILS, MOVING IT UP FRONT AND PLACING IT INTO A CONTAINMENT 
AREA AS IT WAS BEING EXCAVATED. 

CONTINUED WITH EXCAVATING GRIDS #27 AND #29 



FUEL WAS OBTAINED AND THE EQUIPMENT WAS FILLED UP. 

CONTINUED RESOURCING LABS TO REPLACE GREAT LAKES. 

SAMPLING AND DOCUMENTATION CONTINUED. 

MARTIN LUTHER KING JR. DRIVE WAS WASHED DOWN WITH THE WATER TRUCK. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE SITE SECURITY. 

NET LABS PROVIDED AN/ALYTICAL SERVICES. 

CHAMBERS EXCAVATING PROVIDED BACKFILL AND GRADED THE WEST SIDE OF THE PROPERTY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUERED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTERE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

AW/VITING SAMPLE RESULTS TO GUIDE THE WORK SHEDULE. 

5. TYPE AND RESULTS ON INSPECTIONS; (INDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICEENCIES W H H 
ACTION TO BE TAKEN): 

F-FOLLOW IJ? INSPECTION OF THE EXCAVATING AND LOADING ACTIVITIES. 

F-FOLLOW UP INSPECTION OF THE CREEK .AND EMCO's DISCHARGE POINT. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCBES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMEIVT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPEIVDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDEVG 



SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUEPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

1 SAMPLES 

TESTED 

SEE ATTACHED 

AMPLIFYEVG EVFORMATION 

1 SAMPLE, FROM THE UNKNOWN SPELL AREA, FOR HAZ CAT AN/ALYSIS. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUEDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

105 CUBIC YARDS OF SPECIAL WASTE SOILS 

AMPLIFYEVG EVFORMATION: 

JACK GRAY IS THE TRANSPORTER AND WASTE MANAGEMENT(KESTREL HAWK PARK LANDFILL) 
IS THE DISPOSAL FACILITY FOR THE SPECIAL WASTE SOILS. SHIPPED 7 LOADS OF TREATED NON-
HAZ SPECIAL WASTE SOILS. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AIVD THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 



15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS; 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERIVMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE CREW IS TO DEMOBILIZE ON FRIDAY THE 20TH AND REMOBILIZE ON MONDAY THE 30TH OF 
NOVEMBER. 

19. CERTTFICATTON: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLL^CE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
LHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALTTY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 112 CONTRACT NO.: DACW45-94-0005 
DATE: November 22, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

44° F 

Daily low Temp 

30° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION ^ ^ ^ _ ^ ^ ^ 

NO ON-SITE OR OFF-SITE ACTIVITIES TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR. CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-CVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCEES W H H 
ACTION TO BE TAKEN); 

NONE AT THIS TIME. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

NONE AT THIS TIME. 



7. UST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUEPMENT COST REPORT IS 
REQUERED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENnFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. UST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIFYING INFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
ANALYZED ON A 3 DAY TURN. EXPECTING SAMPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: (BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 



SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPEIVDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMEIVTS/REMARKS; 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLDAY 
WEEK END. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHEP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 

Uo 
CONTRACTORS DESIGNATED 

ALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 113 CONTRACT NO.: DACW45-94-0005 
DATE: November 23, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

56° F 

Daily low Temp 

44° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

NO ON-SITE OR ACTIVITIES TODAY. 

RESOURCING SUBCONTRACTORS TO PROVIDE WELL CLOSURE QUOTES. 

FINALIZING A NEW FORWARD LOOK. 

CONTACTED SUBCONTRACTORS, SCHEDULING WORK FOR THE 30TH OF NOVEMBER. 

CONTACTED THE LAB TO INSURE THEY WILL PROVIDE US WITH RESULTS ON THE 25TH. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT THIS TIME. 



5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVHIAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCBES W H H 
ACTION TO BE TAKEN); 

NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. UST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUERED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTERE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL IVUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIF'VTNG INFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
ANALYZED ON A 3 DAY TURN. EXPECTING S/AMPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIF'VTNG EVFORMATION: 

NONE AT THIS TIME. 



13. UST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NUMBER 

TIME. 

MATERUL MANBFESTNO. DISPOSAL LOCATION 

14. COMPLETE AIVD ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDK 3. (THE DAELY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVBDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR; EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS; 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDEX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLIDAY 
WEEK END. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE W H H THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALTTY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 114 CONTRACT NO.: DACW45-94-0005 
DATE: November 24, 1998 DELIVERY ORDER NO.: 55 

Weather 

P/iJlTLY SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

56° F 

Daily low Temj> 

44° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAELY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDBVG A COMPLETE DESCRIPTION 

NO ON-SITE ACTIVITIES TODAY. 

OBTAINED SOME WELL CLOSURE QUOTES. 

READJUSTED THE WORK SCHEDULE. 

ORDERED EXPENDABLES TO FIMSH OUT THE PROJECT. 

COMPILING INFORMATION TO SUPPORT THE MOD REQUEST. 

CONTACTED SUBCONTRACTORS, SCHEDULING WORK FOR THE 30TH OF NOVEMBER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SIULL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AIVD THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 



NONE AT THIS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHIAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUEPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTEFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE EPHIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIF'VTVG EVFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
ANALYZED ON A 3 DAY TURN. EXPECTING SAMPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS EV BARRELS OR DRUMS SOLIDS EV YARDS OR TONS 

NONE AT THIS TIME. NONE AT THIS TIME. 

AMPLIFYING EVFORMATION: 



NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG IRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NUMBER 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMEIVT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR; EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS; 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAELY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMEIVT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLIDAY 
WEEK END. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLLANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

l U i f i ^ f ~ ^ — 
/J CONTRACTORS DESIGNATED 

QI^ALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 115 CONTRACT NO.: DACW45-94-0005 
DATE: November 25, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

56° F 

Daily low Temp 

44° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAELY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREVURY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

NO ON-SITE ACTIVITIES TODAY. 

COMPILING INFORMATION TO SUPPORT THE MOD REQUEST. 

REVIEWED THE ANALYSIS RESULTS RECEIVED TODAY. 

FAXED RESULTS TO THE USACE CORP REP. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAELY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPEIVDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVHUL, 



OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEnCBENCIES W H H 
ACTION TO BE TAKEN): 

NONE AT THIS TIME. 

6. UST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEFVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVEDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATTON NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTERE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
ANALYZED ON A 3 DAY TURN. EXPECTING SAMPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL IVUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLEDS EV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLBFYING EVFORMATION; 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 



QUANTHY 

NONE AT THIS 

LD. NUMBER 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUERED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAELS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS; 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLIDAY 
WEEK END. 

19. CERTEFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE CV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

u ^ 
CONTRACTORS DESIGNATED 

QUALHY CONTROL REPRESENTATIVE 



RAPED RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Qlinois 

REPORT NO.: 116 CONTRACT NO.: DACW45-94-0005 
DATE: November 26, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

60° F 

Daily low Temp 

52° F 

INSTRUCTIONS; THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

NO ON-SITE OR OFF-SITE ACTIVITIES TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDBVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUERED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS 'WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER; P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN); 

NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 



7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUEPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVBDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND EDENTmCATION NUMBER, HOURS TN SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMEIVT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
ANALYZED ON A 3 DAY TURN. EXPECTING SAMPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: (EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWCVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NUMBER 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAELY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 



SHE NAME, CONTRACTOR, CONTRACT NUMBER DELTVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLIDAY 
WEEK END. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AIVD 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLLyVCE W H H THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 

^sf::sv a'o 'O^ 
CONTRACTORS DESIGNATED 

QUALHY COIVTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 117 CONTRACT NO.: DACW45-94-0005 
DATE: November 27, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

65° F 

Daily low Temp 

55° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

NO ON-SITE OR OFF-SITE ACTIVITIES TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAELY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUERED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE EIVTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

3 NONE AT THIS TIME. 



7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMEIVT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDCVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND EDENTTFICATTON NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE EIVTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIF'VTNG EVFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
ANALYZED ON A 3 DAY TURN. EXPECTING SAMPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZrCAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTHY 

NONE AT THIS 

LD. NUMBER 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 



SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERIAL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLIDAY 
WEEK END. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

U CONTRACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALTTY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 118 CONTRACT NO.: DACW45-94-0005 
DATE: November 28, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Dailyjnax. Temp. 

72° F 

Daily low Temp 

58° F 

EVSTRUCTIONS; THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDBVG A COMPLETE DESCRIPTION 

NO ON-SITE OR OFF-SITE ACTIVITIES TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AIVD/OR OFF-SHE (INCLUDBVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTERE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AIVD THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-CVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICEENCIES W H H 
ACTION TO BE TAKEN): 

NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 



7. UST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCBES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDCVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT IVUMBER, DELIVERY ORDER IVUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIF'VTNG EVFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
AN/U.YZED ON A 3 DAY TURN. EXPECTING S/^MPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION: 

NONE AT THIS TIME. 

13. U S T THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NUMBER 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUERED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 



SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UIVHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAELY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDEX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLIDAY 
WEEK END. 

19. CERTIFICATION: I CERTEFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUJVCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

/ / CONTkACTORS DESIGNATED 
QUALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 119 CONTRACT NO.: DACW45-94-0005 
DATE: November 29, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

73° F 

Daily low Temp 

63° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

NO ON-SITE OR OFF-SITE ACTIVITIES TODAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDE 24 HOUR SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAELY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVHLVL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCEES W H H 
ACTION TO BE TAKEN): 

NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 



7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONIVEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

NONE AT THIS TIME. 

TESTED 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION 

ALL SAMPLES TAKEN AND SHIPPED TO THE LAB ON FRIDAY THE 20TH OF NOVEMBER ARE BEING 
ANALYZED ON A 3 DAY TURN. EXPECTING SAMPLE RESULTS ON WEDNESDAY THE 25TH. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

NONE AT THIS TIME. 

AMPLIFYEVG EVFORMATION; 

NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

NONE AT THIS 

LD. NUMBER 

TIME. 

MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 



SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAELY EFFORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDING SUBCONTRACTORS)). 
TfflS DOCUMENT DETAELS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

THE PROJECT HAS BEEN TEMPORARILY SHUT DOWN UNTIL AFTER THE THANKSGIVING HOLIDAY 
WEEK END. 

19. CERTIFICATION; I CERTEFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

'7 I ux̂  
CONTRACTORS DESIGNATED 

QtfALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 120 CONTRACT NO.: DACW45-94-0005 
DATE: November 30, 1998 DELIVERY ORDER NO.: 55 

Weather 

CLOUDY WITH RAIN 

Rainfall in Inches 

0.2 INCHES 

Daily max. Temp. 

59° F 

Daily low Temp 

57° F 

EVSTRUCTIONS; THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCREPTION 

THE CREW AND 2 COMPANY VEHICLES WERE MOBILIZED TO THE PROJECT. 

OFFLOADED 2 TRUCK LOADS OF REAGENT. (44 BAGS) 

FORKLIFT WAS DELIVERED. 

POSITIONED BAGS OF REAGENT FOR STABILIZING ACTIVITIES. 

DIESEL FUEL WAS OBTAINED FOR THE EQUIPMENT. 

RECONNECTED THE WATER LINES. 

WASHED DOWN THE ROADWAYS SEVERAL TIMES. 

PULLED OUT A TRUCK FROM GETTING STUCK DURING THE LOADING ACTIVITIES. 

LOADED AND MANIFESTED 39 TRUCK LOADS FOR DISPOSAL. 

AMENDING THE HEALTH AND SAFETY PLAN CONTINUED. 

REVIEWING AND VALIDATING THE SAMPLE RESULTS RECENTLY RECEIVED. 

CHECKED ON THE PROFILE STATUS FOR DISPOSAL OF THE NON-PCB STOCKPILE. (BATCH #11) 

THE CHEMIST AND THE HSO SET UP SHOP IN THE OFFICE TRAILER REMAINING ON SITE. 

CLEANED UP AND ORGANIZED THE CRZ, OFFICE, DECON TRAILER. AND THE STORAGE TRAILER. 

COMPLETED THE WEEKLY REPORT. 

CONTINUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

MANIFEST TRACKING AND DOCUMENTATION CONTINUED. 

RECEIVED A MEMO FROM FANSTEEL FOR NOVEMBERS WATER USEAGE. (74,100 GALLONS USED) 



STABILIZED -250CY OF LEAD CONTAMINATED SOILS OF S/MVIPLE BATCH #20. (1% MIX RATIO) 

16 TEST HOLES WERE EXCAVATED; 8 AT 1' AND 8 AT 2' DEPTHS. GRIDS # 26, 27, AND 29. 

ALL TEST HOLES WERE S/^MPLED TO DETERMINE THE DEPTH OF CONTAMINATION IN THESE 
AREAS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTIVITIES. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (CVCLUDCVG A 
COMPLETE DESCRBPTION): 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAELY PERSOIVNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 

4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 

WET AND MUDDY SITE CONDITIONS HINDERED ACTIVITIES IN ADDITION TO A TRUCK GETTING 
STUCK DURING THE LOADING OPERATIONS. ANOTHER TRUCK SCHEDULED TO RELOCATE THE 
STONE FOR THE RAILROAD PROPERTY WAS POSTPONED FOR A DAY, DUE TO THE MUDDY 
CONDITIONS. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. SLOW START UP 
DUE TO CREW AND EQUIPMENT BEING MOBILIZED TO THE PROJECT TODAY. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCEES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMEIVT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 



SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STAIVDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

16 SAMPLES 

TESTED 

NONE AT THIS TIME. 

AMPLIFYEVG EVFORMATION 

4 GRAB SAMPLES TAKEN FROM GRID #26, 4 GRAB SAMPLES TAKEN FROM GRID #29, AND 8 GRAB 
SAMPLES TAKEN FROM GRID #27. 8 SAMPLES WERE TAKEN AT 1 AND 8 SAMPLES WERE TAKEN 
AT 2' DEPTHS. THESE SAMPLES TO BE TAKEN TO EMT LAB FOR TOTAL LEAD ANALYSIS. THE 8 
SAMPLES TAKEN AT THE 1' DEPTH WILL BE RUN FIRST AND IF THEY EXCEED THE CLEAN UP 
OBJECTIVE THE 2' LEVEL SAMPLES WILL BE RUN. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: ( CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS BV YARDS OR TONS 

••: 585 CY 

AMPLIFYEVG EVFORMATION: 

TREATED LEAD CONTAMINATED SOILS WERE SHIPPED FROM STOCKPILES #13 AND #50. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAELY EFFORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 



THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR TS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

HOLIDAY TRAFFIC AND THE WEATHER HINDERED THE CREW'S RETURN TO THE PROJECT. 
THE FORK LIFT SCHEDULED FOR 8AM DELIVERY DIDN'T ARRIVE UNTIL 11AM. CONSEQUENTLY 
THIS SLOWED OFFLOADING THE REAGENT DELIVERED AND CAUSED US TO HAVE TO DOUBLE 
HANDLE IT. NO EXCAVATION WAS DONE TODAY DUE TO THE LACK OF ROOM NEEDED TO 
STOCKPILE THE SOILS. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

/ J CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 121 CONTRACT NO.: DACW45-94-0005 
DATE: December 1, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

57° F 

Daily low Temp 

35° F 

OVSTRUCTIONS; THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

ORIENTATED THE REPLACEMENT SUPERVISOR TO THE PROJECT. 

COORDINATED ALL SITE ACTIVITIES. 

PRESSURE WASHER WAS DELIVERED TODAY. 

POSITIONED BAGS OF REAGENT FOR STABILIZING ACTIVITIES AS NEEDED. 

STABILIZED =3,500CY OF LEAD CONTAMINATED SOILS OF SAMPLE BATCHES #18, 19, 20, 21, 22. (1% 
MIX RATIO) 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

HAD SAMPLE JARS DELIVERED TO THE JOB SITE. 

OFF-LO/^DED AND STOCKED VISQUEEN AND PPE DELI'VERED. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

BACKFILLED THE RAILROAD PROPERTY WITH THE CA#11 STONE. 

RELOCATED THE CA #11 STONE FROM UP FRONT BACK TO WHERE IT COULD BE USED FOR 
BACKFILLING THE RAILROAD PROPERTY. 

WASHED DOWN THE ROADWAY. 

SPREAD SOME STONE INBETWEEN THE DECON PAD AND THE FENCE TO HELP MINIMIZE THE 
CLEAN MUD FROM BEING TRACKED ONTO THE ROADWAY. 

LOADED AND MANIFESTED 52 TRUCK LOADS FOR DISPOSAL. 



MANIFEST TRACKING AND DOCUMENTATION CONTINUED. 

COORDINATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS NEEDED. 

SCHEDULED TRUCKS FOR T&D ACTIVITIES TOMORROW. 

AMENDING THE HEALTH AND SAFETY PLAN CONTINUED. 

REVIEWING AND V/VLIDATING THE S/^MPLE RESULTS RECENTLY RECEIVED 

WORKING ON GETTING THE PCB PROFILE APPROVED FROM THE STATE FOR DISPOSAL. (BATCH 
#11) 

COMPLETED THE WEEKLY REPORT. 

CONTINUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

SCHEDULED TO HAVE THE FORK LIFT DEMOBED. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTIVITIES. 

A COORDINATION MEETING WAS HELD DISCUSSING SAMPLING, CURRENT SITE ACTIVITIES, 
FUTURE SITE ACTIVITIES, AND NEEDED PAPERWORK. 

REVIEWED JEI'S CONTRACT, WORK PERFORMED, AND THEIR LATEST INVOICE REQUEST FOR 
ADDITIONAL FUNDS. 

MADE A SUPPLY RUN TO PICK UP THE NEEDED ITEMS 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

CHAMBERS EXCAVATING PROVIDED A TRUCK FOR RELOCATING THE STONE TO BACKFILL THE 
RAILROAD PROPERTY. 

EMT DELIVERED SAMPLE JARS AND PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAELY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF LABOR. 



4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

WET AND MUDDY SITE CONDITIONS HINDERED ACTIVITIES AGAIN TODAY. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE BACKFILLING, LOADING, AND STABILIZATION ACTIVITIES 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NOT RECEIVING THE QC AND DAILY REPORTS IN A TIMELY FASHION. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS CV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

17 SAMPLES 

TESTED 

NONE AT THIS TIME. 

AMPLIFYEVG EVFORMATION 

ALL THE SAMPLES TAKEN WERE FROM THE TREATED STOCKPILES AND BEING ANALYZED FOR 
TCLP MET.ALS. THESE SAMPLES WERE SENT TO EMT LABS. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( CV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS CV BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS CV YARDS OR TONS 

- 780 CY 



AMPLIF'VTNG EVFORMATION: 

TREATED LEAD CONTAMINATED SOILS WERE SHIPPED FROM STOCKPILES #13, 50, 49. AND 48. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

THE SUPERVISOR'S HOURS FOR SATURDAY THE 21ST, SUNDAY, MONDAY. AND TUESDAY THE 
24TH ARE NOT BE .^PROVED AND NEEDS CREDITED ON THE DAILIES. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SHE AND/OR OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

DO NOT ATTACH ALL OF THE BACK UP INFORMATION WITH THE WEEKLY REPORTS TO THE 
CORP'S PROJECT MANAGER AND THE USEPA REP. 

A LETTER WILL BE DRAFTED TO JEI ADDRESSING THEIR REQUEST FOR ADDITIONAL PAYMENT. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE CV STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

)^^?:^f// CM) 

CONTRACTORS DESIGNATED 
JALHY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 122 CONTRACT NO.: DACW45-94-0005 
DATE: December 2, 1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

57° F 

Daily low Temp 

35° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

CONTINUED WITH ORIENTATION OF THE REPLACEMENT SUPERVISOR TO THE PROJECT. 

COORDINATED ALL SITE ACTIVITIES. 

POSITIONED BAGS OF REAGENT FOR STABILIZING ACTIVITIES AS NEEDED 

STABILIZED =^850CY OF LEAD CONTAMINATED SOILS OF SAMPLE BATCHES #22. (1% MIX RATIO) 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

SCHEDULED AND HAD A REPLACEMENT EXCAVATOR DELIVERED TO REPLACE THE 690 JOHN 
DEERE. DUE TO LEAKING CYLINDERS. 

CHECKED ON DELIVERY SCHEDULE FOR THE REMAINING PPE AND VISQUEEN ORDERED. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

CONTINUED TO BACKFILL THE RAILROAD PROPERTY WITH THE REMAINING STONE CA#11 STONE 
ON SITE. 

ATTEMPTED TO REMOVE THE DAM WITH THE NEW EXCAVATOR. WHICH WAS NOT COMPLETED 
DUE NOT HAVING ENOUGH REACH. 

CONTACTED CHAMBERS AND INFORMED HIM THAT WE WILL NOT NEED ANYMORE BACKFILL 
AND TO HA'VE HIS LOADER REMOVED FROM THE SITE. 

LOADED THE LAST OF THE TREATED SOILS OUT. (=645CY, 43 TRUCK LOADS SHIPPED TODAY) 

MANIFESTING, TRACKING AND DOCUMENTATION CONTINUED. 

COORDINATED THE TRUCKS AND DELIVERIES ON AND OFF SITE. FLAGGING TRAFFIC AS NEEDED. 



SCHEDULED TRUCKS FOR T&D ACTIVITIES TOMORROW. 

ORDERED 3 TRUCK LOADS OF CA #11 STONE FOR THE RAILROAD PROPERTY. 

AMENDING THE HEALTH AND SAFETY PLAN CONTINUED. 

REVIEWING AND VALIDATING THE SAMPLE RESULTS RECENTLY RECEIVED. 

CONFIRMED THE APPROVAL FOR DISPOSAL OF THE NON-PCB SOILS. (BATCH #11) 

STARTED L0/U3ING THE NON-PCB STOCKPILE OUT. (=315CY, 21 TRUCK LOADS SHIPPED TODAY) 

CONTINUED TO WORK ON QC'S AND DALLY WORK ORDERS. 

WORKED OUT ARRANGEMENTS TO KEEP THE FORK LIFT UNTIL WE NEED IT FOR MONDAY, AT NO 
CHARGE. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTIVITIES. 

ANOTHER COORDINATION MEETING WAS HELD DISCUSSING SAMPLING, CURRENT SITE 
ACTIVITIES, AND FUTURE SITE ACTIVITIES. (MORNING MEETING) 

THE INVENTORY LISTING WAS UPDATED. 

COMPLETED ANOTHER FORWARD LOOK AND A 3 WEEK SCHEDULE. 

FINALIZED A LETTER TO JEI, ANSWERING THEIR RECENT REQUEST FOR ADDITIONAL 
COMPENSATION FOR THEIR BID WORK. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

OBTAINED A LIGHT PLANT FOR EARLY MORNING AND LATE EVENING ACTIVITIES. 

ORGANIZED AND CLEA^ED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVBDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER IVUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 



4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 

NONE AT TiaS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE BACKFILLING. LOADING, AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

3 PCB SCREENS WERE RUN TODAY, BUT DUE TO THE SOIL MATRIX TIE TEST WAS TAKING A 
LONG TIME, SO THEY WERE LEFT TO SETTLE OVERNIGHT FOR A RESULT. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUBRED: 

NOT RECEIVING THE QC AND DAILY REPORTS IN A TIMELY FASHION. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (CVCLUDCVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUEPMENT TYPE AND IDENTIFICATION NUMBER, HOURS CV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTERE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

6 SAMPLES 

TESTED 

NONE AT THIS TIME. 

AMPLIFYING EVFORMATION 

3 OF THE SAMPLES TAKEN WERE FROM BATCH #21 STOCKPILE TO BE .ANALYZED FOR TCLP 
METALS. 3 CONFIRMATION SAMPLES WERE TAKEN FROM THE PCB AREA WHICH WILL ONLY BE 
ANALYZED IF THE CORRESPONDING PCB SCREEN RESULTS SHOW THAT WE NEED TO. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 



COMPLLVNCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE, 

1^57jfy/ (So 
/r-yTKy-

CONTRACTORS DESIGNATED 
QIM.HY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 123 CONTRACT NO.: DACW45-94-0005 
DATE: December 3,1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 DVCHES 

Daily max. Temp. 

60° F 

Daily low Temp 

43° F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURJUENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SITE 
(INCLUDBVG A COMPLETE DESCRIPTION 

CONTINUED WTTH COST ACCOUNTING ACTrVHIES. 

SUPERVISOR ORIENTATION IS COMPLETED. 

COORDINATED ALL SITE ACTIVHIES. 

LOADED 35 TRUCKS OF PCB. (525CY) 

POSITIONED BAGS OF REAGENT FOR STABD ÎZING ACTIVITIES AS NEEDED. 

STOCKPR.ED 550 CY. OF PCB AREA CALLED BATCH 23. 

SAMPLED THE TREATED STOCKPR^ES, PACKAGED, AND SHIPPED THE S/\MPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

REPLACEMENT EXCAVATOR IS BEING USED AND 690 IS BEING DECONED FOR REMOV/LL OFF 
SITE. 

PPE AND 'VISQUEEN HAS BEEN DELIVERED. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED, 

CONTINUED TO BACKFILL THE RAR.ROAD PROPERTY WITH THE REMABVING STONE CMl 1 
STONE ON SHE. . 

REMOVED THE DAM WHH THE NEW EXCAVATOR, AND ALSO THE REMAIMNG STUMPS TN THE 
CANAL. 

CALLED CHAMBERS TO PICKUP HIS EQUIPMENT. 

MANIFESTING, TRACKING AND DOCUMENTATION CONTINUED. 



COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGDVG TRAFFIC AS 
NEEDED. 

SCHEDULED TRUCKS FOR T&D ACTIVITrES TOMORROW. 

RECEIVED 3 LOADS OF CA#11 STONE FOR RAILROAD TRACKS. 

AMENDING THE HEALTH AND SAFETY PLAN CONTINUED. 

REVIEWEVG AND VALTDATTNG THE SAMPLE RESULTS RECENTLY RECEIVED. 

CONFIRMED THE APPROVAL FOR DISPOSAL OF THE NON-PCB SOILS. (BATCH #11) 

CONTINUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

WORKED OUT ARRANGEMENTS TO KEEP THE FORK LIFT UNTIL WE NEED H FOR MONDAY, AT 
NO CHARGE. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTIVHIES. 

ANOTHER COORDEVATION MEETEVG WAS HELD DISCUSSEVG SAMPLEVG, CURRENT SHE 
ACTIVrriES. AND FUTURE SITE ACTIVITIES.(AFTERNOON MEETDVG) RECEIVED SAMPLE 
RESULTS RECEIVED FOR BATCH'S (17,18,19,20) ONLY 5-300CY AREA,S PASSSED FOR LO/>JDBVG 
OUT. 

THE INVENTORY LISTING WAS UPDATED. 

COMPLETED ANOTHER FORWARD LOOK AND A 3 WEEK SCHEDULE. 

FINALIZED A LETTER TO JEI. ANSWERING THEIR RECENT REQUEST FOR ADDHION/U. 
COMPENSATION FOR THEIR BED WORK. LETTER WAS SUBMHTEDTO JEI. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

RECEFVED A LIGHT PLANT FOR EARLY MORNING AND LATE EVENEVG AClTVmES. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER 

ORGANIZED AND CLEANED UP THE OFHCE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SHE (EVCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOn:.S. 

EMT PICKED UP S/»iMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEVIBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 



SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAELY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 
4. ON-SHE CONDmONS WfflCH RESULTED IN DELAYED PROGRESS; 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON INSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WHH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE BACKFILLEVG, LOADEVG, AND STABILIZATION ACTIVHIES. 

6, LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

3 PCB SCREENS WERE RUN TODAY, BUT DUE TO THE SOE. MATRIX THE TEST WAS T/UONG A 
LONG TIME. SO THEY WERE LEFT TO SETTLE OVERMGHT FOR A RESULT. RESULTS WERE 
CLEAN. ORDERED PCB AN/\LYSIS FOR THE THREE SAMPLES TO GET CONFORMATION. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NOT RECEIVEVG THE QC AND DAILY REPORTS IN A TDVIELY FASHION. QC AND DAR-Y REPORTS 
ARE TURNED IN DAE^Y AS OF DEC.2 AND WILL FIMSfflNG TURMNG EV PAST REPORTS ON 
FRIDAY, DEC 4. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

14 SAMPLES 

lESTED 

3 S/\MPLES. 

AMPLEFYEVG EVFORMATION 

3 OF THE SAMPLES TAKEN WERE FROM BATCH #21 STOCKPILE TO BE ANALYZED FOR TCLP 
METALS. 3 CONFIRMATION SAMPLES WERE TAKEN FROM THE PCB AREA "WHICH WILL ONLY BE 
ANALYZED IF THE CORRESPONDING PCB SCREEN RESULTS SHOW THAT WE NEED TO. 

10. LIST THJE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 



NONE AT THIS TIME. 

n . LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY LOCATION HAZ-CAT 

NONE AT THIS TIME. 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE 

LIQUIDS IN BARRELS OR DRUMS SOLEDS TN YARDS OR TONS 

NONE AT THIS TIME. « 960 CY 

AMPLIFYING INFORMATION: 

TREATED LEAD CONTAMINATED SOILS WERE SHIPPED FROM STOCKPILES #47. 

STOCKPILE #11, THE NON-PCB STOCKPILE, SOILS WERE SHIPPED ALSO. BATCH #11 WAS 
COMPLETED 

13. LEST THE FOLLOWCVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTITY AND UNHS, LOCATION OF MATERIAL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELFVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REIMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEVIBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 



AMEND THE LETTER TO GREAT LAKES, LETTING THEM KNOW WE PLAN ON BACKCHARGING 
THEM FOR EXPENSES DVCURRED DUE TO THEM FORCDVG US TO SHIP SAMPLES FOR ANALYSIS 
ELSEWHERE. 

A LETTER WILL BE DRAFTED TO JEI ADDRESSEVG THEIR REQUEST FOR ADDHIONAL PAYMENT. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

QUAL 
CTORS 

ONTROL REPRE; 
ATED 

TATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT STTE 
North Chicago, Dlinois 

REPORT NO.: 124 CONTRACT NO.: DACW45-94-0005 
DATE: December 4,1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

60° F 

DaUy low Temp 

43° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFTICE. 

1. WORK PERFORMED TODAY BY PREVURY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDBVG A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTEVG ACTrVHIES. 

SUPERVISOR ORIENTATION IS COMPLETED. 

COORDnVATED ALL SHE ACTIVHIES. 

LOADED 35 TRUCKS OF PCB. (525CY) 

MIXED BAGS OF REAGENT FOR STABD L̂ZING ACTIVITIES AS NEEDED. 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

REPLACEMENT EXCAVATOR IS BEING USED AND 690 IS DECONED FOR REMOVAL OFF SHE. 

MARKED PILES WHICH PASSED AND FAILED SO ADDHIONAL TREATMENT CAN BE COMPLETED. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

CONTINUED TO BACKFILL THE RAE^ROAD PROPERTY WHH THE REMAINING STONE CA#11 
STONE ON SHE. . 

REMOVED THE DAM WHH THE NEW EXCAVATOR, AND ALSO THE REMAIMNG STUMPS EV THE 
CANAL. 

CALLED CHAMBERS TO PICKUP HIS EQUIPMENT. 

MAMFESTBVG, TRACKING AND DOCUMENTATION CONTINUED. 

COORDDVATED THE TRUCKS AND DELIVERIES ON AND OFF SHE, FLAGGDvfG TRAFHC AS 
NEEDED. 



SCHEDULED TRUCKS FOR T&D ACTIVITIES TOMORROW. 

RECEIVED 2 LOADS OF STONE FOR SETHNG UP DECON TRAILER, CONNEX BOX AND PORT- 0 
JON,S 

AMENDBVG THE HEALTH AND SAFETY PLAN CONTINUED. 

REVIEWING AND VALIDATING THE SAMPLE RESULTS RECENTLY RECEIVED. 

CONFIRMED THE APPROVAL FOR DISPOSAL OF THE NON-PCB SOE^S. (BATCH #11) 

CONTEVUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

WORKED OUT ARRANGEMENTS TO KEEP THE FORK LIFT UNTIL WE NEED IT FOR MONDAY, AT 
NO CHARGE. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTTVmES. 

ANOTHER COORDINATION MEETEVG WAS HELD DISCUSSEVG SAMPLEVG, CURRENT SHE 
ACTIVHIES, AND FUTURE SHE ACTFVmES.CAFTERNOON MEETING) RECEIVED SAMPLE 
RESULTS RECEIVED FOR BATCH'S (17,18,19,20) ONLY 5-300CY AREAS PASSSED FOR LOADEVG 
OUT. 

THE INVENTORY LISTING WAS UPDATED. 

COMPLETED ANOTHER FORWARD LOOK AND A 3 WEEK SCHEDULE. 

FBVALLZED A LETTER TO JEI, ANSWERDVG THEIR RECENT REQUEST FOR ADDITIONAL 
COMPENSATION FOR THEIR BID WORK. LETTER WAS SUBMITTEDTO JEI. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

REMOVED LIGHT PLANT OFF SHE. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER 

ORGANIZED AND CLEANED UP THE OFHCE TRAE.ER 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURHY CONTINUED TO PROVIDED SHE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE S0B:.S. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEVIBURSABLE WORK 
ON-SHE AND OFF-SITE (EVCLUDING SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 



DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAELY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR. 
4. ON-SITE CONDITIONS WHICH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TBVIE. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-DVHIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEHCEENCIES WITH 
ACTION TO BE TAKEN); 

FOLLOW UP EVSPECTION OF THE BACKFILLING, LOADEVG, AND STABE:.IZATI0N ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCIES OR RETESTEVG REQUIRED: 

NOT RECEIVING THE QC AND DAILY REPORTS IN A TIMELY FASHION. QC AND DAD̂ Y REPORTS 
ARE TURNED BV DAILY AS OF DEC.2 AND WILL FEVISHING TURMNG EV PAST REPORTS ON 
FRIDAY. DEC 4. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTTFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS BDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

4 SAMPLES 

lESTED 

4 SAMPLES. 

AMPLIFYING EVFORMATION 

SCREEN PCB SAMPLES ALL PASSED. SAMPLED RETREATED PILES FROM BATCH 19 & 20. 
ORDERED ANALYSIS PCB CONFORMATION SAMPLES. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY LOCATION HAZ-CAT 



QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS liME. 

SOLIDS EV YARDS OR TONS 

«420CY 

AMPLBFYEVG INFORMATION: 

TREATED LEAD CONTAMINATED SOD Ŝ WERE SHIPPED FROM STOCKPILES FROM COMP#62 AND 
COMP#63. 

STOCKPILE #11. THE NON-PCB STOCKPILE, SOILS WERE SHIPPED ALSO. BATCH #11 WAS 
COMPLETED 

13. LIST THE FOLLOWIVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MAIEIUAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT TS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TTME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17, COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

AMEND THE LETTER TO GREAT LAKES, LETTING THEM KNOW WE PLAN ON BACKCHARGING 
THEM FOR EXPENSES INCURRED DUE TO THEM FORCING US TO SHIP SAMPLES FOR ANALYSIS 
ELSEWHERE. 



A LETTER WILL BE DRAFTED TO JEI ADDRESSDVG THEIR REQUEST FOR ADDITIONAL PA-YMEN^ 

19. CERFIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT A? 
THAT I, OR MY AUTH0RI2XD REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMEE 
THIS DAY BY THE PREMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

QUAUTY 
: T 0 R S DESIGJ^TEl 

JNTROL REPRESENTATIVJ 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 125 CONTRACT NO.: DACW45-94-0005 
DATE: December 5,1998 DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

65° F 

Daily low Temp 

48° F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRBPTION 

CONTINUED WHH COST ACCOUNTING ACTrVHIES. 

TRUCK ENTRANCE. BACKFILLED WITH MATEIUAL ON SHE. PLACED ROCK ON TOP OF BACKFILL 

COORDEVATED ALL SHE ACTIVITIES. 

SPREAD 2-LOADS OF ROCK NEAR OFFICE TRAILER TO MOVE SUPPORT ZONE . 

PHIL DELIVERED ONE SAMPLE TO THE LAB. 

MARKED PILES WHICH PASSED AND FAILED SO ADDHIONAL TREATMENT CAN BE COMPLETED. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

REVIEWING AND VALIDATING THE SAMPLE RESULTS RECENTLY RECEIVED. 

CONTINUED TO WORK ON QC'S AND DAD^Y WORK ORDERS. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURHY CONTINUED TO PROVIDED SHE SECURHY. 

3. COMPLETE AND ATTACH THE DAELY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAELY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR OVERTTME OR OTHER), TOTAL HOURS (REGULAR OVERTBVIE OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR- EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 





kY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
I»BflftVfINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

TED 
TATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 126 
DATE: December 6,1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

PARTLY CLOUDY 

Rainfall in Inches 

1.0 INCHES 

Daily max. Temp. 

55 F 

Daily low Temp 

30 F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(CVCLUDCVG A COMPLETE DESCRIPTION 

No work at this time. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURHY CONTINUED TO PROVIDED SHE SECURHY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEVHIM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFTCATTON, HOURLY LABOR RATES 
(REGULAR OVERTEME OR OTHER), TOTAL HOURS (REGULAR OVERTTME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDITIONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER P-PREPARATORY, I-CVmAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCBES WITH 
ACTION TO BE TAKEN); 

NONE AT THIS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 



NONE AT TfflS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCIES OR RETESTING REQUIRED: 

None this time. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SHE (INCLUDCVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
EQUIPMENT TYPE AND OENTIFICATION NUMBER HOURS EV SERVICE, HOURS STANDBY, 
HOURS BDLE TTME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 Samples 

TESTED 

0 SAMPLES. 

AMPLIFYING EVFORMATION 

NONE AT THIS TIME. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED; ( EV GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS I'lME. 

SOLIDS CV YARDS OR TONS 

NONE TODAY 

AMPLIFYEVG EVFORMATION: 

NONE AT THIS TTME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL INFORMATION 

QUANTITY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 127 CONTRACT NO.: DACW45-94-0005 
DATE: December 7,998 DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp. Daily low Temp 

PARTLY CLOUDY 0.0 INCHES 45 F 25 F 

CVSTRUCTTONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(CVCLUDCVG A COMPLETE DESCRIPTION 

CONTEVUED WHH COST ACCOUNTING ACTTVHIES. 

CONTINUED SHE SECURITY. 

COORDEVATED ALL SHE ACTTVmES. 

UNLOAD BAGS OF REAGENT FOR STABELLZDVG AS NEEDED. (2-TRUCK LOADS CONSIST OF 22 
PALLETS PER LOAD). 

HAULED 51 TRUCKS TO LANDFILL (765CY) 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

NO WORD FROM JEI ON LETTER THAS WAS SENT ABOUT CHARGES. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

MANIFESTTNG, TRACKING AND DOCUMENTATION CONTEVUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SHE, FLAGGEVG TRAFFIC AS 
NEEDED. 

SCHEDULED TRUCKS FOR T&D ACTIVITIES TOMORROW. 



CONTEVUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTIVHIES. 

ANOTHER COORDEVATION MEETDVG WAS HELD DISCUSSEVG SAMPLEVG, CURRENT SHE 
ACTIVHIES, AND FUTURE SHE ACTrvrnES.(AFTERNOON MEETING). 

THE EWENTORY LISTING WAS UPDATED. 

REMARK STOCKPn:.ES FOR TREATMENT AND RETREATMENT OF PttJES FALING ANALYSIS. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

SAMPLED RETREATMENT SECTION OF BATCH (17,18.19). 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFHCE TRAILER 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDCVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVTOED SHE SECURHY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOD-S. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEVIBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDBVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT IVUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR OVERTIME OR OTHER), TOTAL HOURS (REGULAR OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT TfflS TIME. 



5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-CVHIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WHH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE BACKFILLING, LOADEVG, AND STABE.IZATION ACTIVHIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

COLLECTED 3 TCLP CONFIRMATION- BATCH 23&21 (2DAY) 14 TCLP CONFTRMAHOPN - BATCH 
17,18.19(ALL Partial) (2day) 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
EQUEPMENT TYPE AND IDENTTFTCATTON NUMBER HOURS BV SERVICE, HOURS STANDBY, 
HOURS BDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

7SAMPLES 

TESTED 

7 SAMPLES. 

AMPLIFYING EVFORMATION 

PCB ARE CONFIRMED CLEAN. SAMPLED PCB STOCKPILE(BATCH 23) AND RETREAT OF BATCH 21, 
SAMPLED RETREATED SECTION OF BATCH 17,18,19. 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT TfflS TTME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE 

LIQUIDS IN BARRELS OR DRUMS SOLIDS IN YARDS OR TONS 

NONE AT TfflS TTME. a 760CY 



AMPLffYCVG EVFORMATION: 
NONE AT TfflS TIME 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTITY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANDFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAELY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SHE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATERIAL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVIATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TBVIE. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUERED FOR ALL 
COST REEMB URSABLE WORK ON-SITE AND/OR OFF-SHE (CVCLUDCVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REEVIBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTEFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLUNCE WHH THE PLANS AND SPECDTCATTONS, EXCEPT AS NOTED ABOVE. 

QUALIFY 
: T O R S D£SIGI>(^I1I:D 

IOL REPRESENTATTVE 



R A P I D RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 128 CONTRACT NO.: DACW45-94-0005 
DATE: December 8,1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 nVCHES 

Daily max. Temp. 

45 F 

Daily low Temp 

30 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAELY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRCVIARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(CVCLUDCVG A COMPLETE DESCRIPTION 

CONTINUED WHH COST ACCOUNTING ACTTVmES. 

CONTINUED SITE SECURITY. 

COORDINATED ALL SITE ACTIVHIES. 

RECEIVED 4 LOADS OF ROCK (CA-6) TO REPAIR HAUL ROAD AROUND BRIDGE AREA AND GATE 
ENTRANCE. 

HAULED 60 TRUCKS TO LANDFILL (900CY) 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

NO WORD FROM JEI ON LETTER THAS WAS SENT ABOUT CHARGES. 

CALLED CHAMBERS TO DEMOB THERE DOZER FROM SHE 

DIESEL FUEL WAS OBTAEVED AND THE EQUIPMENT FUELED. 

BATCH 24 TREATED APPROX. (700CY) WHH REAGANT. NEED TO TREAT APPROX. (200CY) THAT IJ 
IN A PILE AND READY FOR REAGANT. 

APPROX. 150CY EXCAVATED OUT OF GRID 26. ANOTHER ONE FOOT HAD TO BE TAKEN OUT OF 
GRTO 26 AND SAMPLED. ONLY RE-EXCAVATED PORTION WAS SAMPLED. 

BATCH 24 SAMPLED (LESS UNTREATED MATERL\L. 

MANIFESTEVG, TRACKING AND DOCUMENTATION CONTTNUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SHE, FLAGGEVG TRAFFIC AS 
NEEDED. 

U^ 
iCf llASlA^ 



SCHEDULED TRUCKS FOR T&D ACTIVHIES TOMORROW. 

OVERLOADED TWO TRUCKS AND ONE TRUCK HAS A SCALE LOCATED ON THE FRAME AND 
DRIVER KNEW HE WAS OVERLADED BUT DID NOT HAVE OPERATOR TAKE ANY OFF. TRUCK NO. 
(648-3) 2^^ TRUCK (518). 

CONTEVUED TO WORK ON QC'S AND DAE.Y WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTTVmES. 

ANOTHER COORDEVATION MEETBVG WAS HELD DISCUSSEVG SAMPLEVG, CURRENT SHE 
ACTIVITIES, AND FUTURE SHE ACTrvrnES.(AFTERNOON MEETEVG). 

THE INVENTORY LISTCVG WAS UPDATED. 

REMARK STOCKPn.ES FOR TREATMENT AND RETREATMENT OF PILES FAD̂ EVG ANALYSIS. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

THREE TRUCKS ARRIVED ON SHE AND COULD NOT LOAD TRUCKS. OUT OF MATERIAL. CALLED 
NEE. TO STOP TRUCKS AT 14:30 TO CANCEL TRUCKS COMEVG BACK TO SITE. 

ORGANIZED AND CLEANED UP THE STORAGE TRAJLER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAD^ER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTTNUED TO PROVIDED SHE SECURHY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOD Ŝ FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUBRED FOR ALL COST REEVIBURSABLE WORK 
ON-SITE AND OFF-SHE (INCLUDCVG SUBCONTRACTORS)). AT A MCVEVIUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR OVERTEME OR OTHER) AND PER 
DEEM LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELFVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 

http://STOCKPn.ES


THE ESTEVUTED COST OF LABOR 
4. ON-SITE CONDITIONS WHICH RESULTED EV DELAYED PROGRESS; 

NONE AT TfflS TTME. 

5. TYPE AND RESULTS ON INSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHIAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE BACKFTLLEVG, LOADEVG, AND STABILIZATION ACTTVHIES. 

6, LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

GRID 26- 3C0LLACTED SAMPLES.ONE TESTED. BATCH 24 SAMPLED 2C0LLECTED, TWO TESTED. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCIES OR RETESTING REQUIRED; 

NONE AT THIS TEME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MCVEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER, DELIVERY ORDER NUMBER DATE, 
EQUIPMENT TYPE AND BDENTIFICATION NUMBER HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

5 SAMPLES 

TESIED 

3 SAMPLES. 

AMPLIFYEVG EVFORMATION 

NONE AT TfflS TTME 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT TfflS TTME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. UST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS SOLIDS CV YARDS OR TONS 



LIQUroS BV BARRELS OR DRUMS 

NONE AT TfflS TTME. 

SOLEDS BV YARDS OR TONS 

a 900CY 

AMPLIFYEVG INFORMATION: 
NONE AT TfflS TDVIE 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION 

QUANTHY LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

SEE 
ATTACHED 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAELY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (INCLUDCVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
CWOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SITE (CVCLUDCVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PMMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE CV STRICT 
COMPLUNCE WITH THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 129 CONTRACT NO.: DACW45-94-0005 
DATE: December 9,1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

45 F 

Daily low Temp 

25 F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRCVIARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WTTH COST ACCOUNTEVG ACTTVmES. 

CONTEVUED SHE SECURHY. 

COORDINATED ALL SITE ACTIVHIES. 

GRID 27 IS COMPLETED AND SAMPLED.ESTMATED 235CY. GRID 28 AND 29 ARE 50% COMPLETEIJ) 
REMOVING ONE FOOT OF MATERIAL FROM ALL THREE GRIDS. 

DECONED SAMPLING EQUIPMENT. 

SAMPLED THE TREATED STOCKPE^ES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

NO WORD FROM JEI ON LETTER THAS WAS SENT ABOUT CHARGES. 

CHAMBERS DEMOB THERE DOZER FROM SITE 

DIESEL FUEL WAS OBTAEVED AND THE EQUIPMENT FUELED. 

ON TUESDAY CREW HAD TO CLEAN A 50' AREA ALONG FENCE LEVE ADJUCENT TO FANSTEEL 
PROPERTY. DUE TOTHE AMOUNT OF RAEV FALL ON SUNDAY THE SOE:. TURNED CVTO SLUDGE 
AND LA'YED ALONG FENCE LINE. CREW CLEANED AREA 

OBSERVED EXCAVATION AND DIRECT EXCAVATION DVTO TEREX TRUCK FROM GRID 27,28 AND 
29. STOCKPILED TO SOLIDIFY WITH REAGENT. 

CONTACTED EMT ABOUT ANALYSIS DUE TODAY. 

TRACKING AND DOCUMENTATION CONTINUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SHE, FLAGGEVG TRAFFIC AS 
NEEDED. 



SCHEDULED TRUCKS FOR T&D ACTT/HIES TOMORROW. 

CONCATED COM ED (JIM MORRIS) ABOUT TELEPHONE POLL THAT IS LOCATED AT THE EDGE OF 
GRID 26. FROM EXCAVATING SOE.S, TENSION LEVE HAS LOOSEN. UM MORRIS WILL COME TO JOI1 
SHEFORREPAIRBVG. 

HAULED 46 LOADS USBVG THE TEREX TO FRONT OF THE SHE. USBVG A 2% SOLIDEFICATION 
FACTOR. FROM GRTOS 27.28 AND 29, ESTIMATED AT 550 CY. 

CONTTNUED TO WORK ON QC'S AND DAE^Y WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTTVHIES. 

ANOTHER COORDEVATION MEETBVG WAS HELD DISCUSSEVG SAMPLEVG, CURRENT SHE 
ACTTVHIES, AND FUTURE SHE ACTIVrnES.(AFTERNOON MEETEVG). 

THE nWENTORY LISTING WAS UPDATED. 

REMARK STOCKPE.ES FOR TREATMENT. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

ORGANIZED AND CLEANED UP THE STORAGE TRMLER. 

ORGANIZED AND CLEANED UP THE OFHCE TRAILER 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTTNUED TO PROVIDED SHE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SITE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 



THE ESTEVUTED COST OF LABOR 
4. ON-SITE CONDITIONS WHICH RESULTED BV DELAYED PROGRESS: 

NONE AT TfflS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INHIAL, 
OR F-FOLLOW UP AND OVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE BACKFILLEVG, LOADEVG, AND STABILIZATION ACTT/HIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

Piles- 82.83.84.85.86,87 and 88 passed analysis for T&D. 2 SAMPLES COLLECTED FOR TCLP 
CONFORMATION BATCH 24/ BATCH 25 PARTIAL. 2 SAMPLES COLLECTED PB GRTO 27 AND GRID 2S 
HALF. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCBES OR RETESTING REQUERED; 

NONE AT THIS TTME. 

8. COMPLETE AND ATTACH THE DAILY EQUEPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDK 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDOVG 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATTON NUMBER HOURS CV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

9 SAMPLES 

lESTED 

4 SAMPLES. 

AMPLIFYEVG EVFORMATION 

NONE AT TfflS TTME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT TfflS 1 IME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 



LIQUroS EV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS IN YARDS OR TONS 

aOCY 

AMPLIFYING EVFORMATION: 
NONE AT TfflS TIME 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTHY 

SEE 
AIT'ACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERLVL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATERIAL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERLVL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TEVIE. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT TfflS TTME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUBRED FOR ALL 
COST REEMB URSABLE WORK ON-SITE AND/OR OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTEFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRCVIARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLLiNCE WHH THE PLANS AND SPECmCATTONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 130 CONTRACT NO.: DACW45-94-0005 
DATE: December 10,1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 nVCHES 

Daily max. Temp. 

47 F 

Daily low Temp 

26 F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAELY AT THE CLOSE OF 
BUSEVESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUED Wrra COST ACCOUNTING ACTIVHIES. 

CONTEVUED SHE SECURITY. 

COORDEVATED ALL SHE ACTIVITIES. 

GRID 28 AND 29 ARE COMPLETED. REMOVEVG ONE FOOT OF MATERIAL FROM GRIDS. 

DECONED SAMPLEVG EQUIPMENT. 

SAMPLED THE TREATED STOCKPE^ES. PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

NO WORD FROM JEI ON LETTER THAS WAS SENT ABOUT CHARGES. 

DIGGEVG GRID 30-32 JOHN FOUND A AREA 30'X60'X3'DEEP. MATERUL EV THAT AREA NEEDS TO 
BE EXCAVATED. SOIL HAS A RED COLOR TO IT. SOIL CONTAEVS SLAG AND FLY ASH. 

DIESEL FUEL WAS OBTAEVED AND THE EQUIPMENT FUELED. 

HAULED 51 LOADS WITH TEREX TO FRONT OF SITE, FILLED FRONT OF SHE WHH 
CONTAMEVANT SOIL. 

OBSERVED EXCAVATION AND DEFECT EXCAVATION DVTO TEREX TRUCK FROM GRID 28, 29AND 
30 STOCKPILED TO SOLIDIFY WHH REAGENT. 

CONTACTED EMT ABOUT ANALYSIS DUE TODAY. 

TRACKJNG AND DOCUMENTATION CONTTNUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SHE, FLAGGEVG TRAFFIC AS 
NEEDED. 



SCHEDULED TRUCKS FOR T&D ACTTVHIES TOMORROW. 

UM MORRIS ARRIVED ON SHE TO LOOK AT POLE. fflS CREW WILL COME ON MONDAY TO REPAE: 
POLE. 

CONTEVUED TO WORK ON QC'S AND DAE.Y WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTTVmES. 

THE EWENTORY LISTEVG WAS UPDATED. 

MARKED STOCKPILE FOR REAGENT. FTMSHED UP REAGENT AT 14:00. JC STOCKPE.ED MATERIAL 
AS TEREX WOULD BREVG LOADS TO THE FRONT OF SHE. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFHCE TRAE.ER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURHY CONTTNUED TO PROVIDED SHE SECURHY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECUL WASTE SOn:.S FOR DISPOSAL 

WASTE MANAGEMENT PROVTOED DISPOSAL OF THE SPECIAL WASTE SOILS. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEVIBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFTCATTON, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR OVERTIME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, THE ENTIRE DAELY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR 
4. ON-SITE CONDITIONS WHICH RESULTED EV DELAYED PROGRESS: 

NONE AT TfflS TIME. 



5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVITUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICEENCIES WHH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE BACKFTLLEVG, LOADING, AND STABILIZATION ACTTVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

Piles- 89 & 90 passed analysis for T&D. 1 SAMPLES COLLECTED FOR TCLP CONFORMATION BATCH 24 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCIES OR RETESTEVG REQUIRED; 

NONE AT THIS TTME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDING 
SUBCONTRACTORS)). AT A MCVCMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTTFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS n)LE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAELY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

9 SAMPLES 

TESTED 

5 SAMPLES. 

AMPLIFYEVG EVFORMATION 

SENT MNE SAMPLES TO LAB. TESTED-1 TCLP COMP 93 LAST PART OF GRID 28. EIGHT SAMPLES 4 
SAMPLES TESTED FOPR PB & BE CONFORMATION FOR GRID 23,24,28,29 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED; ( BV GALLONS) 

NONE AT TfflS TTME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS IN YARDS OR TONS 

« 1020 CY 



AMPLBFYEVG EVFORMATION; 
T&D 22 LOADS OF PCB. T&D 46 LOADS OF LEAD. AND PRE-LOADED TRUCKS (5) TOTAL-73 

13. LIST THE FOLLOWCVG TRANSPORTATION AND /OR DISPOSAL CVFORMATION; 

QUANTHY LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

SEE 
ATTACHED 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERIAL, AND VENDOR 
MATEIUAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTERE DAELY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TTME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TTME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (CVCLUDCVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAELS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATTVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REOMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATTVE, HAVE BVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREVIARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERIALS, EQUEPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLIANCE WHH THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 

ORS DESIGNA' 
OL REPRESENT 

/ 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 131 CONTRACT NO.: DACW45-94-0005 
DATE: December 11,1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

47 F 

Daily low Temp 

26 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDING A COMPLETE DESCRIPTION 

CONTEVUED WHH COST ACCOUNTEVG ACTI'VITIES. 

CONTINUED SITE SECURITY. 

COORDINATED ALL SHE ACTIVmES. 

GRID 30 AND 31 ARE COMPLETED. REMOVING THREE FEET OF MATERIALEV A AREA 30'X60'X3' 
DEEP WITH SLAG AND LEAD. COMPLETED EXCAVATEVG AREA 

DECONED SAMPLEVG EQUIPMENT. 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

NO WORD FROM JEI ON LETTER THAS WAS SENT ABOUT CHARGES. 

DIESEL FUEL WAS OBTAEVED AND THE EQUIPMENT FUELED. 

HAULED 52 LOADS WITH TEREX TO MEDDLE OF SITE, FILLED FRONT OF SHE WITH 
CONTAMEVANT SOE.. 

CONTACTED EMT ABOUT ANALYSIS DUE TODAY. 

TRACKEVG AND DOCUMENTATION CONTEVUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SHE, FLAGGEVG TRAFFIC AS 
NEEDED. 

SCHEDULED TRUCKS FOR T&D ACTTVHIES FOR TUESDAY. 



CONTEVUED TO WORK ON QC'S AND DAD^Y WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTTVHIES. 

THE EWENTORY LISTEVG WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. SHUT DOWN TUL TUESDAY. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURHY CONTTNUED TO PROVEDED SHE SECURHY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL 

WASTE MANAGEMENT PROVEDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDEX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SITE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR OVERTBVIE OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, TEEE ENTIRE DAILY REPORT, 
THE ENTIRE DELFVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVIATED COST OF LABOR 
4. ON-SITE CONDITIONS WHICH RESULTED BV DELAYED PROGRESS: 

NONE AT TfflS TTME. 

5. TYPE AND RESULTS ON INSPECTIONS; (INDICATE WHETHER; P-PREPARATORY, I-INITUL, 



OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WHH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE BACKFTLLEVG, LOADEVG, AND STABILIZATION ACTTVmES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

EIGHT SAMPLES TAKEN, FOUR ON HOLD. TWO TCLP CONFORMAHON 094&095. TWO TOTAL 
PB&BE ON GRTO 30&32HALF. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

PILES 91 & 92 FAILED LEAD. MIXING REAGENT WAS AT 2%. 

8. COMPLETE AND ATTACH THE DAILY EQUEPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUEPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELFVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

8 SAMPLES 

TESTED 

4 SAMPLES. 

AMPLBFYEVG EVFORMATION 

SENT MNE SAMPLES TO LAB. TESTED-1 TCLP COMP 93 LAST PART OF GRTO 28. EIGHT SAMPLES 4 
SAMPLES TESTED FOPR PB & BE CONFORMATION FOR GRED 23,24.28,29 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT TfflS I'lME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT TfflS TBvlE. 

SOLIDS IN YARDS OR TONS 

« 930 CY 

AMPLIFYING INFORMATION: 
T&D 62 LOADS OF LEAD. NO PRELOADS. 



13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL CVFORMATION 

QUANTITY LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

SEE 
ATTACHED 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST RECMBURSABLE WORK ON-SHE AND OFF-SHE (CVCLUDCVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PRO'VEDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATEIUAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVIATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TBVlE. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAELY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SITE AND/OR OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATTVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REEMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT TfflS TEVIE. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLLANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

lUCtORS DESIGNA 
QUALITVJBONTROL REPRESENT 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 132 
DATE: December 12,1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 nVCHES 

Daily max. Temp. 

47 F 

Daily low Temp 

26 F 

INSTRUCTIONS; THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTiaCT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTEVUED SITE SECURITY. 

DEMOBILIZED CREW DUE TO FUNDEVG ISSUES. 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCIUPTION): 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCLTVIENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SHE NAME, CONTRACTOR. CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLO'YEE NAME AND CLASSIFICATION. HOURLY LABOR RATES 
(REGULAR, O'VERTIME OR OTHER), TOTAL HOURS (REGULAR. OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE. THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

FUNDEVG SHORT FALL 

5. TYPE .AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INITIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

NONE PERFORMED. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 



REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TBVIE, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELI'VERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 

TESTED 

0 

AMPLIFYING INFORMATION 

NONE 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS ILME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

0 

AMPLIFYING INFORMATION: 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINEVTUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERLAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL. AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR; EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELFVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 



THE ESTIMATED COST OF MATEIUALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT THIS TTME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT 1, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 133 
DATE: December 13,1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

47 F 

Daily low Temp 

26 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREVIARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUED SITE SECURITY. 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SH.ALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER. DELIVERY 
ORDER NUMBER, DATE, EMPLO'V^E NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR. OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLO'YEE. THE ENTIRE DAILY 
REPORT. THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WHICH RESULTED IN DELA'YED PROGRESS: 

FL'NDING SHORT FALL 

5. T"iTE AND RESULTS ON INSPECTIONS; (INDICATE WHETHER: P-PREPARATORY, I-INITIAL. 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

NONE PERFORMED. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCIES OR RETESTING REQUIRED: 

NONE 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 



REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTTFTCATTON NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH T'YPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 

TESTED 

0 

AMPLIFYING INFORMATION 

NONE 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TEVIE. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

0 

AMPLIFYING INFORMATION: 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 



THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE .AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATI'VE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERAHNED THAT ALL MATERIALS, EQUIPMENT, .AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 134 
DATE: December 14,1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

47 F 

Daily low Temp 

26 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUED SITE SECURITY. 

PROJECT ACCOUNTANT, PROJECT MANAGER AND PROJECT CLERK PERFORMED 
ADMEVISTRATIVE FUNCTIONS ON-SITE. 

COMMONWEALTH EDISON ON-SITE TO EVSPECT POWER POLE ANCHORS. 

COMPLETED WEEKLY REPORTS. 

COMPLETED DAILY Q/C REPORTS AND WORK ORDERS 

COMMUNICATED WITH USACE PROIECT ENGINEER ON FUNDING ISSUES AND SCHEDULE. 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A iVUNIMUM. THE COST REPORT 
SHALL PROVIDE; REPORT TITLE. SITE NAME, CONTRACTOR. CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLO'V^EE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR. OVERTIME OR OTHER), TOTAL HOURS (REGULAR. OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 

4. ON-SITE CONDITIONS WfflCH RESULTED IN DELA'YED PROGRESS: 

FUNDING SHORT FALL PREVENTED ON-SITE OPERATIONS TODAY. 

5. T'VTE AND RESULTS ON INSPECTIONS; (INDICATE WHETHER: P-PREPARATORY. I-INITIAL. 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

NONE PERFORMED 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE 



8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SHE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTIFICATTON NUMBER HOURS IN SERVICE, HOURS STANDBY, 
HOURS EDLE TEVIE, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'YPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 

TESTED 

0 

AMPLIF'VTNG INFORMATION 

NONE 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: ( IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

0 

AMPLIF'VTNG INFORMATION: 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
ATTACHED 

I.D. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 



14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERl.AL COST REPORT IS REQUIRED 
FOR ALL COST REEVIBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE. 
MATERIAL PURCHASED, QUANTHY AND UNITS, LOCATION OF MATERIAL. AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT .AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REEMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

RECEIVED NOTIFICATION LATE EV THE DAY THAT FUNDING HAD BEEN RECEIVED IN OMAHA. 
SCHEDULED CREWS BACK FOR TUESDAY AND SCHEDULED 10 TRUCKS TO RESUME HAULING 
SOIL TO KESTREL HAWK LANDFILL. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 135 
DATE: December 15,1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

54 F 

Daily low Temp 

25 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PRO'VIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTEVUED WITH COST ACCOUNTEVG ACTIVITIES. 

CONTEVUED SITE SECURITY. 

COORDINATED ALL SITE ACTIVITIES. 

30 TRUCKS WERE SENT TO THE LANDFILL AND 5 PRE LOADED. 

DECONED SAMPLEVG EQUIPMENT. 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TQ THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

JEI RESPONDED TO THE LETTER AND WILL TAKE OFFER. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

HAULED 65 LOADS WITH TEREX TO MEDDLE OF SITE WITH CONTAMINATED SOIL. 

CONTACTED EMT ABOUT ANALYSIS DUE TOMORROW. 

TRACKING AND DOCUMENTATION CONTINUED. 

COORDINATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS 
NEEDED. 

SCHEDULED TRUCKS FOR T&D ACTIVITIES FOR TUESDAY.. 



CONTEVUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTIVITIES. 

THE INVENTORY LISTEVG WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECL\L WASTE SOILS. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM. THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAELY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTEVUTED COST OF LABOR. 
4. ON-SITE CONDITIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT THIS TEME. 



5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, 1-lNlTIAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE BACKFILLING, LOADING, AND STABILIZATION ACTIVmES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

EIGHT SAMPLES TAKEN, FOUR ON HOLD. TWO TCLP CONFORMATION 094&095. TWO TOTAL 
PB&BE ON GRID 30&32HALF. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

DOCUMENT THROUGHLY DEPTH, WITDH AND CONTURE OF THE EXCAVATION ALONG 
GAS LINE THAT IS LOCATED ALONG FENCE LINE. EPA DIRECTED IT TO STAY AWAY V 
FROM GAS LEVE AND ALSO DO NOT UNCOVER TOP OF HIGH PRESSURE GAS LINE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEVIBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE D A T E O F T H E R E P O R T ) A N D T H E P E R C E N T A G E O F THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

11 SAMPLES 

TESTED 

7 SAMPLES. 

AMPLIFYING INFORMATION 

SENT ELEVEN SAMPLES TO LAB. TESTED-5 TCLP COMP 96-100. SENT 2 SAMPLES FOT TOTAL PB 
& BE GRIDS 31 & SOUTHHALF OF 32. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE; 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

^ 450 CY 



m 

AMPLIFYING INFORMATION: 

T&D 30 LOADS OF LEAD. NO PRELOADS. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
AT'IACHED 

LD. NUMBER MAIERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER. DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL. AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE. THE ENTIRE DAILY EFFORT. 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSER'VED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REEVIB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TEVIE. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATTVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 136 CONTRACT NO.: DACW45-94-0005 
DATE: December 16,1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

41 F 

Daily low Temp 

28 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY. THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTEVUED WITH COST ACCOUNTEVG ACTIVITIES. 

CONTINUED SITE SECURITY. 

COORDEVATED ALL SITE ACTIVITIES. 

60 TRUCKS WERE SENT TO THE LANDFILL AND 5 PRE LOADED. 

DECONED SAMPLING EQUIPMENT. 

SAMPLED THE TREATED STOCKPILES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SERVICE TO TAKE THE SAMPLES TO THE LAB. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

HAULED 32 LOADS WITH TEREX TO MEDDLE OF SITE WITH CONTAMEVATED SOIL. FROM GRID 
33. APPROX. 300CY. 

CONTACTED EMT ABOUT ANALYSIS DUE TOMORROW. 

TRACKING AND DOCUMENTATION CONTINUED. 

COORDINATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS 
NEEDED. 

SCHEDULED TRUCKS FOR T&D ACTIVITIES FOR WEDNESDAY. 



CONTTNUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTIVITIES. 

THE INVENTORY LISTEVG WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

COVERED ALL OF THE STOCKPILES AT THE END OF THE DAY. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLO'V^E NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLO'VIEE. THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

NONE AT THIS TIME. 



5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INITIAL. 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE BACKFILLING, LOADING, AND STABILIZATION ACTIVITIES. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

EIGHT SAMPLES TAKEN, FOUR ON HOLD. TWO TCLP CONFORMATION 094&095. TWO TOTAL 
PB&BE ON GRID 30&32HALF. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

DOCUMENT THROUGHLY DEPTH, WITDH AND CONTURE OF THE EXCAVATION ALONG 
GAS LINE THAT IS LOCATED ALONG FENCE LINE. EPA DIRECTED IT TO STAY AWAY 2' 
FROM GAS LINE AND ALSO DO NOT UNCOVER TOP OF HIGH PRESSURE GAS LINE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER. DATE, 
EQUIPMENT T'YPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTERE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

7 SAMPLES 

TESTED 

3 SAMPLES. 

AMPLIFYING INFORMATION 

SENT SEVEN SAMPLES TO LAB. TESTED-2 TCLP COMP 101&102. SENT 1 SAMPLES FOT TOTAL PB 
& BE GRID 33. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TEVlE. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

= 975 CY 



AMPLIF'VING INFORMATION: 
, T&D 60 LOADS OF LEAD. 5 PRELOADS. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE. THE ENTIRE DAILY EFFORT. 
THE ENTIRE DELI'VERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUIRED FOR 
ALL COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 137 CONTRACT NO.: DACW45-94-0005 
DATE: December 17,1998 DELR^RY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 EVCHES 

Dally max. Temp. 

32 F 

Daily low Temp 

20 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. * 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTEVUED WHH COST ACCOUNTING ACnVHIES. 

CONTTNUED SHE SECURHY. 

COORDINATED ALL SHE ACTTVmES. 

30 TRUCKS WERE SENT TO THE LANDFILL AND 11 TRUCKS FROM #105 WERE DIRECT LOAD. 
MATERIAL THAT CAN BE DIRECT LOADED IS EV FRONT OF OFFICE TRAILER LOCATED ON SOUTT [ 
EAST END OF JOB SHE. STARTED REMOVEVG MATERIAL 2' EV DEPTH ALONG FENCE AND GAS 
LEVE. CV THE AREA OPERATOR WAS HAVEVG PROBLEMS DIGGEVG 2' DEPTH AND WENT 21/2' 
DEPTH AND FOUND SLAG 1' DEER ON SHE CORD. WAS NOTIFIED AND LOOKED OVER AREA WE 
WILL HAVE TO DIG TO REMOVE THE SLAG. 

DECONED SAMPLEVG EQUIPMENT. 

SAMPLED THE TREATED STOCKPtt.ES, PACKAGED, AND SHIPPED THE SAMPLES TO THE LAB. 

SET UP A COURIER SER'VICE TO TAKE THE SAMPLES TO THE LAB. 

THREE OPERATORS WERE SENT TO THE HOSPHAL AFTER HOURS DUE TO A CAR ACCIDENT. 
OPERATORS NAMES - CEDRIC, JOHNNY, 'VEVNIE. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

CONTACTED EMT ABOUT ANALYSIS DUE TOMORROW. 

TRACKING AND DOCUMENTATION CONTTNUED. 

http://STOCKPtt.ES


COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SHE, FLAGGING TRAFFIC AS 
NEEDED. 

SCHEDULED TRUCKS FOR T&D ACTTVmES FOR THURSDAY. 

CONTEVUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTT/HIES. 

THE EWENTORY LISTEVG WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

COVERED ALL OF THE STOCKPtt.ES AT THE END OF THE DAY. 

ORGANIZED AND CLEANED UP THE STORAGE TRAtt^R. 

ORGANIZED AND CLEANED UP THE OFFTCE TRADER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURHY CONTTNUED TO PROVIDED SHE SECURHY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOE.S FOR DISPOSAL 
WASTE MANAGEMENT PROVEDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

EMT PICKED UP SAMPLES TO BE ANALYZED. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEVIBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR OVERTIME OR OTHER), TOTAL HOURS (REGULAR OVERTBVIE OR OTHER) AND PER 
DEEM LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED IN DELA'iTlD PROGRESS: 

http://STOCKPtt.ES


NONE AT TfflS TIME. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER P-PREPARATORY, MNTTIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN); 

FOLLOW UP EVSPECTION OF THE BACKFtt̂ LEVG, LOADEVG, AND STABILIZATION ACTTYHIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

1-TCLP CONFORMATION FOR 103 WAS TAKEN. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONIVEL ON ANY 
DEFICEENCIES OR RETESTING REQUIRED; 

DOCUMENT THROUGHLY DEPTH, WITDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LINE THAT IS LOCATED ALONG FENCE LlJVE. EPA DIRECTED H TO STAY AWAY 2' FROM GAg 
LCVE AND ALSO DO NOT UNCOVER TOP OF fflGH PRESSURE GAS LEVE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUERED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MCVEVIUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
EQUIPMENT TYPE AND IDENnFICATION NUMBER HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TTME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR EACH TYPE, THE ENTIRE DABLY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVIATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

1 SAMPLES 

TESIED 

1 SAMPLES. 

AMPLBFYEVG CVFORMATION 

NONE AT THIS TEME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( EV GALLONS) 

NONE AT TfflS TDvIE. 

n . LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT TfflS TTME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE 

LIQUIDS BV BARRELS OR DRUMS SOLIDS OV YARDS OR TONS 



LIQUmS CV BARRELS OR DRUMS 

NONE AT TfflS TTME. 

SOLIDS CV YARDS OR TONS 

«450CY 

AMPLIFYING INFORMATION; 
T&D 19 LOADS OF LEAD. 11 LOADS OF MATERIAL NOT SOLttDttTED. 

13. LIST THE FOLLOWCVG TRANSPORTATION AND /OR DISPOSAL CVFORMATION 

QUANTHY LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

SEE 
ATTACHED 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST RECVIBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDCVG 
SUBCONTRACTORS)). AT A MCVEVIUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATERIAL PURCHASED, QUANTHY AND UNITS, LOCATION OF MATERIAL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS; 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDING SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS; 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT T, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THK PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATEIUALS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLIANCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 



QUALITY 



RAPE) RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 138 CONTRACT NO.: DACW45-94-0005 
DATE: December 18,1998 DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

42 F 

Daily low Temp 

27 F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTTNUED WHH COST ACCOUNTEVG ACTTVHIES. 

CONTEVUED SITE SECURHY. 

COORDEVATED ALL SITE ACTIVHIES. 

T&D 60 LOADS TO LANDFILL. TALKED TO NEDL ABOUT TRUCKS FOR MONDAY. HE WILL TRY TO 
GET 15 TRUCKS. 

DECONED SAMPLEVG EQUIPMENT. 

RECEIVED BOBCAT. 

STARTED DIGGEVG GIUDS 43 AND WE FOUND SLAG,ASH EV GRID. OPERATOR REMOVED UP TO 
THREE FEET. 

BUtt.D BERMS ALONG CANAL AND LAY VISQUEEN DOWN TO PLACE CONTAMEVATED SOIL ON 
TOP OF VISQUEEN. 

MOVED APPROX. 200CY OVER TO CANAL SEDE WITH CAT ARTICULATED TRUCK. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

CO'VER PE.ES OF MATERIAL WHH VISQUEEN AT END OF THE DAY. 

CONTACTED EMT ABOUT BREVGBVG SAMPLES ON SATURDAY AND SUNDAY. THEY WILL ACCEPT 
SAMPLES ON SATURDAY BY 16:00 AND SUNDAY BY 12:00. SPOKE TO PAT WALSH. 

CONTACTED EMT ABOUT ANALYSIS DUE TOMORROW. 

TRACKEVG AND DOCUMENTATION CONTEVUED. 

COORDEVATED THE TRUCKS AND DELI'VERIES ON AND OFF SHE, FLAGGING TRAFFIC AS 
NEEDED. 



SCHEDULED TRUCKS FOR T&D ACTIVHIES FOR FRIDAY. 

CONTTNUED TO WORK ON QC'S AND DAtt.Y WORK ORDERS. 

SCHEDULED SUBCONTRACTORS FOR THE NEXT DAYS ACTI'VITIES. 

THE EWENTORY LISTEVG WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

COVERED ALL OF THE STOCKPD.ES AT THE END OF THE DAY. 

ORGANIZED AND CLEANED UP THE STORAGE TRAtt̂ ER. 

ORGANIZED AND CLEANED UP THE OFFTCE TRAtt̂ ER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURHY CONTEVUED TO PROVIDED SHE SECURHY. 

JACK GRAY PROVttDED TRANSPORTATION FOR THE SPECIAL WASTE SOtt.S FOR DISPOSAL 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOtt.S. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (EVCLUDEVG SUBCONTRACTORS)). AT A MCVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTCME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTCVUTED COST OF LABOR 
4. ON-SITE CONDITIONS WHICH RESULTED CV DELAYED PROGRESS: 

NONE AT TfflS TDvIE. 



5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-CVHUL, 
OR F-FOLLOW UP AND OVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN); _ ^ ^ 

FOLLOW UP EVSPECTION OF THE LOADEVG AND STABtt̂ IZATION ACTIVHIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

ANALYSIS ON PILE 101 AND 102 PASSED. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

DOCUMENT THROUGHLY DEPTH, WHDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LOVE THAT IS LOCATED ALONG FENCE LOVE. EPA DIRECTED H TO STAY AWAY 2' FROM GA^ 
LEVE AND ALSO DO NOT UNCOVER TOP OF fflGH PRESSURE GAS LEVE. 

8. COMPLETE AND ATTACH THE DAH^Y EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST RECVIBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDEVG 
SUBCONTRACTORS)). AT A MCVEVIUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
EQUIPMENT TYPE AND BDENTIFICATION NUMBER HOURS OV SERVICE, HOURS STANDBY, 
HOURS IDLE TOME, COST RATE, AND DAYS CV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVIATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYING INFORMATION 

NONE AT THIS TEME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( EV GALLONS) 

NONE AT TfflS TIME. 

11, LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE 

LIQUIDS OV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS IN YARDS OR TONS 

a 900 CY 

AMPLIFYEVG CVFORMATION: 



NONE AT THIS TIME. 

13. LIST IHE FOl 

QUANTITY 

SEE 
ATTACHED 

LLOWING TRANSPORTATION AND /OR DISPOSAL CVFORMATION: 

LD. NUMBER MAIERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE; REPORT TITLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATEIUAL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERIAL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTCVUTED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS T^IE. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
CWOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT TfflS TTME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THK 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST RECMB URSABLE WORK ON-SITE AND/OR OFF-SITE (CVCLUDCVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HA'VE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST RECMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED AB03 

QUALITY 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 139 < 
DATE: December 19,1998 

Weather 

SUNNY 

Rainfall in Inches 

0.0 EVCHES 

:ONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Daily max. Temp. 

37 F 

Daily low Temp 

32 F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATWE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDEVG A COMPLETE DESCRIPTION 

CONTEVUED WHH COST ACCOUNTEVG ACTTVHIES. 

CONTINUED SITE SECURITY. 

COORDEVATED ALL SHE ACTIVHIES. 

REMOVED ALL Stt.K CURTAIN ALONG FENCE AND WEST SIDE OF CANAL. 

DECONED SAMPLEVG EQLTPMENT. 

SAMPLED GRID #043 AND Ptt.ES 105, 106. 

IT DELIVERED SAMPLES TO EMT LAB. NO PICKUP SERVICE ON SATURDAY. 

PERFORMED Attl MOMTORING. 

CHEMIST SET UP GRIDS #43, 42, AND 40. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

COVER Ptt.ES OF MATERIAL WHH VISQUEEN AT END OF THE DAY. 

VALDDATED ANALYTICAL RECEIVED. 

D-6 DOZER ACCOMPLISHED GRADBVG ACESS ROAD FOR TRUCKS, AND COMPLETED WEST SIDE 
OF CANAL. SITE GRADING IS COMPLETED ON WEST SIDE OF CANAL. 

TRACKEVG AND DOCUMENTATION CONTTNUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 

http://Ptt.ES
http://Ptt.ES


BOBCAT SPREADEVG DttlT NEAR FENCE AND ALSO REMOVING SOtt. FROM FENCE ALONG WEST 
SIDE OF SHE. 

STABtt̂ IZEVG Ptt.E 105 &106 USING 1% REAGENT. 
OPERATORS ARE DIGGEVG GRttDS 43, 42&40 USING TWO EXCAVATORS, ARTICULATED DUMP 
TRUCK AND ONE VOLVO LOADER. MOVBVG MATERIAL OVER TO WEST SBDE OF ROAD. 

CONTTNUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

THE INVENTORY LISTING WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURHY CONTINUED TO PROVBDED SHE SECURHY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MCVCMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTCME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SITE CONDHIONS WfflCH RESULTED IN DELAYED PROGRESS: 

NONE AT TfflS TEVffi. 



5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-CVITL\L, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEnCIENCBES WHH 
ACTION TO BE TAKEN); 

FOLLOW UP INSPECTION OF THE LOADEVG AND STABtt.IZATTON ACTIVHIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCIES OR RETESTING REOUIRED; 

DOCUMENT THROUGHLY DEPTH, WITDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LOVE THAT IS LOCATED ALONG FENCE LOVE. EPA DIRECTED H TO STAY AWAY 2' FROM GAp 
LEVE AND ALSO DO NOT UNCOVER TOP OF HIGH PRESSURE GAS LEVE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUERED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUEPMENT TYPE AND IDENTinCATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVIATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

7 SAMPLES 

TESTED 

3 SAMPLES. 

AMPLIFYEVG INFORMATION 

4-Samples collected on hold. Tested 1-Total PB&BE. 2-TCLP lead. Grid #o43 and piles 105,106 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (BV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTITY 

NONE AT TfflS I'UvIE. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE 

LIQUIDS CV BARRELS OR DRUMS SOLIDS OV YARDS OR TONS 

NONE AT TfflS TTME. «OCY 



AMPLIFYEVG CVFORMATION: 
NONE AT TfflS TIME. 

13. LIST THE FOLLOWCVG TRANSPORTATION AND /OR DISPOSAL CVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATEIUAL COST REPORT IS REQUIRED 
FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SITE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATERIAL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERIAL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVIATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TTME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
CWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST RECMB URSABLE WORK ON-SHE AND/OR OFF-SITE (CVCLUDCVG SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WHICH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTmCATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLIANCE WITH THE PLANS AND SPECmCATIONS, EXCEPT AS NOTED ABOVE. 

CONTRACTORS DESIGNATED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 140 CONTRACT NO.: DACW45-94-0005 
DATE: December 20,1998 DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp; Daily low Temp 

OVERCAST 0.0 EVCHES 33 F 24 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMH THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPnON 

CONTTNUED WHH COST ACCOUNTING ACTTVHIES. 

CONTINUED SHE SECURHY. 

COORDINATED ALL SHE ACTTVmES. 

REMOVED ALL SILK CURTABV ALONG FENCE . 

DECONED SAMPLING EQUn>MENT. 

PACKAGED SAMPLES. SAMPLED GRIDS 40 &42 FOR TOTAL PB&BE. 

H DELIVERED SAMPLES TO EMT LAB. NO PICKUP SERVICE ON SUNDAY. 

PERFORMED AIR MONHORBVG. 

OPERATOR DIGGEVG ON WEST Stt^E OF ROAD, AREA lO'X 150 BY T DEEP FOUND AREA THAT 
POTENTTALY COULB BE DUG TO 6 FEET. OPERATOR WILLKEEP 2 FOOT DEPTH FOR DVCASE OF 
UNDERMINING OF HAUL ROAD. 

DIESEL FUEL WAS OBTAEVED AIVD THE EQUIPMENT FUELED. 

COVER Ptt£S OF MATERIAL WHH VISQUEEN AT END OF THE DAY. 

CREW TURNED BV EQUIPMENT MAINTENANCE LOGS ON EQUIPMENT. 

D-6 DOZER ACCOMPLISHED GRADDVG EAST SttDE OF CANAL ALONG FENCE LDVE AND UP TO 
CANAL CROSSING. 

TRACKING AND DOCUMENTATION CONTEVUED. 

COORDEVATED THE TRUCKS AIVD DELIVERIES ON AND OFF SHE, FLAGGEVG TRAFFIC AS 
NEEDED. 



BOBCAT SPREADEVG DttlT NEAR FENCE AND ALSO REMOVEVG SOIL FROM FENCE ALONG WEST 
SttDE OF SHE. 

OPERATORS ARE DIGGEVG GRIDS 40 USING EXCAVATOR, ARTICULATED DUMP TRUCK AND ONE 
VOLVO LOADER. MOVING MATERIAL OVER TO WEST SIDE OF ROAD. 

CONTTNUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

THE EWENTORY LISTEVG WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAD^ER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURHY CONTTNUED TO PROVIDED SHE SECURHY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MOnMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSfflCATION, HOURLY LABOR RATES 
(REGULAR OVERTBVIE OR OTHER), TOTAL HOURS (REGULAR OVERTIME OR OTHER) AND PER 
DIEM LABOR COSTS SHALL BE SUMMED POR EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED CV DELAYED PROGRESS: 

NONE AT TfflS TIME. 



5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER P-PREPARATORY, I -DVIHAL, 
OR F-FOLLOW UP AND OVCLUDE SATISFACTORY WORK COMPLETED OR DEHCIENCIES WITH 
ACTION TO BE TAKEN); 

FOLLOW UP EVSPECTION OF THE LOADEVG AND STABtt.IZATION ACTTVHIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

SAMPLE GRID 42 & 40FOR TOTALPB&BE. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEnCIENCIES OR RETESTING REQUIRED; 

DOCUMENT THROUGHLY DEPTH, WHDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LOVE THAT IS LOCATED ALONG FENCE LINE. EPA DIRECTED H TO STAY AWAY 2' FROM GA^ 
LINE AND ALSO DO NOT UNCOVER TOP OF fflGH PRESSURE GAS LEVE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
EQUIPMENT TYPE AJVD IDENTinCATION NUMBER HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS CV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

10 SAMPLES 

TESTED 

2 SAMPLES. 

AMPLBFYOVG CVFORMATION 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (IN GALLONS) 

NONE AT TfflS TTME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE 

UQUIDS IN BARRELS OR DRUMS SOLIDS CV YARDS OR TONS 



LIQUIDS OV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS OV YARDS OR TONS 

«OCY 

AMPLIFYING CVFORMATION: 
NONE AT TfflS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERIAL MANU'EST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST RECMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDOVG 
SUBCONTRACTORS)). AT A MCVEVIUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER DATE, 
MATERIAL PURCHASED, QUANTIFY AND UNHS, LOCATION OF MATERIAL, AND VENDOR 
MATERIAL COSTS SHALL BE SUMMED FOR EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVIATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TTME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
CWOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT TfflS TTME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEVIB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDING SUBCONTRACTORS)). 
THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TTME. 

19. CERTmCATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PMMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLLVNCE WHH THE PLANS AND SPECDICATIONS, EXCEPT AS NOTED ABOVE. 



)NTRACTORS DESIGNATED 
CONTROL REPR^ENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 141 CONTRACT NO.: DACW45-94-0005 
DATE: December 21,1998 DELIVERY ORDER NO.: 55 

Weather 

OVERCAST 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

32 F 

Daily low Temp 

29 F 

INSTRUCTIONS; THE CONTRACTOR SHALL SUBMIT TfflS FORM DAILY .AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY. THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA O F n C E . 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

CONTINUED SITE SECURITY. 

COORDEVATED ALL SITE ACTIVITIES. 

SAMPLED SUBGRID B OD GRID 028 'WfflCH IS THE RA'VTNE. 

DECONED SAMPLING EQUIPMENT. 

SAMPLED SUBGRIDS A&C OF GRtt) 031. 

KIM CALLED EMT TO PICK UP SAMPLES. 

PERFORMED AIR MONITORING. 

OPERATOR STARTING AT REAR OF PROPERTY CLEANED FENCE LI NE WITH EXCAVATOR AND 
ARTICULATED DUMP TRUCK. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

COVER PILES OF MATERLAL WITH VISQUEEN AT END OF THE DAY. 

CREW TURNED IN EQUIPMENT MAEVTENANCE LOGS ON EQUIPMENT 

D-6 DOZER ACCOMPLISHED SPREADEVG BACKFILL ALONG RAILROAD TRACKS. 

TRACKJNG AND DOCUMENTATION CONTEVUED. 

COORDINATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 



BOBCAT SPREADEVG DEIT NEAR FENCE AND ALSO REMOVEVG SOIL FROM FENCE ALONG WEST 
SEDE OF SITE. 

OPERATORS MDONG PILES 107&108 USEVG 1% REAGENT. 

CONTEVUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

THE INVENTORY LISTEVG WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTTNUED TO PROVttDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVttDED DISPOSAL OF THE SPECL\L WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSinCATION, HOURLY LABOR RATES 
(REGULAR, OVERTEVIE OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WfflCH RESULTED IN DELA'VTD PROGRESS: 

NONE AT THIS TEvIE. 



5. T'VTE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INITTAL. 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE LOADEVG AND STABILIZATION ACTIVITIES. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

SAMPLED PILES 107&108 FOR TCLP PB AND F-028E, F031F, F031E FOR TOTAL PB 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCEES OR RETESTING REQUIRED: 

DOCUMENT THROUGHLY DEPTH, WITDH AND CONTURE OF THE EXCAVATION ALONG 
GAS LINE THAT IS LOCATED ALONG FENCE LINE. EPA DIRECTED IT TO STAY AWAY 2' 
FROM GAS LINE AND ALSO DO NOT UNCOVER TOP OF HIGH PRESSURE GAS LINE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTinCATION NUMBER, HOURS IN SERVICE. HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTERE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 
... 

COLLECTED 

5 SAMPLES 

TESTED 

5 SAMPLES. 

AMPLIF'VTNG INFORMATION 
PILES 105&106 CAME BACK READY TO BE HAULED OFF. 

GRIDS 030,032,033,040,043„042 ARE CLEARED. 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TTME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS IIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS SOLIDS IN YARDS OR TONS 



LIQUroS IN BARRELS OR DRUMS 

NONE AT THIS TEVIE. 

SOLIDS EV YARDS OR TONS 

*915CY 

AMPLIF'VTNG INFORMATION: 
NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
A IT ACHED 

LD. NUMBER MATERIAL \L\NIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUTMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY 'VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT THIS TEVIE. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REEMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HA'VE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREVIARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP .ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 

file:///L/NIFEST


CONTRACTORS DESIGNATED 
QUALITY CONTROL R E P R E S E N T / H I V E 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 142 CONTRACT NO.: DACW45-94-0005 
DATE: December 22,1998 DELIVERY ORDER NO.: 55 

Weather 

OVERCAST 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

32 F 

Daily low Temp 

29 F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTEVUED WITH COST ACCOUNTEVG ACTIVITIES. 

CONTEVUED SITE SECURITY. 

COORDINATED ALL SITE ACTIVITIES. 

STOPPED RENTAL ON WATER TRUCK AND KOBELCO EXCAVATOR. KOBELCO EXCAVATOR HAD 
PROBLEMS FOR ONE WEEK, DUE TO TRASH IN FUEL TANK MECHANIC HAD TO CHANGE FUEL 
FILTERS AND ON MONDAY MECHANIC WAS CALLED OUT AND FUEL PUMP NEEDS TO BE 
REPLACED. CALLED JIM AT HERTZ SO WE COULD GET A REBATE AND N/C TO SWITCH OUT 
EXCAVATOR. 

DECONED SAMPLEVG EQUIPMENT. 

SAMPLED SUBGRIDS A&C OF GRID 031. 

KIM CALLED EMT TO PICK UP SAMPLES. 

PERFORMED AIR MONITORING. 

EXCAVATE GRIDS 33 &34. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

COVER PILES OF MATERIAL WITH VISQUEEN AT END OF THE DAY. 

SAMPLED GRIDS 034 AND 036. SAMPLE 034 WENT TO LAB AND 036 WILL BE PICKED UP ON 
WEDNESDAY. 

TALKED TO NEIL ABOUT SCHEDULEVG TRUCKS FOR WEDNESDAY AND AFTER HOLIDAY. 

TRACKEVG AND DOCUMENTATION CONTINUED. 



COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS 
NEEDED. 

BOBCAT WAS TAKEN OFF OF RENT AND WOULD NOT START. CREW HAD TO JUMP WITH 
JUMPER CABLES. 

OPERATORS MIXING PILES 107&108 USING 1% REAGENT. 

CONTINUED TO WORK ON QC'S AND DAILY WORK ORDERS. 

THE EWENTORY LISTING WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1, 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLO'YEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 



PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WHICH RESULTED IN DELA'VTED PROGRESS: 

NONE AT THIS TDvIE. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INITIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE LOADEVG AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

GRID 034 SAMPLED EV SUBGRIDS A,B&D. SUBGRID C WILL BE SAMPLED AS VLSC-F-034CR. NO 
RESULTS RECEIVED. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

DOCUMENT THROUGHLY DEPTH, V^TDH AND CONTURE OF THE EXCAVATION ALONG 
GAS LINE THAT IS LOCATED ALONG FENCE LINE. EPA DIRECTED IT TO STAY AWAY 2' 
FROM GAS LINE AND ALSO DO NOT UNCOVER TOP OF HIGH PRESSURE GAS LINE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

4 SAMPLES 

TESTED 

1 SAMPLES. 

AMPLIF'VTNG INFORMATION 
NONE AT THIS TIME 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY LOCATION HAZ-CAT 



QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

* 750 CY 

AMPLIFYING INFORMATION: 

NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
ATTACHED 

I.D. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 



THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABQVE. 

JNTR4CTORS DESK 
QUALITY CONTROL REPRESENT/ 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 143 CONTRACT NO.: DACW45-94-0005 
DATE: December 23,1998 DELIVERY ORDER NO.: 55 

Weather 

OVERCAST 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

23 F 

Daily low Temp 

-IF 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATTVE. CONCURRENTLY. THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFnCE, 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTEVG ACTIVITIES. 

CONTEVUED SITE SECURITY. 

COORDEVATED ALL SITE ACTTVITIES. 

SAMPLED GRIDS 037&039. 

DECONED SAMPLEVG EQUIPMENT. 

RECEIVED ANALYTICAL RESULTS AND REVIEWED. 

KIM CALLED EMT TO PICK UP SAMPLES. LAB WAS CLOSESED FOR HOLIDAY AND SAMPLES 
WERE NOT PICKED UP. 

PERFORMED Attl MOMTORBVG. 

EXCAVATE GRID 33. 

DIESEL FUEL WAS OBTAEVED AND THE EQUIPMENT FUELED. 

COVER PILES OF MATERUL WITH VISQUEEN AT END OF THE DAY. 

TALKED TO NEIL ABOUT SCHEDULEVG TRUCKS AFTER HOLIDAY. 

TRACKJNG AND DOCUMENTATION CONTEVUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 



CONTEVUED TO WORK ON QC'S AND DAtt.Y WORK ORDERS. 

THE EWENTORY LISTING WAS UPDATED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

ORGANIZED AND CLEANED UP THE STORAGE TRAILER. 

ORGANIZED AND CLEANED UP THE OFFICE TRAILER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTTNUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVBDED TRANSPORTATION FOR THE SPECUL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVttDED DISPOSAL OF THE SPECUL WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSinCATTON, HOURLY LABOR RATES 
(REGULAR OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTTME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLO'VTE, THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT THIS TIME. 



5. T ' ^ E AND RESULTS ON INSPECTIONS; (EVDICATE WHETHER: P-PREPARATORY, I-EVHlAL. 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE LOADEVG AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

SAMPLED GRIDS 037«Sf039. SAMPLED PBLES 109,110,111. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

DOCUMENT THROUGHLY DEPTH, WITDH AND CONTURE OF THE EXCAVATION ALONG 
GAS LEVE THAT IS LOCATED ALONG FENCE LINE. EPA DIRECTED IT TO STAY AWAY 2' 
FROM GAS LINE AND ALSO DO NOT UNCOVER TOP OF HIGH PRESSURE GAS LINE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER. DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTinCATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TEVIE, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

13 SAMPLES 

TESTED 

3 SAMPLES. 

AMPLIFYING EVFORMATION 

NONE AT THIS TBVIE 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT TfflS TBVIE. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TTME. 

SOLIDS IN YARDS OR TONS 

=610 CY 



AMPLIF'VTNG EVFORMATION; 

NONE AT THIS TEME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
A11ACHED 

LD. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, .AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTERE DELTVERY ORDER (UP TO THE DATE OF THE REPORT) .AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TEVIE. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
TfflS DOCUMENT AND LABEL AS APPENDIX 4, (THE DAELY WORK ORDER IS REQUIRED FOR 
ALL COST REEMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WfflCH SHALL HA'VE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS; 

NONE AT THIS TTME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSfflP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECinCATIONS, EXCEPT AS NOTED ABO> 



QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 144 
DATE: December 24-27,1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

OVERCAST 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

23 F 

Daily low Temp 

- IF 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUED SITE SECURITY. 



2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AJVD THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, 1-INITIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

NONE AT THIS TIME. 



6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDEX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES 

AMPLIFYING INFORMATION 
NONE AT THIS TIME 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

~() 

AMPLIF'VTNG INFORMATION; 
NONE AT THIS TIME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY I D . NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 



QUANTITY 

SEE 
ATTACHED 

I.D. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELI'VERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVJ 

CONTRAC/IORS DESIGNATE ' 
QUALITY CONTROL R E P R E S E N T A T ^ 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 145 CONTRACT NO.: DACW45-94-0005 
DATE: December 28,1998 DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp. Daily low Temp 

Sunnv 0.0 INCHES 35 F 32 F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREVURY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

CONTINUED SITE SECURITY. 

COORDEVATED ALL SITE ACTIVITIES. 

CREW MOBED BACK TO SITE. 

DECONED SAMPLING EQUIPMENT. 

RECEIVED ANALYTICAL RESULTS AND REVIEWED. 

CREW WAS ON SITE TO LOAD OUT TRUCKS, WAS UNABLE TO LOAD TRUCKS DUE TO LAB NOT 
PICKING UP SAMPLES ON TUESDAY. RESULTS WERE NOT READY UNTIL MONDAY AFTERNOON. 

CREW REPAIRED FENCE ALONG MARTIN LUTHER KJNG DRIVE. 

CREW STARTED ALL EQUIPMENT LOCATED ON SITE. WATER TRUCK WOULD NOT START. 

DIESEL FUEL WAS OBTAEVED AND THE EQUIPMENT FUELED. 

CHEMIST REVIEWED REPORTS AND ANALYTICAL,S UP TO DATE. 

PHONED STE'VE ABOUT BACKFtt^L BEING DELIVERED TO SITE, HIS REPLY WAS TO CALL ON 
TUESDAY TO FIND OUT IF HE COULD HAUL. 

TALKED TO NEIL ABOUT HAVEVG TRUCKS TO HAUL ON TUESDAY. 

TRACKING AND DOCUMENTATION CONTINUED. 

COORDINATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS NEEDED. 

CONTINUED TO WORK ON QC,S AND DAtt^Y WORK ORDERS. 



DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

JACK GRAY PRO'VIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT B REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDBVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSmCATION, HOURLY LABOR RATES 
(REGULAR, OVERTBVIE OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAELY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT TfflS TIME. 



5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

Comp. 109,119,111 were sent to lab. Test TCLP PB. 

7. LIST VERBAL EVSTRUCTIONS RECEFVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

DOCUMENT THROUGHLY DEPTH, WHDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LEVE TTUT IS LOCATED ALONG FENCE LEVE. EPA DIRECTED IT TO STAY AWAY 2' FROM GAS 
LEVE AND ALSO DO NOT UNCOVER TOP OF fflGH PRESSURE GAS LEVE. 

8. COMPLETE AND ATTACH THE DAELY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DABLY EQUIPMENT COST REPORT IS 
REQUERED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTIFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TBVIE, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTERE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUffMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECIED 

0 SAMPLES 

TESTED 

3 SAMPLES. 

AMPLIF'VTNG EVFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANIHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUIDS EV BARRELS OR DRUMS SOLIDS BV YARDS OR TONS 



LIQUroS BV BARRELS OR DRUMS 

NONE AT TfflS TEvIE. 

SOLIDS EV YARDS OR TONS 

«OCY 

AMPLEF'VTVG EVFORMATION; 
NONE AT TfflS TEME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE • 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DABLY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE rVUMBERER CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPED RESPONSE DABLY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDEX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHAT.T. 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION; I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT L OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED TTUT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE W H H THE PLANS AND SPECmCATIONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAU.Y REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 146 
DATE: December 29,1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

Sunny 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

35 F 

Daily low Temp 

32 F 

EVSTRUCTIONS; THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY. THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTEVG ACTIVITIES. 

CONTINUED SITE SECURITY. 

COORDINATED ALL SITE ACTIVITIES. 

CREW LOADEVG TRUCKS. ELE'VEN TRUCKS ON SITE. 

DECONED SAMPLEVG EIQUIPMENT. 

HAULED 39 TRUCKS TO THE LANDFILL. PILES 105,107 ARE COMPLETED. PILE 108 HAS APPROX. 10 
LOADS OF MATERIAL TO T&D. 

CALLED HERTZ TO DEMOB WATER TRUCK. 

CALLED SCOTT ABOUT DOZER. POSSIBILITY COULD USE DOZER TO SPREAD DIRT ALONG GATE 
ENTRANCE STARTING SATURDAY. 

CREW STARTED ALL EQUIPMENT LOCATED ON SITE. WATER TRUCK WOULD NOT START. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

CHEMIST REVIEWED REPORTS AND ANALYTICAL UP TO DATE. 

PHONED STEVE ABOUT BACKFILL BEING DELI'VERED TO SITE, fflS REPLY WAS TO CALL ON 
WEDNESDAY TO FIND OUT IF HE COULD HAUL. 

TALKED TO NEIL ABOUT HAVING TRUCKS TO HAUL ON MONDAY AFTER THE HOLIDAY. 

TRACKING AND DOCUMENTATION CONTEVUED. 

COORDEVATED THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS NEEDED. 



CONTINUED TO WORK ON QC,S AND DAILY WORK ORDERS. 

DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

2. WORK PERFORMED BY SUBCOIVTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTEVUED TO PRO'VIDED SITE SECURITY. 

JACK GRAY PROVHDED TRANSPORTATION FOR THE SPECL^LL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVHDED DISPOSAL OF THE SPECL\L WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONPVEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) ATVD PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVIATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 



NONE AT TfflS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS; (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICEENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. 

6. LIST T'VTE AIVD LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT TfflS TEME 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUBRED: 

DOCUMENT THROUGHLY DEPTH, WHDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LINE THAT IS LOCATED ALONG FENCE LEVE. EPA DIRECTED IT TO STAY .A.WAY V FROM GAS 
LEVE AND ALSO DO NOT UNCOVER TOP OF fflGH PRESSURE GAS LCVE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DABLY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTIFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS EV SERVICE. EQUEPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTERE DAILY EFFORT. THE ENTIRE DELFVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCEIVTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIF'VTNG EVFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. U S T THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 



LIQUIDS BV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS EV YARDS OR TONS 

*585CY 

AMPLIFYING EVFORMATION: 
NONE AT TfflS TEME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANITIY 

SEE 
ATTACHED 

ID. NUMBER MAIERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUBRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAELS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEVIBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE EVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLIANCE W H H THE PLANS AND SPECmCATIONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 147 CONTRACT NO.: DACW45-94-0005 
DATE: December 30,1998 DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp. Daily low Temp 

Sunny 0.0 INCHES 15 F 3F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAELY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREVURY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

CONTINUED SITE SECURITY. 

COORDEVATED ALL SITE ACTIVITIES. 

DIGGING UP ROAD AREA, ASPHAULT AND 6" OF ROAD BASE IS FROZEN TOGETHER. OPERATORS 
ARE HAVEVG TO BREAK ASPHAULT WTTH BUCKET AND ALSO USE THE HELP OF THE LOADER. 
OPERATORS WILL STACK ASPHAULT SEPERATLY. 

DECONED SAMPLEVG EQUIPMENT. 

PACKAGED SAMPLES FOR THE LAB. 

CALLED HERTZ TO DEMOB WATER TRUCK. 

CREW STARTED ALL EQUIPMENT LOCATED ON SITE DUE TO COLD WEATHER. 

DIESEL FUEL WAS OBTAINED AND THE EQUIPMENT FUELED. 

CHEMIST RE'VIEWED REPORTS AND ANALYTICAL UP TO DATE. 

PHONED STEVE ABOUT BACKFE^L BEDVG DELIVERED TO SITE, fflS REPLY WAS TO CALL ON 
THURSDAY TO FEVD OUT IF HE COULD HAUL. 

TALKED TO NEIL ABOUT FLWDVG TRUCKS TO HAUL ON MONDAY AFTER THE HOLIDAY. 

TRACKING AND DOCUMENTATION CONTINUED. 

COORDEVATED THE TRUCKS AND DELI'VERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS NEEDED. 



CONTEVUED TO WORK ON QC.S AND DAtt̂ Y WORK ORDERS. 

DISCUSSED TREATMENT APPROACH FOR REMAINDER OF JOB. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSmCATTON, HOURLY LABOR RATES 
(REGULAR OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELA'VfED PROGRESS: 



NONE AT TfflS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCBES W H H 
ACTION TO BE TAKEN); 

FOLLOW UP EVSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS; 

SAMPLED GRIDS 036, 037, 043. TESTED FOR TOTAL PB, TOTAL BE. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

DOCUMENT THROUGHLY DEPTH, WHDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LINE THAT IS LOCATED ALONG FENCE LEVE. EPA DERECTED IT TO STAY AWAY 2' FROM GAS 
LEVE AND ALSO DO NOT UNCOVER TOP OF fflGH PRESSURE GAS LEVE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUBRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND EDENTmCATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS BDLE TEVIE, COST RATE, AND DAYS EV SERVICE. EQUIPMEIVT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE EIVTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECIED 

4 SAMPLES 

TESTED 

2 SAIvIPLES. 

AMPLBFYEVG INFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT TfflS TIME. 

II. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION lUZ-CAT 

12. UST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 



LIQUfflS EV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS IN YARDS OR TONS 

~CY 

AMPLEFYEVG EVFORMATION: 
NONE AT TfflS TIME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DABLY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTITY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAELY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDING SUBCONTRACTORS)). 
TfflS DOCUMEIVT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT T, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERULS, EQUEPMENT, AND WORKMANSHIP ARE DV STRICT 
COMPLIANCE WHH THE PLANS AND SPECmCATTONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 148 CONTRACT NO.:̂  DACW45-94-0005 
DATE: December 31,1998 DELIVERY ORDER NO.: 55 

Weather 

Sunny 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

18F 

Daily low Temp 

2F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUED WITH COST ACCOUNTEVG ACTIVITIES. 

CONTINUED SITE SECURITY. 

COORDINATED ALL SITE ACTIVITIES. 

CONTINUE DIGGING UP ROAD AREA, ASPHAULT AND 6" OF ROAD BASE IS FROZEN TOGETHER. 
OPERATORS ARE HAVING TO BREAK ASPHAULT WITH BUCKET AND ALSO USE THE HELP OF THE 
LOADER. OPERATORS WTLL STACK ASPHAULT SEPERATLY. ON SOME OF THE PIECES OF 
ASPHAULT THERE IS A SMALL AMOUNT OF SCALE PRESENT. ONCE OPERATORS HAVE 
COMPLETED ROAD AREA THEY WILL SCRAPE PIECES OF ASPHAULT AND STACK EVTO A 
SEPARATE PILE FOR LOAD OUT. 

DECONED SAMPLEVG EQUIPMENT. 

PACKAGED SAMPLES FOR THE LAB. 

HERTZ TO DEMOBED WATER TRUCK. 

CONTACTED LANDFILL ABOUT ASPHAULT PIECES. SPOKE TO JEFF AND fflS REPLY WAS 
ASPHAULT NEEDED TO BE 3'X3'. 

CREW STARTED ALL EQUIPMENT LOCATED ON SITE DUE TO COLD WEATHER. 

DIESEL FUEL WAS OBTAEVED AND THE EQUIPMENT FUELED. 

CHEMIST REVIEWED REPORTS AND ANALYTICAL UP TO DATE. 

PHONED STEVE ABOUT BACKFILL BEDVG DELIVERED TO SITE, fflS REPLY WAS TO CALL ON 
MONDAY TO FEVD OUT IF HE COULD HAUL. 

TALKED TO NEE. ABOUT HAVEVG TRUCKS TO HAUL ON MONDAY AFTER THE HOLIDAY. 

TRACKING AND DOCUMENTATION CONTEVUED. 



COORDEVATED THE TRUCKS AND DELI'VERIES ON AND OFF SITE, FLAGGING TRAFFIC AS NEEDED. 

CONTEVUED TO WORK ON QC,S AND DAILY WORK ORDERS. 

DISCUSSED TREATMENT APPROACH FOR REMAINDER OF JOB. 

COVER PILES FOR THE HOLIDAY, WfflCH CONSIST OF FRIDAY. CREW WILL RESUME ON 
SATURDAY. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDBVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTEVUED TO PRO'VEDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSmCATTON, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 



DIEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR. 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 

NONE AT TfflS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WHH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE LOADEVG AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

SAMPLED GRIDS 042. TESTED FOR TOTAL PB, TOTAL BE. SAMPLED PILES 112.113. TESTED FOR 
TCLP PB. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERIVMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED; 

DOCUMENT THROUGHLY DEPTH, WHDH AND CONTURE OF THE EXCAVATION ALONG GAS 
LEVE THAT IS LOCATED ALONG FENCE LEVE. EPA DIRECTED IT TO STAY AWAY 2' FROM GAS 
LEVE AND ALSO DO NOT UNCOVER TOP OF fflGH PRESSURE GAS LEVE. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMEIVT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAELY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDING 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND EDENTmCATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELFVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF TTBE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

8 SAMPLES 

TESTED 

4 SAMPLES. 

AMPLIF'iTNG INFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (BV GALLONS) 

NONE AT TfflS TEVIE. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY LOCATION HAZ-CAT 



QUAIVTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS BV YARDS OR TONS 

siCY 

AMPLIFYING EVFORMATION; 
NONE AT TfflS TTME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANHEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEVIUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AIVD ATTACH THE RAPED RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMEIVT AND LABEL AS APPENDEX 4. (THE DABLY WORK ORDER IS REQUIRED FOR ALL 
COST REEVIB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 



THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AIVD WORKMANSHIP ARE DV STRICT 
COMPLIANCE WITH THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 
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2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (EVCLUDEVG A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTEVUED TO PROVHDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUBRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDBVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELTVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSmCATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DEUVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 



NONE AT TfflS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER; P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES W H H 
ACTION TO BE TAKEN)^ 

NONE AT TfflS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT TfflS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUERED; 

NONE AT TfflS TEME. 

8. COMPLETE AND ATTACH THE DAILY EQUEPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND BDENTIFICATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS EDLE TTME, COST RATE, ATVD DAYS OV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMEIVT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 SAMPLES 

TESTED 

0 S/̂ iMPLES. 

AMPLIFYING INFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS EV BARRELS OR DRUMS 

NONE AT TfflS TEVlE. 

SOUDS BV YARDS OR TONS ^ 



LIQUroS BV BARRELS OR DRUMS SOLIDS EV YARDS OR TONS 

= CY 

AMPLIFYING INFORMATION; 
NONE AT TfflS TTME. 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTmCATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DALLY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 150 CONTRACT NO.: DACW45-94-0005 
DATE: January 4,1999 DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp. Daily low Temp 

SUNNY 0.0 INCHES -lOF OF 

EVSTRUCTIONS; THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA O F n C E . 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDEVG A COMPLETE DESCRIPTION 

CONTINUE SITE SECURITY. 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

COORDINATED ALL SITE ACTI'VITIES. 

CREW RESUMED BACK TO WORK. 

CREW STARTED ALL EQUIPMENT FOR 30 MEVUTES DUE TO COLD WEATHER. ALL EQUIPMENT 
STARTED EXCEPT KOBELCO EXCAVATOR. 

CREW CLEANED ROADWAY DUE TO 18" OF SNOW AND WE ARE EXPECTING TRUCKS FOR LOAD 
OUT OF MATERIA. 

CREW TRYDVG TO START EXCAVATOR WITH JUMPER CABLES. 

DIESEL FUEL OBTAEVED AND THE EQUIPMENT FUELED. 

PHONED LAND FE^L TO FEVD OUT IF THEY WERE OPENED. LAND FILL IS OPENED FOR BUSEVESS. 

RECEIVED SEVEN TRUCKS FOR LOAD OUT TO LANDFILL. 

TALKED TO STEVE ABOUT BACKFILL AND fflS REPLY WAS WEATHER WAS TO COLD TO HAUL 
DIRT. CALL BACK ON TUESDAY. 

PHONED NEE. ABOUT NOT USING TRUCKS ON TUESDAY. 

TRACKING AND DOCUMENTATION CONTEVUED. 

CONTINUED TO WORK ON QC,S AND DAtt^Y WORK ORDERS. 

COORDINATING THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS 
NEEDED. 



DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WSTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIE WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDING SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSmCATION, HOURLY LABOR RATES 
(REGULAR, OVERTBVIE OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 



NONE AT TfflS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCBES WHH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT TfflS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTinCATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TTME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYEVG INFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTHY LOCATION HAZ-CAT 

NONE AT TfflS TIME. 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLEDS EV YARDS OR TONS 



LIQUroS EV BARRELS OR DRUMS SOLIDS BV YARDS OR TONS 

* 300 CY 

AMPLIFYEVG EVFORMATION; 
NONE AT TfflS TTME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR; EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DEUVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS; 

NONE AT TfflS TIME. 

16. UST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDING SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMEIVTS/REMARKS; 

NONE AT TfflS TIME. 

19. CERTIFICATION; I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLIANCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 151 
DATE: January 5 ,1999 

CONTRACT NO.: - DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp. Daily low Temp 
SUNNY 0.0 INCHES -16F 12F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATTVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTEVUE SITE SECURITY. 

CONTINUED WITH COST ACCOUNTING ACTIVHIES. 

COORDINATED ALL SITE ACTIVITIES. 

CREW STARTED ALL EQUIPMENT FOR 30 MINUTES DUE TO COLD WEATHER. 

OPERATOR FIMSHED DIGGING ROAD AREA 

OPERATOR DUG GRID 37 DEEPER DUE TO SLAG. DOWN TO 4 FEET. 

WHILE TOM WAS WALKEVG SITE AND WALKED ACROSS BRIDGE AREA HE WAS DOWN WIND 
AND COULD SMELL A ODOR COMEVG FROM THE CREEK. EMCO HAD A DISCHARGE TO THE 
CREEK. DISCHARGE WAS YELLOW DV COLOR. 

DIESEL FUEL OBTAEVED AND THE EQUIPMENT FUELED. 

OPERATOR USING RENTAL EXCAVATOR TO BREAK 3'X3' PIECES OF ASPHAULT SO WE CAN LOAD 
INTO TRUCKS AND SEND TO LANDFILL. LANDFILL REQUIREMENT 

OPERATOR IS MOVING BROKEN ASPHAULT INTO ANOTHER PILE FOR LOADING. OPERATEVG A 
RUBBER TIRE LOADER. 

TALKED TO STEVE ABOUT BACKFILL AND fflS REPLY WAS WEATHER WAS TO COLD TO HAUL 
DIRT. CALL BACK ON WEDNEDAY. 

PHONED NED. ABOUT NOT USEVG TRUCKS ON WEDNESDAY. 

TRACKING AND DOCUMENTATION CONTEVUED. 

CONTEVUED TO WORK ON QC,S AND DAELY WORK ORDERS. 

COORDEVATEVG THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 



DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

PHIL REPORTED BACK TO WORK AND MET WITH TEDDY AND TOM FOR UPDATE ON SAMPLING 
AND DISCUSSED WHAT REMADVS TO BE SAMPLED. 

UPDATE TRACKLING LOG. 

VALIDATE TRACKING DATA. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDING SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSmCATTON, HOURLY LABOR RATES 
(REGULAR, OVERTEME OR OTHER), TOTAL HOURS (REGULAR, OVERTBVIE OR OTHER>AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLO'kTEE, THE ENTIRE DABLY REPORT, 
THE ENTIRE DEUVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 

•:;-.)y.,^^,^K 
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THE ESTIMATED COST OF LABOR. 
4. ON-SHE CONDHIONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT TfflS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS; (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCBES WITH 
ACTION TO BE TAKEN); 

FOLLOW UP INSPECTION OF THE LOADEVG AND STABILIZATION ACTIVITIES. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

ONE SAMPLE COLLECTED COMP. 114. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMEIVT TYPE AND IDENTmCATTON NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCEIVTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECIED 

I SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYING EVFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANIHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: .̂.-& 

• ^ ^ : . 



LIQUroS EV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS EV YARDS OR TONS 

«OCY 

AMPLIFYING EVFORMATION: 

NONE AT TfflS TEME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION; 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER M A I E R U L MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DABLY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPEIVDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEVIUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEVIBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLUNCE W H H THE PLANS AND SPECEFICATIONS, EXCEPT AS NOTED ABOVE. 



• ^ : - ^ ^ - ^ ^ « ^ f e p ^ ^ ; | l ; H - - . 'ww^^mim^'''^'' 'Kk-̂ r̂  y 

^ 

QUALHY 
TORS DESIGNA 

L REPRESENTA 

e , _/• ' . . ' J ' - Jis- »,<-.s>»»-^., ^i*^ 
>i*r.t ' >1^ 

m n . '>^^ 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 152 
DATE: January 6,1999 

CONTRACT NO.: - DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp. Daily low Temp 

SUNNY 0.0 INCHES -24 F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFnCE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDING A COMPLETE DESCRIPTION 

CONTINUE SITE SECURITY. 

CONTINUED WITH COST ACCOUNTEVG ACTIVITIES. 

COORDINATED ALL SITE ACTIVITIES. 

CREW STARTED ALL EQUIPMENT FOR 30 MINUTES DUE TO COLD WEATHER. 

OPERATOR FIMSHED DIGGEVG ROAD AREA AND SCRAPED AROUND GRID 37. 

TOM CALLED EMCO TO MOVE TWO CARS ALONG THE ROAD SO OPERATORS COULD OPEN A 20' 
AREA SO TRUCKS COULD TURN INTO STEET AFTER BEDVG LOADED. USE GATE TO DRIVE ON 
SITE AND PULL UP TO BRTOGE AREA AND LOAD. EXIT THROUGH FENCE AREA THAT IS OPENED 
FOR TRUCKS. 

OPERATORS MOVED SNOW EV FRONT OF OFFICE TRAILER AND ALONG FENCED AREA. 

DIESEL FUEL OBTAEVED AND THE EQUIPMENT FUELED. 

OPERATOR USEVG RENTAL EXCAVATOR TO BREAK 3 'X3' PIECES OF ASPHAULT SO WE CAN LOAD 
INTO TRUCKS AND SEND TO LANDFILL. LANDFILL REQUIREMENT 

OPERATOR IS MOVING BROKEN ASPHAULT EVTO ANOTHER PILE FOR LOADING. OPERATING A 
RUBBER TIRE LOADER. 

TALKED TO STEVE ABOUT BACKFILL AND fflS REPLY WAS WEATHER WAS TO COLD TO HAUL 
DIRT. CALL BACK ON THURSDAY. 

PHONED NEIL TO START T&D ON THURSDAY AND CONTEVUE TILL WE FIMSH. 

TRACKING AND DOCUMENTATION CONTINUED. 

CONTEVUED TO WORK ON QC,S AND DAILY WORK ORDERS, 

COORDEVATEVG THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 



DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

TEDDY AND JJ DEPARTED JOB SITE TO PICK UP BOX TRUCK FROM IT OFFICE TO START 
DISPATCfflNG MATERIAL'S NOT NEEDED. 

UPDATE TRACKLEVG LOG. 

VALIDATE TRACKING DATA. 

OPERATORS MOVED SNOW FROM FENCE AREA ALONG TRAtt.ER AND BROUGHT Ftt̂ L DIRT FROM 
REAR OF SITE. TOTAL OF THREE LOADS. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAELY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DABLY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSmCATION, HOURLY LABOR RATES 
(REGULAR, OVERTBVIE OR OTHER), TOTAL HOURS (REGULAR, OVERTEVIE OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 



THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 

NONE AT TfflS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER; P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WHH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

1 COMP. 115 TCLP PB. 1 GRID 039R - TOTAL PB&BE 

7. LIST VERBAL OVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCBES OR RETESTING REQUIRED: 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUERED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (INCLUDBVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVEDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTinCATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DABLY EFFORT. THE EPVTBRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

2 SAIvIPLES 

TESTED 

3 SAMPLES. 

AMPUFYEVG INFORMATION 
NONE AT TfflS TIME 

10. UST THE TOTAL QUANTHY OF WASTEWATER TREATED: (BV GALLONS) 

NONE AT TfflS TDvIE. 

IL LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZrCAT 

12. UST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 



LIQUroS EV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS BV YARDS OR TONS 

«OCY 

AMPLIFYING EVFORMATION: 
NONE AT THIS TTME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANIHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MAN H EST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF TfflS 
DOCUMEIVT AND LABEL AS APPENDIX 3. (THE DABLY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER IVUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DABLY EFFORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS; 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDEVG SUBCONTRACTORS)). 
TMS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATTVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18, ADDHIONAL COMMENTS/REMARKS; 

NONE AT TfflS TIME. 

19. CERTmCATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT T, OR MY AUTHORIZED REPRESENTATTVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSfflP ARE EV STRICT 
COMPLIANCE WHH THE PLANS AND SPECmCATIONS, EXCEPT AS NOTED ABOVE. 





RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 153 
DATE: January 7,1999 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather Rainfall in Inches Daily max. Temp. Daily low Temp 

SUNNY 0.0 INCHES 5F -12F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTINUE SITE SECURITY. 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

COORDINATED ALL SITE ACTIVITIES. 

CREW STARTED ALL EQUIPMENT FOR 30 MINUTES DUE TO COLD WEATHER. 

CALLED LANDFE.L AND SPOKE WITH DAVE ABOUT HAULDVG MATERLU. ON SATURDAY. DAVE 
WILL LET IT/OHM HAUL SOtt^S. OPEN FROM 7:00 TO 11:00 

CREW MANIFESTING AND LOADEVG TRUCKS. SOME DRIVERS ARE COMPLAEVEVG ABOUT SIZES OF 
FROZEN ASPHALT AND ROAD BASE CONNECTED TOGETHER. OPERATORS ARE BREAKDVG PIECES 
2'X2' TO ACCOMADATE TRUCK DRI'VERS. ALL TRUCKS ARE NEEDED TO FEVISH JOB COMPLETION.-
BY THURSDAY 14.™ 

LOADED TOTAL OF 31 TRUCKS. WEATHER HAS SLOWED TRUCKS DOWN. 

DIESEL FUEL OBTAINED AND THE EQUIPMENT FUELED. 

OPERATOR USDVG RENTAL EXCAVATOR TO BREAK 3'X3' PIECES OF ASPHAULT SO WE CAN LOAD 
INTO TRUCKS AND SEND TO LANDFILL. LANDFtt^L REQUIREMENT 

OPERATOR IS MO VEVG BROKEN ASPHAULT EVTO ANOTHER PILE FOR LOADEVG. OPERATEVG A 
RUBBER TIRE LOADER. 

TALKED TO STEVE ABOUT BACKFtt^L AND fflS REPLY WAS WEATHER WAS TO COLD TO HAUL 
DIRT. CALL BACK ON PREPAY. 

PHONED NEIL TO T&D ON SATURDAY AND CONTINUE TILL WE FIMSH. 

TRACKING AND DOCUMENTATION CONTEVUED. 

CONTEVUED TO WORK ON QC,S AND DAILY WORK ORDERS. 



COORDEVATEVG THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 

DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

CLEAMNG OUT STORAGE TRAILER. LOADEVG MATERIALS INTO BOX TRUCK. 

UPDATE TRACKLEVG LOG. 

VALIDATE TRACKEVG DATA. 

2- WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDBVG A ,...' i f ' 
COMPLETE DESCRIPTION); _~ 

METRO SECURHY CONTTNUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECDU. WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECLU WASTE SOE^S. 

.'.i >?: : ^ > 3. COMPLETE AND ATTACH THE DAH^Y PERSONIVEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX L r js 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDOVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT % 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT NUMBER, DEt iVERYr 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSfflCAllON, HOURLY LABOR teiTES^,^rsi^^&, 
(REGULAR, OVERTEME OR OTHER),TOTAL HOURS (REGULAR OVERTIME OR OTHERVAND P E R ^ ^ 

WlW^iu 



DEEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS; 

NONE AT TfflS TIME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-BVHUL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCBES WITH 
ACTION TO BE TAKEN); 

FOLLOW UP INSPECTION OF THE LOADEVG AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT TfflS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED; 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DABLY EQUEPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEVIBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DEUVERY ORDER NUMBER, DATE, 
EQUIPMEIVT TYPE AND BDENTinCATTON NUMBER, HOURS OV SERVICE, HOURS-STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELFVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYING EVFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (BV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANITIY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 



12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

LIQUIDS IN BARRELS OR DRUMS 

NONE AT TfflS TDvIE. 

SOLIDS BV YARDS OR TONS 

«465CY 

AMPLBFYEVG EVFORMATION: 
NONE AT TfflS TEME. 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MAN IE EST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE EIVD OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATIVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLUNCE W H H THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. ..̂ , 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 154 CONTRACT NO.: DACW45-94-0005 
DATE: January 8,1999 

Weather 
SUNNY 

Rainfall in Inches 

0.0 INCHES 

DELIVERY ORDEJ 

Daily max. Temp. 

24 F 

INO.: 55 

Daily low Temp 

5F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUE SITE SECURITY. 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

COORDINATED ALL SITE ACTIVITIES. 

CREW STARTED ALL EQUIPMENT FOR 30 MINUTES DUE TO COLD WEATHER. 

CALLED LANDFILL AND SPOKE WITH DAVE ABOUT HAULING MATERLAL ON SATURDAY. DAVE 
WILL LET IT/OHM HAUL SOILS. OPEN FROM 7:00 TO 11:00 

CREW MANIFESTING AND LOADING TRUCKS. SOME DRIVERS ARE COMPLAINING ABOUT SIZES OF 
FROZEN ASPHALT AND ROAD BASE CONNECTED TOGETHER. OPERATORS ARE BREAKING PIECES 
2'X2' TO ACCOMADATE TRUCK DRIVERS. ALL TRUCKS ARE NEEDED TO FINISH JOB COMPLETION 
BY THURSDAY 14.™ 

LOADED TOTAL OF 40 TRUCKS. WEATHER HAS SLOWED TRUCKS DOWN. 

DIESEL FUEL OBTAINED AND THE EQUIPMENT FUELED. 

OPERATOR USING RENTAL EXCAVATOR TO BREAK 3'X3' PIECES OF ASPHAULT SO WE CAN LOAD 
INTO TRUCKS AND SEND TO LANDFILL. LANDFILL REQUIREMENT 

OPERATOR IS MOVING BROKEN ASPHAULT INTO ANOTHER PILE FOR LOADING. OPERATING A 
RUBBER TIRE LOADER. 

CALLED STEVE OFFICE AND SPOKE TO fflS SECRETARY , STEVE DID NOT CALL IT OFFICE. 

PHONED NEE. TO T&D ON SATURDAY AND CONTINUE TILL WE FINISH. 

TRACKING AND DOCUMENTATION CONTINUED. 

CONTINUED TO WORK ON QC,S AND DAILY WORK ORDERS. 

COORDINATING THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 



DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

CLEANING OUT STORAGE TRAILER. LOADEVG MATERIALS INTO BOX TRUCK. 

UPDATE TRACKLING LOG. 

VALIDATE TRACKING DATA. 

PHIL DEMOBED OFF SITE. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (EVCLUDEVG A 
COMPLETE DESCRIPTTON); 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

.TACK GRAY PRO'VIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDOVG SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY 
ORDER IVUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTEVUE OR OTHER), TOTAL HOURS (REGULAR, OVERTEME OR OTHER) AND PER 
DEEM. LABOR COSTS SHALL BE SUMMED FOR; EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE EIVTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 



4. ON-SHE COPVDHTONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT TfflS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVHUL. 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICEENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP INSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AJVD RESULTS: 

NONE AT TfflS TIME. 

7. LIST VERBAL INSTRUCTIONS RECEFVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCDES OR RETESTEVG REQUIRED: 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPEIVDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE; REPORT THLE, 
SHE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTTnCATION NUMBER, HOURS EV SERVICE, HOURS STAIVDBY, 
HOURS IDLE TTME, COST RATE, AND DAYS BV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

0 SAMPLES 

lESTED 

0 SAMPLES. 

AMPLIFYING EVFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED: ( EV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE: 

LIQUEDS OV BARRELS OR DRUMS SOLIDS EV YARDS OR TONS 



LIQUroS EV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS EV YARDS OR TONS 

= 600 CY ; 

AMPLIF'VTNG EVFORMATION: 
40 TRUCKS T&D 

13. LIST THE FOLLOWEVG TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUAIVTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANBFEST NO. 
1 

DISPOSAL LOCATION j 

i 
1 
i 

14. COMPLETE AND ATTACH THE DAILY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DABLY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SHE (INCLUDEVG 
SUBCOIVTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT THLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAELY EFFORT. 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEMATED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERIVMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMEIVT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR ALL 
COST REEMB URSABLE WORK ON-SHE AND/OR OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAELS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATTVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REEMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE EVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
COMPLUNCE WHH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 



QUALH 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 155 
DATE: January 9 ,1999 

Weather 
SUNNY 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

10 F 

Daily low Temp 

2F 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUE SITE SECURITY. 

CONTINUED WITH COST ACCOUNTING ACTIVITIES. 

COORDINATED ALL SITE ACTIVITIES. 

CREW STARTED ALL EQUIPMENT FOR 30 MINUTES DUE TO COLD WEATITER. 

LANDFILL DID NOT OPEN ON TIME. 

CREW MANIFESTING AND LOADEVG TRUCKS. SOME DRIVERS ARE COMPLAINING ABOUT SIZES OF 
FROZEN ASPHALT AND ROAD BASE CONNECTED TOGETHER. OPERATORS ARE BREAKJNG PIECES 
2'X2' TO ACCOMADATE TRUCK DRIVERS. ALL TRUCKS ARE NEEDED TO FIMSH .lOB COMPLETION 
BY THURSDAY 14.™ 

LOADED TOTAL OF 13 TRUCKS. WEATHER HAS SLOWED TRUCKS DOWN. 

DIESEL FUEL OBTAEVED AND THE EQUIPMENT FUELED. 

OPERATOR USING RENTAL EXCAVATOR TO BREAK 3'X3' PIECES OF ASPFL^ULT SO WE CAN LOAD 
INTO TRUCKS AND SEND TO LANDFILL. LANDFILL REQUIREMENT 

OPERATOR IS MOVTNG BROKEN ASPHAULT INTO ANOTHER PILE FOR LOADING. OPERATING A 
RUBBER TIRE LOADER. 

OPERATORS CHECKED EQUIPMENT THAT HAS NOT YET BEEN PICKED UP. 

TRACKING AND DOCUMENTATION CONTINUED. 

C O N T I M J E D TO WORK ON QC,S AND DAILY WORK ORDERS. 

COORDINATING THE TRUCKS AND DELIVERIES ON AND OFF SITE. FLAGGING TRAFFIC AS 
NEEDED. 



DISCUSSED TREATMENT APPROACH THROUGH REMAINDER OF JOB. 

CLEANING OUT STORAGE TRAILER. LOADING MATERMIS INTO BOX TRUCK. 

UPDATE TRACKLING LOG. 

VALIDATE TRACKING DATA. 

PHIL DEMOBED OFF SITE. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (INCLUDEVG A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVtt^ED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECL\L WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSOIVNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEMBURSABLE WORK 
ON-SHE AND OFF-SHE (INCLUDBVG SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME ATVD CLASSBFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTTME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: 



NONE AT TfflS TIME. 

5. T'VTE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCEES WITH 
ACTION TO BE TAKEN)! 

FOLLOW UP INSPECTION OF THE LOADING AND STABILIZATION .ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT TfflS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMEIVT TYPE AND BDENTIFICATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS BDLE TEME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH T'VTE, THE ENTERE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY; 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIF'VTVG EVFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED; ( BV GALLONS) 

NONE AT TfflS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED; 

QUANTHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS BV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS EV YARDS OR TONS 



LIQUEDS OV BARRELS OR DRUMS SOLIDS BV YARDS OR TONS 

= 195CY 1 

AMPLIF'VTNG INFORMATION: 
13 TRUCKS T&D 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL EVFORMATION: 

QUANTHY 

SEE 
ATTACHED 

LD. NUMBER MATERUL MANBFESTNO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DABLY MATERUL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERUL COST REPORT IS REQUIRED 
FOR ALL COST REEMBURSABLE WORK ON-SHE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERUL PURCHASED, QUANTHY AND UNHS, LOCATION OF MATERUL, AND VENDOR. 
MATERUL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERULS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TIME. 

16. LIST ANY CREDHS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 4. (THE DABLY WORK ORDER IS REQUIRED FOR ALL 
COST REEVIB URSABLE WORK ON-SHE AND/OR OFF-SHE (INCLUDBVG SUBCONTRACTORS)). 
TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK EFFORT WfflCH SHALL 
HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS REPRESENTATTVE BEFORE THE 
CONTRACTOR IS ENTHLED TO COST REIMBURSEMENT. 

18. ADDHIONAL COMMENTS/REMARKS: 

NONE AT TfflS TIME. 

19. CERTIFICATTON; I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
TTUT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE EVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMEVED THAT ALL MATERULS, EQUIPMENT, AND WORKMANSHIP ARE BV STRICT 
C O M P L U L N C E WTTH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 



QUALH 



• ' v - . • ' - > ^ , - ^ - < V ^ ! ; • ' • , l _ - . . A ^ 
•"3Sf 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 156 
DATE: January 10,1999 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

SUNNY 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

14F 

Daily low Temp 

OF 

EVSTRUCTIONS: THE CONTRACTOR SHALL SUBMH TfflS FORM DABLY AT THE CLOSE OF 
BUSINESS TO THE ON-SHE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS DISTRICT 
OFFICE AJVD THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PREVURY CONTRACTOR ON-SHE AND/OR OFF-SHE 
(EVCLUDEVG A COMPLETE DESCRIPTION 

CONTINUE SITE SECURITY. 
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2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SHE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS * 
DOCUMEIVT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SHE AND OFF-SHE (EVCLUDEVG SUBCONTRACTORS)). AT A MINIMUM, THE^COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR, CONTRACT NUMBER, DEUVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSmCATION, HOURLY LABOR RATES : . 
(REGULAR, OVHERITME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER 
DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DABLY REPORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF LABOR 
4. ON-SHE CONDHIONS WfflCH RESULTED BV DELAYED PROGRESS: * 

NONE AT TfflS TIME. 
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5. TYPE AND RESULTS ON EVSPECTIONS: (EVDICATE WHETHER: P-PREPARATORY, I-EVHUL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WHH 
ACTION TO BE TAKEN): 

NONE AT TfflS TIME. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT TfflS TIME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMEIVT PERSONNEL ON ANY 
DEFICEENCIES OR RETESTEVG REQUIRED: ^ 

NONE AT TfflS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SHE AND OFF-SHE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MEVEMUM, THE COST REPORT SHALL PROVBDE: REPORT THLE, 
SHE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND EDENTmCATION NUMBER, HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR; EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUEPMENT. 

9. LIST THE TOTAL IVUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYEVG EVFORMATION 
NONE AT TfflS TIME 

10. LIST THE TOTAL QUANTHY OF WASTEWATER TREATED; (EV GALLONS) 

NONE AT TfflS TIME. ••^Stiif; ' 

IL LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANIHY 

NONE AT TfflS TIME. 

LOCATION HAZ-CAT - • iHiisk. 

• ^r^.m 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SHE; 

LIQUIDS OV BARRELS OR DRUMS 

NONE AT TfflS TIME. 

SOLIDS EV YARDS OR TONS ' ^^ 

«OCY , ; . , , : ." 

AMPLBFYING EVFORMATION: 
NONE AT TfflS TIME. • •y ,%i-
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 157 CONTRACT NO.: DACW45-94-0005 
DATE: January 11 ,1999 DELIVERY ORDER NO :̂ 55 

Weather 
Overcast 

Rainfall in Inches 

0.0 EVCHES 

Daily max. Temp. 

27 F 

Daily low Temp 

2F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSEVESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS 
DISTRICT O F n C E AND THE AREA OFnCE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTEVUE SITE SECURITY. 

CONTTNUED WHH COST ACCOUNTEVG ACTIVITIES. 

COORDEVATED ALL SITE ACTIVITIES. 

CREW STARTED ALL EQUtt'MENT FOR 30 MEVUTES DUE TO COLD WEATHER. 

CREW LOADING MATERIALS NOT NEEDED EVTO BOX TRUCK. CLETIS WILL DRIVE TRUCK TO 
THE SHOP AND UNLOAD MATERIALS AND DRIVE TRUCK BACK TO JOB SITE. 

CREW MANIFESTEVG AND LOADEVG TRUCKS. "WE ONLY RECEIVED SEVEN TRUCKS ON JOB SITE 
AND WILL NOT GET ANY MORE FOR THE DAY. 

LOADED TOTAL OF 27 TRUCKS. "WEATHER HAS SLOWED TRUCKS DOWN. 

DIESEL FUEL OBTAEVED AND THE EQinPMENT FUELED. 

OPERATORS FBVISHED BREAKING ASPHALT. 

OPERATOR IS MOVING BROKEN ASPHAULT EVTO ANOTHER PILE FOR LOADING. OPERATEVG A 
RUBBER TIRE LOADER. 

OPERATORS CHECKED EQUIPMENT THAT HAS NOT YET BEEN PICKED UP. 

TRACKING AND DOCUMENTATION CONTTNUED. 

CONTINUED TO WORK ON QC,S AND DAILY WORK ORDERS. 

COORDEVATEVG THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS 
NEEDED. 



DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

UPDATE TRACKLEVG LOG. 

VALIDATE TRACKING DATA. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PROVIDED SITE SECURITY. 

JACK GRAY PRO'VIDED TRANSPORTATION FOR THE SPECUL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECL\L WASTE SOILS. 

3. COMPLETE ATVD ATTACH THE DABLY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DABLY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDBVG SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSmCATION, HOURLY LABOR RATES 
(REGULAR OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTERE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
PERCENTAGE OF THE ESTIMATED COST OF LABOR. 



4. ON-SITE CONDITIONS WfflCH RESULTED IN DELAYED PROGRESS: 

NONE AT THIS TTME. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INITIAL, 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE LOADEVG AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TTME. 

7. LIST VERBAL EVSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REEVIBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTmCATION NUMBER, HOURS EV SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYING INFORMATION 
NONE AT THIS TEVIE 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TTME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TTME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 



LIQUIDS IN BARRELS OR DRUMS 

NONE AT TfflS TTME. 

SOLIDS IN YARDS OR TONS 

= 405 CY 

AMPLIFYING INFORMATION: 

27 TRUCKS T&D 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
AIT'ACHED 

I.D. NUMBER MATERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MEVEVIUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTERE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTEVUTED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
EWOICE NUMBERER CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
TfflS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REEVIB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WfflCH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REEVIBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS; 

NONE AT THIS TTME. 

19. CERTinCATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATTVE, HAVE EVSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PREVIARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLIANCE WITH THE PLANS AND SPECinCATIONS, EXCEPT AS NOTED ABOVE. 



^TRACTORS DESIGN/;(TED 
QUALITY CONTROL REPRESENTATIVE 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 158 
DATE: January 12 ,1999 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

Overcast 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

20 F 

Daily low Temp 

16F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT TfflS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATTVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS 
DISTRICT OFFICE AND THE AREA OFnCE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTTON 

CONTEVUE SITE SECURITY. 

CONTEVUED WITH COST ACCOUNTEVG ACTTVITTES. 

COORDEVATED ALL SITE ACTTVITIES. 

CREW STARTED ALL EQUIPMENT FOR 30 MINUTES DUE TO COLD WEATHER. 

CREW LOADING MATERULS NOT NEEDED EVTO BOX TRUCK. 

CREW MANIFESTING AND LOADEVG TRUCKS. WE ONLY RECEFVED TEN TRUCKS ON JOB SHE 
AND WILL NOT GET ANY MORE FOR THE DAY. 

LOADED TOTAL OF 41 TRUCKS. "WEATHER HAS SLOWED TRUCKS DOWN. 

DIESEL FUEL OBTAINED AND THE EQUIPMENT FUELED. 

OPERATORS FEVISHED BREAKDVG ASPHALT. 

OPERATOR IS MOVING BROKEN ASPHAULT DVTO ANOTHER PILE FOR LOADEVG. OPERATING A 
RUBBER TEIE LOADER. 

OPERATORS CHECKED EQUIPMENT THAT HAS NOT YET BEEN PICKED UP. 

CREW REMOVEVG ORANGE FENCE ALONG FRONT OF PROPERTY. 

TRACKEVG AND DOCUMENTATION CONTTNUED. 

CONTINUED TO WORK ON QC,S AND DAILY WORK ORDERS. 

COORDEVATEVG THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGEVG TRAFFIC AS 
NEEDED. 

W^ 



DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

OPERATOR LOADEVG DEBRIS PILE. 

UPDATE TRACKLING LOG. 

VALUDATE TRACKEVG DATA. 

RECETVED ONE LOAD OF ROCK.. 

OPERATOR REMOVED SNOW ALONG FENCE AREA NEXT TO ENTRANCE. ROCKS-ANN TRUCKING 
WILL BRING 300 YDS. ESTTMATED NEEDED FOR FENCE AREA AND RAILROAD TRACK. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SHE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION): 

METRO SECURITY CONTEVUED TO PRO'VIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECLVL WASTE SOELS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECLfU: WASTE SOBLS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REEVIBURSABLE WORK 
ON-SITE AND OFF-SHE (INCLUDBVG SUBCONTRACTORS)). AT A MEVEVIUM, THE COST REPORT 
SHALL PROVIDE; REPORT THLE, SHE NAME, CONTRACTOR CONTRACT IVUMBER DELIVERY 
ORDER NUMBER DATE, EMPLOYEE NAME AND CLASSmCATION, HOURLY LABOR RATES 
(REGULAR OVERTBVIE OR OTHER), TOTAL HOURS (REGULAR OVERTBVIE OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR EACH EMPLOYEE, THE ENTERE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 
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PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WfflCH RESULTED EV DELAYED PROGRESS: 

NONE AT THIS TTME. 

5. TYPE AND RESULTS ON EVSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-BVITTAL, 
OR F-FOLLOW UP AND EVCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP EVSPECTION OF THE LOADING AND STABILIZATION ACTIVITIES. 

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

NONE AT THIS TDvIE. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTEVG REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF TfflS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (EVCLUDEVG 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT TYPE AND IDENTinCATION NUMBER HOURS BV SERVICE, HOURS STANDBY, 
HOURS IDLE TEVIE, COST RATE, AND DAYS EV SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELI'VERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTEVUTED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAIVIPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYING INFORMATION 
NONE AT THIS TTME 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: ( BV GALLONS) 

NONE AT THIS TTME. 

U. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS J'DvTE. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 

J . - .̂̂ .V:-
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LIQUroS CV BARRELS OR DRUMS 

NONE AT THIS ilME. 

SOLIDS IN YARDS OR TONS 

«615CY 

AMPLIFYING EVFORMATION: 
41 TRUCKS T&D 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
AlIACHED 

LD. IVUMBER MAIERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DABLY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT TfflS TTME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER CONVERSATIONS, ETC.) ' 

NONE AT TfflS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REEVIB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDBVG 
SUBCONTRACTORS)). TfflS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WfflCH SHALL HAVE ADVANCE APPROVAL BY THE ON-SHE CORPS 
REPRESENTATTVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS; 

NONE AT THIS TTME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATTVE, HAVE BVSPECTED ALL WORK PERFORMED 
TfflS DAY BY THE PREVURY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE EV STRICT 
COMPLIANCE WITH THE PLANS AND SPECmCATTONS, EXCEPT AS NOTED ABOVE. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
CONTRACTOR'S NAME: 

OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 159 
DATE: January 13 ,1999 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Weather 

Overcast 

Rainfall in Inches 

0.0 INCHES 

Daily max. Temp. 

24 F 

Daily low Temp 

16F 

INSTRUCTIONS: THE CONTRACTOR SHALL SUBMIT THIS FORM DAILY AT THE CLOSE OF 
BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY, THE CONTRACTOR 
SHALL PROVIDE ELECT RONIC ACCESS TO THE COMPLETED FORMS TO THE CORPS 
DISTRICT OFFICE AND THE AREA OFFICE. 

1. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-SITE 
(INCLUDING A COMPLETE DESCRIPTION 

CONTDVUE SITE SECURITY. 

CONTEVUED WITH COST ACCOUNTEVG ACTIVITIES. 

COORDINATED ALL SITE ACTIVITIES. 

CREW STARTED ALL EQUIPMENT FOR 30 MDVUTES DUE TO COLD WEATHER. 

CREW LOADING MATERIALS NOT NEEDED INTO BOX TRUCK. 

CREW MANIFESTEVG AND LOADDVG TRUCKS. WE ONLY RECEIVED TEN TRUCKS ON JOB SITE 
AND WILL NOT GET ANY MORE FOR THE DAY. 

LOADED TOTAL OF 36 TRUCKS. WEATHER HAS SLOWED TRUCKS DOWN. 

DIESEL FUEL OBTADVED AND THE EQUIPMENT FUELED. 

OPERATORS BREAKDVG ASPHALT DUE TO LARGE PIECES FOUND IN PILE. 

OPERATOR IS MOVING BROKEN ASPHAULT INTO ANOTHER PILE FOR LOADING. OPERATING A 
RUBBER TIRE LOADER. 

CREW REMOVnVG ORANGE FENCE ALONG FRONT OF PROPERTY. 

TRACKING AND DOCUMENTATION CONTINUED. 

CONTEVUED TO WORK ON QC,S AND DAILY WORK ORDERS. 

COORDDVATDVG THE TRUCKS AND DELIVERIES ON AND OFF SITE, FLAGGING TRAFFIC AS 
NEEDED. 



DISCUSSED TREATMENT APPROACH THROUGH REMAEVDER OF JOB. 

OPERATOR LOADDVG DEBRIS PILE. 

UPDATE TRACKLDVG LOG. 

VALIDATE TRACKING DATA. 

ROCKS-ANN TRUCKING DELIVERED 29 LOADS OF BACKFILL TO FINISH RAILROAD TRACK AREA 
AND ALONG FRONT FENCE NEAR ENTRANCE WAY ON MARTEV LUTHER KDVG BLVD. 

OPERATOR USEVG EXCAVATOR TO BACKFILL AREA ALONG TRACK AND ENTRANCE WAY. 

CALLED FOR A HOT PRESSURE WASHER. 

2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDING A 
COMPLETE DESCRIPTION); 

METRO SECURITY CONTINUED TO PROVIDED SITE SECURITY. 

JACK GRAY PROVIDED TRANSPORTATION FOR THE SPECIAL WASTE SOILS FOR DISPOSAL. 

WASTE MANAGEMENT PROVIDED DISPOSAL OF THE SPECIAL WASTE SOILS. 

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 1. 

(THE DAILY PERSONNEL COST REPORT IS REQUIRED FOR ALL COST REIMBURSABLE WORK 
ON-SITE AND OFF-SITE (INCLUDING SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT 
SHALL PROVIDE; REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY 
ORDER NUMBER, DATE, EMPLOYEE NAME AND CLASSIFICATION, HOURLY LABOR RATES 
(REGULAR, OVERTIME OR OTHER), TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND 
PER DIEM. LABOR COSTS SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY 
REPORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE 



PERCENTAGE OF THE ESTIMATED COST OF LABOR. 
4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS: 

NONE AT THIS TIME. 

5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY, I-INITIAL. 
OR F-FOLLOW UP AND INCLUDE SATISFACTORY WORK COMPLETED OR DEFICIENCIES WITH 
ACTION TO BE TAKEN): 

FOLLOW UP DVSPECTION OF THE LOADDVG AND STABILIZATION ACTIVITIES. 

6. LIST T'VTE AND LOCATION OF TESTS PERFORMED AND RESULTS: 

SAMPLED AREA UNDERNEATH PILES 109-112. THREE SAMPLES TAKEN FOR LEAD. 

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON ANY 
DEFICIENCIES OR RETESTING REQUIRED: 

NONE AT THIS TIME. 

8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 2. (THE DAILY EQUIPMENT COST REPORT IS 
REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE. 
SITE NAME, CONTRACTOR, CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, 
EQUIPMENT T'VTE AND IDENTIFICATION NUMBER, HOURS IN SERVICE, HOURS STANDBY, 
HOURS IDLE TIME, COST RATE, AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE 
SUMMED FOR: EACH TYPE, THE ENTIRE DAILY EFFORT. THE ENTIRE DELIVERY ORDER (UP 
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF 
EQUIPMENT. 

9. LIST THE TOTAL NUMBER OF SAMPLES COLLECTED AND TESTED FOR THE DAY: 

COLLECTED 

0 SAMPLES 

TESTED 

0 SAMPLES. 

AMPLIFYING INFORMATION 
NONE AT THIS TIME 

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED: (IN GALLONS) 

NONE AT THIS TIME. 

11. LIST THE TOTAL NUMBER OF DRUMS OVER PACKED: 

QUANTITY 

NONE AT THIS TIME. 

LOCATION HAZ-CAT 

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE: 



LIQUIDS IN BARRELS OR DRUMS 

NONE AT THIS TIME. 

SOLIDS IN YARDS OR TONS 

=. 540 CY 

AMPLIF'VTNG INFORMATION: 

36 TRUCKS T&D 

13. LIST THE FOLLOWING TRANSPORTATION AND /OR DISPOSAL INFORMATION: 

QUANTITY 

SEE 
AIT'ACHED 

I.D. NUMBER MAIERIAL MANIFEST NO. DISPOSAL LOCATION 

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF THIS 
DOCUMENT AND LABEL AS APPENDIX 3. (THE DAILY MATERIAL COST REPORT IS REQUIRED 
FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE (INCLUDING 
SUBCONTRACTORS)). AT A MINIMUM, THE COST REPORT SHALL PROVIDE: REPORT TITLE, 
SITE NAME, CONTRACTOR, CONTRACT NUMBER DELIVERY ORDER NUMBER, DATE, 
MATERIAL PURCHASED, QUANTITY AND UNITS, LOCATION OF MATERIAL, AND VENDOR. 
MATERIAL COSTS SHALL BE SUMMED FOR: EACH PURCHASE, THE ENTIRE DAILY EFFORT, 
THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF 
THE ESTIMATED COST OF MATERIALS. 

15. LIST ALL SAFETY VIOLATIONS OBSERVED AND CORRECTIVE ACTIONS: 

NONE AT THIS TIME. 

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT (REFERENCE 
INVOICE NUMBERER, CONVERSATIONS, ETC.) 

NONE AT THIS TIME. 

17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE END OF 
THIS DOCUMENT AND LABEL AS APPENDIX 4. (THE DAILY WORK ORDER IS REQUIRED FOR 
ALL COST REIMB URSABLE WORK ON-SITE AND/OR OFF-SITE (INCLUDING 
SUBCONTRACTORS)). THIS DOCUMENT DETAILS THE CONTRACTORS NEXT DAY WORK 
EFFORT WHICH SHALL HAVE ADVANCE APPROVAL BY THE ON-SITE CORPS 
REPRESENTATIVE BEFORE THE CONTRACTOR IS ENTITLED TO COST REIMBURSEMENT. 

18. ADDITIONAL COMMENTS/REMARKS: 

NONE AT THIS TIME. 

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND 
THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED 
THIS DAY BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE 
DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 



JTRACTORS DESIGNATED 
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